



## ***Domestic Private Sector Workload Estimate***

**CMAV Workload  
FY22 Q4 – FY23 Q4  
as of 10 AUGUST 2022**

**Industry Version**

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# Notes

---

---

- Data contained in this report reflects the Navy program of record as of 10 AUG 2022.
- This report is provided to our CONUS industry partners for information and planning purposes only. The information provided reflects a broad overview of current maintenance schedules and is subject to change based on operational commitments. It does not constitute a request for information or proposals, nor is it a commitment to contract work in accordance with this plan.
- The next bi-monthly CMAV workload projections are targeted for release no later than 31 OCT 2022.
- Availability duration and schedule review, tailored acquisition strategies and ongoing budget negotiations may refine out-year projections.



**MARMC Private Sector  
CMAV Workload Forecast FY22 Q4 – FY23 Q4  
Industry Forecast - as of 10 AUG 2022**



Ship	Event Type	Hull	Homeport	Scheduled	Status	Start Date	End Date
ARLINGTON	CMAV (A)	LPD 24	Norfolk	Scheduled	ACTIVE	10/17/2022	11/4/2022
ARLINGTON	CMAV (A)	LPD 24	Norfolk	Scheduled	ACTIVE	3/20/2023	4/16/2023
BAINBRIDGE	CMAV (A)	DDG 96	Norfolk	Scheduled	ACTIVE	9/6/2022	10/1/2022
BAINBRIDGE	CMAV (A)	DDG 96	Norfolk	Scheduled	ACTIVE	10/31/2022	11/27/2022
BAINBRIDGE	CMAV (A)	DDG 96	Norfolk	Scheduled	ACTIVE	8/28/2023	9/22/2023
BATAAN	CMAV (A)	LHD 5	Norfolk	Scheduled	ACTIVE	10/3/2022	11/4/2022
BATAAN	CMAV (A)	LHD 5	Norfolk	Scheduled	ACTIVE	12/19/2022	1/20/2023
BATAAN	CMAV (A)	LHD 5	Norfolk	Scheduled	ACTIVE	2/21/2023	3/31/2023
CARTER HALL	CMAV (A)	LSD 50	Little Creek	Scheduled	ACTIVE	10/17/2022	11/25/2022
CARTER HALL	CMAV (A)	LSD 50	Little Creek	Scheduled	ACTIVE	12/19/2022	1/20/2023
CARTER HALL	CMAV (A)	LSD 50	Little Creek	Scheduled	ACTIVE	2/21/2023	3/31/2023
COLE	CMAV (A)	DDG 67	Norfolk	Scheduled	ACTIVE	9/6/2022	10/2/2022
COLE	CMAV (A)	DDG 67	Norfolk	Scheduled	ACTIVE	1/23/2023	2/17/2023
COLE	CMAV (A)	DDG 67	Norfolk	Scheduled	ACTIVE	5/30/2023	6/23/2023
FORREST SHERMAN	CMAV (A)	DDG 98	Norfolk	Scheduled	ACTIVE	1/9/2023	2/3/2023
FORREST SHERMAN	CMAV (A)	DDG 98	Norfolk	Scheduled	ACTIVE	3/6/2023	3/26/2023
FORREST SHERMAN	CMAV (A)	DDG 98	Norfolk	Scheduled	ACTIVE	9/5/2023	9/29/2023
GETTYSBURG	CMAV (A)	CG 64	Norfolk	Scheduled	ACTIVE	1/30/2023	2/24/2023
GETTYSBURG	CMAV (A)	CG 64	Norfolk	Scheduled	ACTIVE	7/17/2023	8/11/2023
GONZALEZ	CMAV (A)	DDG 66	Norfolk	Scheduled	ACTIVE	10/3/2022	10/28/2022
GONZALEZ	CMAV (A)	DDG 66	Norfolk	Scheduled	ACTIVE	1/30/2023	2/19/2023
GRAVELY	CMAV (A)	DDG 107	Norfolk	Scheduled	ACTIVE	12/12/2022	1/27/2023
GRAVELY	CMAV (A)	DDG 107	Norfolk	Scheduled	ACTIVE	5/1/2023	5/19/2023
GRAVELY	CMAV (A)	DDG 107	Norfolk	Scheduled	ACTIVE	7/17/2023	8/11/2023
GUNSTON HALL	CMAV (A)	LSD 44	Little Creek	Scheduled	ACTIVE	10/17/2022	11/11/2022

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*



**MARMC Private Sector  
CMAV Workload Forecast FY22 Q4 – FY23 Q4  
Industry Forecast - as of 10 AUG 2022**



Ship	Event Type	Hull	Homeport	Scheduled	Status	Start Date	End Date
GUNSTON HALL	CMAV (A)	LSD 44	Little Creek	Scheduled	ACTIVE	1/9/2023	2/3/2023
GUNSTON HALL	CMAV (A)	LSD 44	Little Creek	Scheduled	ACTIVE	4/3/2023	4/28/2023
IWO JIMA	CMAV (A)	LHD 7	Norfolk	Scheduled	ACTIVE	8/7/2023	9/1/2023
JAMES E. WILLIAMS	CMAV (A)	DDG 95	Norfolk	Scheduled	ACTIVE	10/31/2022	11/25/2022
JAMES E. WILLIAMS	CMAV (A)	DDG 95	Norfolk	Scheduled	ACTIVE	7/17/2023	8/11/2023
KEARSARGE	CMAV (A)	LHD 3	Norfolk	Scheduled	ACTIVE	10/17/2022	11/18/2022
KEARSARGE	CMAV (A)	LHD 3	Norfolk	Scheduled	ACTIVE	3/20/2023	4/16/2023
LABOON	CMAV (A)	DDG 58	Norfolk	Scheduled	ACTIVE	8/8/2022	9/2/2022
LABOON	CMAV (A)	DDG 58	Norfolk	Scheduled	ACTIVE	12/12/2022	1/13/2023
LABOON	CMAV (A)	DDG 58	Norfolk	Scheduled	ACTIVE	4/3/2023	5/19/2023
LABOON	CMAV (A)	DDG 58	Norfolk	Scheduled	ACTIVE	7/24/2023	8/11/2023
LEYTE GULF	CMAV (A)	CG 55	Norfolk	Scheduled	ACTIVE	4/10/2023	5/5/2023
MAHAN	CMAV (A)	DDG 72	Norfolk	Scheduled	ACTIVE	2/6/2023	3/3/2023
MAHAN	CMAV (A)	DDG 72	Norfolk	Scheduled	ACTIVE	6/5/2023	6/23/2023
MAHAN	CMAV (A)	DDG 72	Norfolk	Scheduled	ACTIVE	9/25/2023	10/20/2023
MCFAUL	CMAV (A)	DDG 74	Norfolk	Scheduled	ACTIVE	12/5/2022	2/10/2023
MCFAUL	CMAV (A)	DDG 74	Norfolk	Scheduled	ACTIVE	4/3/2023	4/28/2023
MESA VERDE	CMAV (A)	LPD 19	Norfolk	Scheduled	ACTIVE	10/17/2022	12/2/2022
MESA VERDE	CMAV (A)	LPD 19	Norfolk	Scheduled	ACTIVE	12/19/2022	1/20/2023
MESA VERDE	CMAV (A)	LPD 19	Norfolk	Scheduled	ACTIVE	2/21/2023	3/31/2023
MITSCHER	CMAV (A)	DDG 57	Norfolk	Scheduled	ACTIVE	9/5/2023	9/29/2023
NEW YORK	CMAV (A)	LPD 21	Norfolk	Scheduled	ACTIVE	10/11/2022	11/18/2022
NEW YORK	CMAV (A)	LPD 21	Norfolk	Scheduled	ACTIVE	3/6/2023	4/7/2023
NEW YORK	CMAV (A)	LPD 21	Norfolk	Scheduled	ACTIVE	5/22/2023	6/16/2023
NEW YORK	CMAV (A)	LPD 21	Norfolk	Scheduled	ACTIVE	8/21/2023	9/29/2023

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*



**MARMC Private Sector  
CMAV Workload Forecast FY22 Q4 – FY23 Q4  
Industry Forecast - as of 10 AUG 2022**



Ship	Event Type	Hull	Homeport	Scheduled	Status	Start Date	End Date
NITZE	CMAV (A)	DDG 94	Norfolk	Scheduled	ACTIVE	1/30/2023	2/24/2023
NITZE	CMAV (A)	DDG 94	Norfolk	Scheduled	ACTIVE	6/19/2023	7/16/2023
NORMANDY	CMAV (A)	CG 60	Norfolk	Scheduled	ACTIVE	12/5/2022	1/13/2023
NORMANDY	CMAV (A)	CG 60	Norfolk	Scheduled	ACTIVE	4/3/2023	4/28/2023
OAK HILL	CMAV (A)	LSD 51	Little Creek	Scheduled	ACTIVE	9/6/2022	10/21/2022
OAK HILL	CMAV (A)	LSD 51	Little Creek	Scheduled	ACTIVE	1/30/2023	2/17/2023
OAK HILL	CMAV (A)	LSD 51	Little Creek	Scheduled	ACTIVE	5/8/2023	6/2/2023
OAK HILL	CMAV (A)	LSD 51	Little Creek	Scheduled	ACTIVE	8/21/2023	9/29/2023
OSCAR AUSTIN	CMAV (A)	DDG 79	Norfolk	Scheduled	ACTIVE	10/31/2022	12/2/2022
OSCAR AUSTIN	CMAV (A)	DDG 79	Norfolk	Scheduled	ACTIVE	3/27/2023	4/14/2023
PHILIPPINE SEA	CMAV (A)	CG 58	Norfolk	Scheduled	ACTIVE	8/15/2022	9/9/2022
PHILIPPINE SEA	CMAV (A)	CG 58	Norfolk	Scheduled	ACTIVE	12/19/2022	1/20/2023
PHILIPPINE SEA	CMAV (A)	CG 58	Norfolk	Scheduled	ACTIVE	4/3/2023	4/28/2023
PHILIPPINE SEA	CMAV (A)	CG 58	Norfolk	Scheduled	ACTIVE	7/24/2023	8/11/2023
RAMAGE	CMAV (A)	DDG 61	Norfolk	Scheduled	ACTIVE	8/1/2022	9/9/2022
RAMAGE	CMAV (A)	DDG 61	Norfolk	Scheduled	ACTIVE	12/5/2022	1/27/2023
RAMAGE	CMAV (A)	DDG 61	Norfolk	Scheduled	ACTIVE	4/3/2023	4/28/2023
SAN ANTONIO	CMAV (A)	LPD 17	Norfolk	Scheduled	ACTIVE	7/3/2023	7/28/2023
SAN JACINTO	CMAV (A)	CG 56	Norfolk	Scheduled	ACTIVE	9/19/2022	12/2/2022
SAN JACINTO	CMAV (A)	CG 56	Norfolk	Scheduled	ACTIVE	5/1/2023	5/26/2023
STOUT	CMAV (A)	DDG 55	Norfolk	Scheduled	ACTIVE	11/14/2022	1/13/2023
STOUT	CMAV (A)	DDG 55	Norfolk	Scheduled	ACTIVE	4/10/2023	4/28/2023
STOUT	CMAV (A)	DDG 55	Norfolk	Scheduled	ACTIVE	8/7/2023	9/1/2023
TORTUGA	CMAV (A)	LSD 46	Little Creek	Scheduled	ACTIVE	2/6/2023	3/10/2023
TORTUGA	CMAV (A)	LSD 46	Little Creek	Scheduled	ACTIVE	5/25/2023	6/16/2023

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*



**MARMC Private Sector  
CMAV Workload Forecast FY22 Q4 – FY23 Q4  
Industry Forecast - as of 10 AUG 2022**



---

---

Ship	Event Type	Hull	Homeport	Scheduled	Status	Start Date	End Date
TRUXTUN	CMAV (A)	DDG 103	Norfolk	Scheduled	ACTIVE	4/10/2023	5/5/2023
TRUXTUN	CMAV (A)	DDG 103	Norfolk	Scheduled	ACTIVE	5/20/2023	6/16/2023
WASP	CMAV (A)	LHD 1	Norfolk	Scheduled	ACTIVE	8/1/2022	12/14/2022
WASP	CMAV (A)	LHD 1	Norfolk	Scheduled	ACTIVE	1/16/2023	2/10/2023
WASP	CMAV (A)	LHD 1	Norfolk	Scheduled	ACTIVE	6/5/2023	6/23/2023
WASP	CMAV (A)	LHD 1	Norfolk	Scheduled	ACTIVE	8/21/2023	9/8/2023

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*



**SERMC Private Sector  
CMAV Workload Forecast FY22 Q4 – FY23 Q4  
Industry Forecast - as of 10 AUG 2022**



Ship	Event Type	Hull	Homeport	Scheduled	Status	Start Date	End Date
BILLINGS	CMAV (A)	LCS 15	Mayport	Scheduled	ACTIVE	9/26/2022	11/9/2022
CARNEY	CMAV (A)	DDG 64	Mayport	Scheduled	ACTIVE	8/29/2022	9/23/2022
CARNEY	CMAV (A)	DDG 64	Mayport	Scheduled	ACTIVE	12/19/2022	1/27/2023
CARNEY	CMAV (A)	DDG 64	Mayport	Scheduled	ACTIVE	5/1/2023	6/2/2023
CARNEY	CMAV (A)	DDG 64	Mayport	Scheduled	ACTIVE	7/17/2023	8/11/2023
COOPERSTOWN	CMAV (A)	LCS 23	Mayport	Scheduled	ACTIVE	11/28/2022	12/16/2022
COOPERSTOWN	CMAV (A)	LCS 23	Mayport	Scheduled	ACTIVE	2/27/2023	3/24/2023
COOPERSTOWN	CMAV (A)	LCS 23	Mayport	Scheduled	ACTIVE	6/5/2023	6/30/2023
COOPERSTOWN	CMAV (A)	LCS 23	Mayport	Scheduled	ACTIVE	9/5/2023	11/30/2023
DELBERT D BLACK	CMAV (A)	DDG 119	Mayport	Scheduled	ACTIVE	3/14/2023	4/8/2023
DETROIT	CMAV (A)	LCS 7	Mayport	Scheduled	ACTIVE	9/26/2022	10/28/2022
DETROIT	CMAV (A)	LCS 7	Mayport	Scheduled	ACTIVE	1/23/2023	2/17/2023
DETROIT	CMAV (A)	LCS 7	Mayport	Scheduled	ACTIVE	4/3/2023	4/21/2023
DETROIT	CMAV (A)	LCS 7	Mayport	Scheduled	ACTIVE	7/10/2023	7/28/2023
DONALD COOK	CMAV (A)	DDG 75	Mayport	Scheduled	ACTIVE	5/8/2023	6/9/2023
DONALD COOK	CMAV (A)	DDG 75	Mayport	Scheduled	ACTIVE	9/11/2023	9/29/2023
FARRAGUT	CMAV (A)	DDG 99	Mayport	Scheduled	ACTIVE	4/10/2023	5/19/2023
FARRAGUT	CMAV (A)	DDG 99	Mayport	Scheduled	ACTIVE	7/24/2023	8/25/2023
INDIANAPOLIS	CMAV (A)	LCS 17	Mayport	Scheduled	ACTIVE	8/1/2022	9/2/2022
INDIANAPOLIS	CMAV (A)	LCS 17	Mayport	Scheduled	ACTIVE	12/19/2022	1/13/2023
INDIANAPOLIS	CMAV (A)	LCS 17	Mayport	Scheduled	ACTIVE	7/10/2023	8/4/2023
JASON DUNHAM	CMAV (A)	DDG 109	Mayport	Scheduled	ACTIVE	8/8/2022	8/28/2022
JASON DUNHAM	CMAV (A)	DDG 109	Mayport	Scheduled	ACTIVE	2/13/2023	3/17/2023
JASON DUNHAM	CMAV (A)	DDG 109	Mayport	Scheduled	ACTIVE	7/17/2023	8/4/2023
LASSEN	CMAV (A)	DDG 82	Mayport	Scheduled	ACTIVE	12/19/2022	1/22/2023

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*



**SERMC Private Sector  
CMAV Workload Forecast FY22 Q4 – FY23 Q4  
Industry Forecast - as of 10 AUG 2022**



Ship	Event Type	Hull	Homeport	Scheduled	Status	Start Date	End Date
LITTLE ROCK	CMAV (A)	LCS 9	Mayport	Scheduled	ACTIVE	9/19/2022	10/14/2022
LITTLE ROCK	CMAV (A)	LCS 9	Mayport	Scheduled	ACTIVE	12/19/2022	1/13/2023
MARINETTE	CMAV (A)	LCS 25	Mayport	Scheduled	ACTIVE	6/19/2023	7/14/2023
MASON	CMAV (A)	DDG 87	Mayport	Scheduled	ACTIVE	12/19/2022	1/27/2023
MASON	CMAV (A)	DDG 87	Mayport	Scheduled	ACTIVE	3/27/2023	4/21/2023
MASON	CMAV (A)	DDG 87	Mayport	Scheduled	ACTIVE	7/17/2023	8/11/2023
MILWAUKEE	CMAV (A)	LCS 5	Mayport	Scheduled	ACTIVE	2/13/2023	3/10/2023
MILWAUKEE	CMAV (A)	LCS 5	Mayport	Scheduled	ACTIVE	6/5/2023	6/23/2023
MILWAUKEE	CMAV (A)	LCS 5	Mayport	Scheduled	ACTIVE	9/11/2023	9/29/2023
MINNEAPOLIS-SAINT PAUL	CMAV (A)	LCS 21	Mayport	Scheduled	ACTIVE	5/1/2023	7/28/2023
MINNEAPOLIS-SAINT PAUL	CMAV (A)	LCS 21	Mayport	Scheduled	ACTIVE	7/31/2023	8/25/2023
SIOUX CITY	CMAV (A)	LCS 11	Mayport	Scheduled	ACTIVE	11/14/2022	12/9/2022
SIOUX CITY	CMAV (A)	LCS 11	Mayport	Scheduled	ACTIVE	2/27/2023	3/24/2023
SIOUX CITY	CMAV (A)	LCS 11	Mayport	Scheduled	ACTIVE	6/5/2023	6/30/2023
SIOUX CITY	CMAV (A)	LCS 11	Mayport	Scheduled	ACTIVE	8/21/2023	9/15/2023
ST LOUIS	CMAV (A)	LCS 19	Mayport	Scheduled	ACTIVE	11/21/2022	12/16/2022
ST LOUIS	CMAV (A)	LCS 19	Mayport	Scheduled	ACTIVE	3/13/2023	3/31/2023
ST LOUIS	CMAV (A)	LCS 19	Mayport	Scheduled	ACTIVE	5/1/2023	5/19/2023
THE SULLIVANS	CMAV (A)	DDG 68	Mayport	Scheduled	ACTIVE	1/9/2023	2/3/2023
THE SULLIVANS	CMAV (A)	DDG 68	Mayport	Scheduled	ACTIVE	8/21/2023	9/15/2023
THOMAS HUDNER	CMAV (A)	DDG 116	Mayport	Scheduled	ACTIVE	12/5/2022	2/3/2023
THOMAS HUDNER	CMAV (A)	DDG 116	Mayport	Scheduled	ACTIVE	4/10/2023	4/28/2023
WICHITA	CMAV (A)	LCS 13	Mayport	Scheduled	ACTIVE	12/5/2022	2/15/2023
WINSTON S. CHURCHILL	CMAV (A)	DDG 81	Mayport	Scheduled	ACTIVE	5/15/2023	6/16/2023
WINSTON S. CHURCHILL	CMAV (A)	DDG 81	Mayport	Scheduled	ACTIVE	9/18/2023	10/6/2023

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*





**SWRMC Private Sector  
CMAV Workload Forecast FY22 Q4 – FY23 Q4  
Industry Forecast - as of 10 AUG 2022**

Ship	Event Type	Hull	Homeport	Scheduled	Status	Start Date	End Date
ANCHORAGE	CMAV (A)	LPD 23	San Diego	Scheduled	ACTIVE	9/26/2022	10/28/2022
ANCHORAGE	CMAV (A)	LPD 23	San Diego	Scheduled	ACTIVE	7/3/2023	7/21/2023
BOXER	CMAV (A)	LHD 4	San Diego	Scheduled	ACTIVE	8/1/2022	8/26/2022
BOXER	CMAV (A)	LHD 4	San Diego	Scheduled	ACTIVE	10/17/2022	11/4/2022
BOXER	CMAV (A)	LHD 4	San Diego	Scheduled	ACTIVE	1/9/2023	1/27/2023
BOXER	CMAV (A)	LHD 4	San Diego	Scheduled	ACTIVE	4/24/2023	5/12/2023
BOXER	CMAV (A)	LHD 4	San Diego	Scheduled	ACTIVE	7/10/2023	7/28/2023
BUNKER HILL	CMAV (A)	CG 52	San Diego	Scheduled	ACTIVE	10/31/2022	11/18/2022
BUNKER HILL	CMAV (A)	CG 52	San Diego	Scheduled	ACTIVE	7/10/2023	9/1/2023
CANBERRA	CMAV (A)	LCS 30	San Diego	Scheduled	ACTIVE	12/12/2022	1/6/2023
CANBERRA	CMAV (A)	LCS 30	San Diego	Scheduled	ACTIVE	3/6/2023	3/24/2023
CANBERRA	CMAV (A)	LCS 30	San Diego	Scheduled	ACTIVE	5/8/2023	5/26/2023
CANBERRA	CMAV (A)	LCS 30	San Diego	Scheduled	ACTIVE	8/21/2023	9/8/2023
CINCINNATI	CMAV (A)	LCS 20	San Diego	Scheduled	ACTIVE	9/19/2022	10/7/2022
CINCINNATI	CMAV (A)	LCS 20	San Diego	Scheduled	ACTIVE	12/12/2022	1/6/2023
CINCINNATI	CMAV (A)	LCS 20	San Diego	Scheduled	ACTIVE	3/20/2023	4/7/2023
CINCINNATI	CMAV (A)	LCS 20	San Diego	Scheduled	ACTIVE	5/1/2023	5/19/2023
COMSTOCK	CMAV (A)	LSD 45	San Diego	Scheduled	ACTIVE	4/24/2023	5/12/2023
COMSTOCK	CMAV (A)	LSD 45	San Diego	Scheduled	ACTIVE	7/17/2023	8/4/2023
DECATUR	CMAV (A)	DDG 73	San Diego	Scheduled	ACTIVE	11/7/2022	12/2/2022
DECATUR	CMAV (A)	DDG 73	San Diego	Scheduled	ACTIVE	7/3/2023	7/24/2023
FITZGERALD	CMAV (A)	DDG 62	San Diego	Scheduled	ACTIVE	8/29/2022	9/23/2022
FITZGERALD	CMAV (A)	DDG 62	San Diego	Scheduled	ACTIVE	10/31/2022	11/18/2022
FORT WORTH	CMAV (A)	LCS 3	San Diego	Scheduled	ACTIVE	9/12/2022	9/30/2022
FORT WORTH	CMAV (A)	LCS 3	San Diego	Scheduled	ACTIVE	11/7/2022	11/25/2022

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*



**SWRMC Private Sector  
CMAV Workload Forecast FY22 Q4 – FY23 Q4  
Industry Forecast - as of 10 AUG 2022**



Ship	Event Type	Hull	Homeport	Scheduled	Status	Start Date	End Date
FORT WORTH	CMAV (A)	LCS 3	San Diego	Scheduled	ACTIVE	2/6/2023	2/24/2023
FORT WORTH	CMAV (A)	LCS 3	San Diego	Scheduled	ACTIVE	5/8/2023	5/26/2023
FORT WORTH	CMAV (A)	LCS 3	San Diego	Scheduled	ACTIVE	8/7/2023	8/25/2023
GABRIELLE GIFFORDS	CMAV (A)	LCS 10	San Diego	Scheduled	ACTIVE	9/26/2022	10/16/2022
GABRIELLE GIFFORDS	CMAV (A)	LCS 10	San Diego	Scheduled	ACTIVE	12/12/2022	1/9/2023
GERMANTOWN	CMAV (A)	LSD 42	San Diego	Scheduled	ACTIVE	9/26/2022	11/11/2022
HALSEY	CMAV (A)	DDG 97	San Diego	Scheduled	ACTIVE	10/24/2022	11/25/2022
HALSEY	CMAV (A)	DDG 97	San Diego	Scheduled	ACTIVE	2/13/2023	3/31/2023
HALSEY	CMAV (A)	DDG 97	San Diego	Scheduled	ACTIVE	7/5/2023	7/27/2023
HARPERS FERRY	CMAV (A)	LSD 49	San Diego	Scheduled	ACTIVE	8/15/2022	9/9/2022
HARPERS FERRY	CMAV (A)	LSD 49	San Diego	Scheduled	ACTIVE	12/19/2022	1/13/2023
HARPERS FERRY	CMAV (A)	LSD 49	San Diego	Scheduled	ACTIVE	3/13/2023	3/31/2023
HARPERS FERRY	CMAV (A)	LSD 49	San Diego	Scheduled	ACTIVE	5/1/2023	5/19/2023
HARPERS FERRY	CMAV (A)	LSD 49	San Diego	Scheduled	ACTIVE	7/24/2023	8/11/2023
JACKSON	CMAV (A)	LCS 6	San Diego	Scheduled	ACTIVE	11/14/2022	12/2/2022
JOHN FINN	CMAV (A)	DDG 113	San Diego	Scheduled	ACTIVE	10/24/2022	11/11/2022
JOHN FINN	CMAV (A)	DDG 113	San Diego	Scheduled	ACTIVE	1/9/2023	1/27/2023
JOHN P. MURTHA	CMAV (A)	LPD 26	San Diego	Scheduled	ACTIVE	9/19/2022	11/4/2022
JOHN P. MURTHA	CMAV (A)	LPD 26	San Diego	Scheduled	ACTIVE	6/12/2023	6/30/2023
JOHN P. MURTHA	CMAV (A)	LPD 26	San Diego	Scheduled	ACTIVE	8/7/2023	8/25/2023
KANSAS CITY	CMAV (A)	LCS 22	San Diego	Scheduled	ACTIVE	10/31/2022	11/18/2022
KANSAS CITY	CMAV (A)	LCS 22	San Diego	Scheduled	ACTIVE	1/2/2023	1/20/2023
LAKE CHAMPLAIN	CMAV (A)	CG 57	San Diego	Scheduled	ACTIVE	10/31/2022	12/13/2022
LAKE ERIE	CMAV (A)	CG 70	San Diego	Scheduled	ACTIVE	9/12/2022	10/14/2022
LAKE ERIE	CMAV (A)	CG 70	San Diego	Scheduled	ACTIVE	12/19/2022	1/6/2023

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*



**SWRMC Private Sector  
CMAV Workload Forecast FY22 Q4 – FY23 Q4  
Industry Forecast - as of 10 AUG 2022**



Ship	Event Type	Hull	Homeport	Scheduled	Status	Start Date	End Date
LAKE ERIE	CMAV (A)	CG 70	San Diego	Scheduled	ACTIVE	2/27/2023	3/17/2023
LAKE ERIE	CMAV (A)	CG 70	San Diego	Scheduled	ACTIVE	5/1/2023	6/16/2023
LAKE ERIE	CMAV (A)	CG 70	San Diego	Scheduled	ACTIVE	7/3/2023	7/28/2023
MAKIN ISLAND	CMAV (A)	LHD 8	San Diego	Scheduled	ACTIVE	9/26/2022	10/27/2022
MAKIN ISLAND	CMAV (A)	LHD 8	San Diego	Scheduled	ACTIVE	7/31/2023	8/18/2023
MANCHESTER	CMAV (A)	LCS 14	San Diego	Scheduled	ACTIVE	8/8/2022	9/9/2022
MANCHESTER	CMAV (A)	LCS 14	San Diego	Scheduled	ACTIVE	12/19/2022	1/27/2023
MANCHESTER	CMAV (A)	LCS 14	San Diego	Scheduled	ACTIVE	3/27/2023	4/14/2023
MICHAEL MONSOOR	CMAV (A)	DDG 1001	San Diego	Scheduled	ACTIVE	6/12/2023	6/30/2023
MICHAEL MONSOOR	CMAV (A)	DDG 1001	San Diego	Scheduled	ACTIVE	7/31/2023	8/18/2023
MOBILE	CMAV (A)	LCS 26	San Diego	Scheduled	ACTIVE	9/22/2022	10/9/2022
MOBILE	CMAV (A)	LCS 26	San Diego	Scheduled	ACTIVE	12/12/2022	2/10/2023
MOBILE BAY	CMAV (A)	CG 53	San Diego	Scheduled	ACTIVE	8/15/2022	10/9/2022
MOBILE BAY	CMAV (A)	CG 53	San Diego	Scheduled	ACTIVE	10/17/2022	11/4/2022
MONTGOMERY	CMAV (A)	LCS 8	San Diego	Scheduled	ACTIVE	9/6/2022	9/23/2022
MONTGOMERY	CMAV (A)	LCS 8	San Diego	Scheduled	ACTIVE	11/7/2022	11/25/2022
MONTGOMERY	CMAV (A)	LCS 8	San Diego	Scheduled	ACTIVE	3/6/2023	3/24/2023
MONTGOMERY	CMAV (A)	LCS 8	San Diego	Scheduled	ACTIVE	4/24/2023	6/25/2023
MONTGOMERY	CMAV (A)	LCS 8	San Diego	Scheduled	ACTIVE	7/31/2023	8/18/2023
OKANE	CMAV (A)	DDG 77	San Diego	Scheduled	ACTIVE	8/1/2022	8/19/2022
OKANE	CMAV (A)	DDG 77	San Diego	Scheduled	ACTIVE	3/28/2023	4/23/2023
OKANE	CMAV (A)	DDG 77	San Diego	Scheduled	ACTIVE	8/28/2023	9/17/2023
OMAHA	CMAV (A)	LCS 12	San Diego	Scheduled	ACTIVE	9/20/2022	4/16/2023
OMAHA	CMAV (A)	LCS 12	San Diego	Scheduled	ACTIVE	7/21/2023	8/6/2023
PAUL HAMILTON	CMAV (A)	DDG 60	San Diego	Scheduled	ACTIVE	8/8/2022	9/9/2022

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*



**SWRMC Private Sector  
CMAV Workload Forecast FY22 Q4 – FY23 Q4  
Industry Forecast - as of 10 AUG 2022**



Ship	Event Type	Hull	Homeport	Scheduled	Status	Start Date	End Date
PAUL HAMILTON	CMAV (A)	DDG 60	San Diego	Scheduled	ACTIVE	11/28/2022	12/23/2022
PAUL HAMILTON	CMAV (A)	DDG 60	San Diego	Scheduled	ACTIVE	8/7/2023	9/1/2023
PEARL HARBOR	CMAV (A)	LSD 52	San Diego	Scheduled	ACTIVE	8/22/2022	10/14/2022
PEARL HARBOR	CMAV (A)	LSD 52	San Diego	Scheduled	ACTIVE	2/27/2023	3/24/2023
PEARL HARBOR	CMAV (A)	LSD 52	San Diego	Scheduled	ACTIVE	9/5/2023	9/29/2023
PINCKNEY	CMAV (A)	DDG 91	San Diego	Scheduled	ACTIVE	7/17/2023	9/22/2023
PORTLAND	CMAV (A)	LPD 27	San Diego	Scheduled	ACTIVE	8/8/2022	8/26/2022
PORTLAND	CMAV (A)	LPD 27	San Diego	Scheduled	ACTIVE	11/21/2022	12/13/2022
PREBLE	CMAV (A)	DDG 88	San Diego	Scheduled	ACTIVE	12/12/2022	2/6/2023
PREBLE	CMAV (A)	DDG 88	San Diego	Scheduled	ACTIVE	5/1/2023	5/26/2023
PRINCETON	CMAV (A)	CG 59	San Diego	Scheduled	ACTIVE	8/1/2022	8/19/2022
PRINCETON	CMAV (A)	CG 59	San Diego	Scheduled	ACTIVE	10/31/2022	12/9/2022
PRINCETON	CMAV (A)	CG 59	San Diego	Scheduled	ACTIVE	1/9/2023	1/27/2023
PRINCETON	CMAV (A)	CG 59	San Diego	Scheduled	ACTIVE	4/24/2023	6/2/2023
PRINCETON	CMAV (A)	CG 59	San Diego	Scheduled	ACTIVE	8/14/2023	9/8/2023
RUSSELL	CMAV (A)	DDG 59	San Diego	Scheduled	ACTIVE	10/17/2022	11/11/2022
RUSSELL	CMAV (A)	DDG 59	San Diego	Scheduled	ACTIVE	2/9/2023	3/30/2023
RUSSELL	CMAV (A)	DDG 59	San Diego	Scheduled	ACTIVE	6/12/2023	7/14/2023
SAN DIEGO	CMAV (A)	LPD 22	San Diego	Scheduled	ACTIVE	12/28/2022	1/27/2023
SAN DIEGO	CMAV (A)	LPD 22	San Diego	Scheduled	ACTIVE	4/3/2023	4/28/2023
SAN DIEGO	CMAV (A)	LPD 22	San Diego	Scheduled	ACTIVE	8/14/2023	9/3/2023
SAVANNAH	CMAV (A)	LCS 28	San Diego	Scheduled	ACTIVE	10/17/2022	11/4/2022
SAVANNAH	CMAV (A)	LCS 28	San Diego	Scheduled	ACTIVE	1/16/2023	2/3/2023
SAVANNAH	CMAV (A)	LCS 28	San Diego	Scheduled	ACTIVE	5/1/2023	5/19/2023
SAVANNAH	CMAV (A)	LCS 28	San Diego	Scheduled	ACTIVE	7/31/2023	8/18/2023

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*



**SWRMC Private Sector  
CMAV Workload Forecast FY22 Q4 – FY23 Q4  
Industry Forecast - as of 10 AUG 2022**



Ship	Event Type	Hull	Homeport	Scheduled	Status	Start Date	End Date
SHOUP	CMAV (A)	DDG 86	San Diego	Scheduled	ACTIVE	10/31/2022	11/25/2022
SHOUP	CMAV (A)	DDG 86	San Diego	Scheduled	ACTIVE	3/5/2023	3/26/2023
SOMERSET	CMAV (A)	LPD 25	San Diego	Scheduled	ACTIVE	10/24/2022	11/18/2022
SOMERSET	CMAV (A)	LPD 25	San Diego	Scheduled	ACTIVE	2/27/2023	3/17/2023
SOMERSET	CMAV (A)	LPD 25	San Diego	Scheduled	ACTIVE	4/24/2023	5/19/2023
SOMERSET	CMAV (A)	LPD 25	San Diego	Scheduled	ACTIVE	7/10/2023	8/4/2023
SPRUANCE	CMAV (A)	DDG 111	San Diego	Scheduled	ACTIVE	8/15/2022	9/9/2022
SPRUANCE	CMAV (A)	DDG 111	San Diego	Scheduled	ACTIVE	10/17/2022	11/4/2022
SPRUANCE	CMAV (A)	DDG 111	San Diego	Scheduled	ACTIVE	6/5/2023	6/23/2023
SPRUANCE	CMAV (A)	DDG 111	San Diego	Scheduled	ACTIVE	8/28/2023	9/15/2023
STERETT	CMAV (A)	DDG 104	San Diego	Scheduled	ACTIVE	10/3/2022	10/21/2022
STERETT	CMAV (A)	DDG 104	San Diego	Scheduled	ACTIVE	2/20/2023	3/16/2023
STERETT	CMAV (A)	DDG 104	San Diego	Scheduled	ACTIVE	5/8/2023	6/9/2023
STERETT	CMAV (A)	DDG 104	San Diego	Scheduled	ACTIVE	8/21/2023	9/8/2023
STETHEM	CMAV (A)	DDG 63	San Diego	Scheduled	ACTIVE	9/12/2022	10/6/2022
STETHEM	CMAV (A)	DDG 63	San Diego	Scheduled	ACTIVE	12/5/2022	12/30/2022
STETHEM	CMAV (A)	DDG 63	San Diego	Scheduled	ACTIVE	2/27/2023	3/31/2023
STOCKDALE	CMAV (A)	DDG 106	San Diego	Scheduled	ACTIVE	4/17/2023	5/15/2023
STOCKDALE	CMAV (A)	DDG 106	San Diego	Scheduled	ACTIVE	7/31/2023	8/18/2023
TRIPOLI	CMAV (A)	LHA 7	San Diego	Scheduled	ACTIVE	1/16/2023	2/3/2023
TULSA	CMAV (A)	LCS 16	San Diego	Scheduled	ACTIVE	4/17/2023	5/5/2023
TULSA	CMAV (A)	LCS 16	San Diego	Scheduled	ACTIVE	7/17/2023	8/4/2023
ZUMWALT	CMAV (A)	DDG 1000	San Diego	Scheduled	ACTIVE	11/1/2022	11/25/2022
ZUMWALT	CMAV (A)	DDG 1000	San Diego	Scheduled	ACTIVE	2/13/2023	3/3/2023
ZUMWALT	CMAV (A)	DDG 1000	San Diego	Scheduled	ACTIVE	5/1/2023	5/26/2023
ZUMWALT	CMAV (A)	DDG 1000	San Diego	Scheduled	ACTIVE	9/11/2023	9/29/2023

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*



**NWRMC Private Sector  
CMAV Workload Forecast FY22 Q4 – FY23 Q4  
Industry Forecast - as of 10 AUG 2022**

Ship	Event Type	Hull	Homeport	Scheduled	Status	Start Date	End Date
GRIDLEY	CMAV (A)	DDG 101	Everett	Scheduled	ACTIVE	8/22/2022	9/9/2022
GRIDLEY	CMAV (A)	DDG 101	Everett	Scheduled	ACTIVE	12/5/2022	12/23/2022
GRIDLEY	CMAV (A)	DDG 101	Everett	Scheduled	ACTIVE	2/6/2023	2/24/2023
JOHN PAUL JONES	CMAV (A)	DDG 53	Everett	Scheduled	ACTIVE	8/8/2022	8/26/2022
JOHN S. MCCAIN	CMAV (A)	DDG 56	Everett	Scheduled	ACTIVE	10/31/2022	11/25/2022
JOHN S. MCCAIN	CMAV (A)	DDG 56	Everett	Scheduled	ACTIVE	2/27/2023	4/14/2023
KIDD	CMAV (A)	DDG 100	Everett	Scheduled	ACTIVE	8/8/2022	9/9/2022
KIDD	CMAV (A)	DDG 100	Everett	Scheduled	ACTIVE	12/5/2022	1/13/2023
KIDD	CMAV (A)	DDG 100	Everett	Scheduled	ACTIVE	1/14/2023	3/4/2023
MCCAMPBELL	CMAV (A)	DDG 85	Everett	Scheduled	ACTIVE	9/19/2022	10/10/2022
MCCAMPBELL	CMAV (A)	DDG 85	Everett	Scheduled	ACTIVE	1/5/2023	1/29/2023
MCCAMPBELL	CMAV (A)	DDG 85	Everett	Scheduled	ACTIVE	4/24/2023	5/14/2023
MCCAMPBELL	CMAV (A)	DDG 85	Everett	Scheduled	ACTIVE	7/10/2023	8/4/2023
MOMSEN	CMAV (A)	DDG 92	Everett	Scheduled	ACTIVE	9/19/2022	10/7/2022
MOMSEN	CMAV (A)	DDG 92	Everett	Scheduled	ACTIVE	10/17/2022	11/11/2022
MOMSEN	CMAV (A)	DDG 92	Everett	Scheduled	ACTIVE	2/6/2023	2/24/2023
SAMPSON	CMAV (A)	DDG 102	Everett	Scheduled	ACTIVE	8/22/2022	9/16/2022
SAMPSON	CMAV (A)	DDG 102	Everett	Scheduled	ACTIVE	11/7/2022	12/2/2022
SAMPSON	CMAV (A)	DDG 102	Everett	Scheduled	ACTIVE	1/23/2023	2/10/2023
SAMPSON	CMAV (A)	DDG 102	Everett	Scheduled	ACTIVE	8/14/2023	9/8/2023

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*



**HRMC Private Sector  
CMAV Workload Forecast FY22 Q4 – FY23 Q4  
Industry Forecast - as of 10 AUG 2022**



Ship	Event Type	Hull	Homeport	Scheduled	Status	Start Date	End Date
CHAFEE	CMAV (A)	DDG 90	Pearl Harbor	Scheduled	ACTIVE	10/3/2022	11/10/2022
CHUNG-HOON	CMAV (A)	DDG 93	Pearl Harbor	Scheduled	ACTIVE	8/1/2022	8/26/2022
CHUNG-HOON	CMAV (A)	DDG 93	Pearl Harbor	Scheduled	ACTIVE	11/2/2022	11/30/2022
CHUNG-HOON	CMAV (A)	DDG 93	Pearl Harbor	Scheduled	ACTIVE	6/19/2023	7/14/2023
DANIEL INOUYE	CMAV (A)	DDG 118	Pearl Harbor	Scheduled	ACTIVE	12/12/2022	12/29/2022
DANIEL INOUYE	CMAV (A)	DDG 118	Pearl Harbor	Scheduled	ACTIVE	1/17/2023	2/19/2023
DANIEL INOUYE	CMAV (A)	DDG 118	Pearl Harbor	Scheduled	ACTIVE	5/1/2023	6/14/2023
DANIEL INOUYE	CMAV (A)	DDG 118	Pearl Harbor	Scheduled	ACTIVE	7/3/2023	7/28/2023
HOPPER	CMAV (A)	DDG 70	Pearl Harbor	Scheduled	ACTIVE	11/28/2022	2/24/2023
HOPPER	CMAV (A)	DDG 70	Pearl Harbor	Scheduled	ACTIVE	4/24/2023	5/12/2023
HOPPER	CMAV (A)	DDG 70	Pearl Harbor	Scheduled	ACTIVE	8/21/2023	9/8/2023
MICHAEL MURPHY	CMAV (A)	DDG 112	Pearl Harbor	Scheduled	ACTIVE	7/3/2023	8/11/2023
WAYNE E. MEYER	CMAV (A)	DDG 108	Pearl Harbor	Scheduled	ACTIVE	10/31/2022	11/25/2022
WAYNE E. MEYER	CMAV (A)	DDG 108	Pearl Harbor	Scheduled	ACTIVE	6/20/2023	7/11/2023
WILLIAM P. LAWRENCE	CMAV (A)	DDG 110	Pearl Harbor	Scheduled	ACTIVE	9/6/2022	12/4/2022
WILLIAM P. LAWRENCE	CMAV (A)	DDG 110	Pearl Harbor	Scheduled	ACTIVE	1/16/2023	2/3/2023
WILLIAM P. LAWRENCE	CMAV (A)	DDG 110	Pearl Harbor	Scheduled	ACTIVE	5/1/2023	5/26/2023
WILLIAM P. LAWRENCE	CMAV (A)	DDG 110	Pearl Harbor	Scheduled	ACTIVE	8/21/2023	9/15/2023

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*