



SWRMC
Total Private Sector Workload Estimate
including MOD estimates (no AIT)
FY15-FY23
Current Baseline as of
5 January 2016
Industry Releasable

Analysis conducted by:
CACI, Inc
1455 Frazee Road Suite 100
San Diego, Ca. 92108
Chris Brose
Program Manager
Phone: 619-881-5921
Email: cbrose@cacicom



"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement D: Distribution to the Department of Defense and U.S. DoD contractors only (administrative use)(25 Feb 15). Other requests shall be referred to Commander, Navy Regional Maintenance Command"




SWRMC Private Sector

Workload Forecast with MOD estimates (no AIT) FY15-FY18

Industry Forecast - Current Baseline as of 5 January 2016



Workload Color Legend CM CG DDG LHD LSD CVN LPD LCS LHA MCM CG-LSD Modernization Program CG/LSD Modernization Program - Coast wide Bid



Note: Baseline workload from 12/1/15

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement D: Distribution to the Department of Defense and U.S. DoD contractors only (administrative use)(25 Feb 15). Other requests shall be referred to Commander, Navy Regional Maintenance Command"



SWRMC Private Sector

Workload Forecast with MOD estimates (no AIT) FY15-FY18 Industry Forecast - Current Baseline as of 5 January 2016



FY15									FY Total Mandy Estimate
Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	
LCS	4	USS CORONADO	CNSP	SSD	2015	PSA	10/1/2014	5/13/2015	
DDG 51	91	USS PINCKNEY	CNSP	SSD	2015	DSRA1	12/15/2014	12/11/2015	
LPD	25	USS SOMERSET	CNSP	SSD	2015	PSA	1/5/2015	6/22/2015	
DDG 51	108	USS WAYNE E. MEYER	CNSP	SSD	2015	SRA1-2	1/20/2015	6/1/2015	
LCS	1	USS FREEDOM	CNSP	SSD	2015	SRA(d)	6/15/2015	11/20/2015	
LPD	22	USS SAN DIEGO	CNSP	SSD	2015	SRA1-1	4/27/2015	3/18/2016	
LSD	45	USS COMSTOCK	CNSP	SSD	2015	PMA3-1	4/27/2015	2/18/2016	
LHD	8	USS MAKIN ISLAND	CNSP	SSD	2015	PMA1-2	4/27/2015	11/6/2015	
CG	57	USS LAKE CHAMPLAIN	CNSP	SSD	2015	SRA	6/15/2015	2/19/2016	
LHA	6	USS AMERICA	CNSP	SSD	2015	PSA	5/26/2015	2/26/2016	
CG	63	USS COWPENS	CNSP	SSD	2015	ICMAV	6/15/2015	9/15/2015	
DDG 51	100	USS KIDD	CNSP	SSD	2015	DSRA1	7/9/2015	4/30/2016	
DDG 51	102	USS SAMPSON	CNSP	SSD	2015	SRA1-3	7/21/2015	1/28/2016	
DDG 51	104	USS STERETT	CNSP	SSD	2015	SRA1-3	7/27/2015	2/12/2016	
DDG 51	105	USS DEWEY	CNSP	SSD	2015	SRA1-2	8/12/2015	1/29/2016	
CG	52	USS BUNKER HILL	CNSP	SSD	2015	SRA3-2	8/19/2015	4/27/2016	
CVN	70	USS CARL VINSON	CNAP	SSD	2015	PIA2	8/14/2015	2/13/2016	
CVN	76	USS RONALD REAGAN	CNAP	SSD	2015	PIA2	10/1/2014	4/20/2015	
CVN	71	USS THEODORE ROOSEVELT	CNAP	SSD	2015	PIA2 Planning	10/1/2014	9/30/2015	
Portwide CM Estimate -FY									1,669,457
FY16									FY Total Mandy Estimate
Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	
LPD	23	USS ANCHORAGE	CNSP	SSD	2016	SRA1-1	2/22/2016	9/2/2016	
MCM	12	USS ARDENT	CNSP	SSD	2016	DSRA3	9/19/2016	2/17/2017	
CVN	70	USS CARL VINSON	CNAP	SSD	2016	PIA2 Carryover	8/14/2015	2/13/2016	
CG	65	USS CHOSIN	CNSP	SSD	2016	ICMAV	4/4/2016	7/1/2016	
CG	63	USS COWPENS	CNSP	SSD	2016	SSRA1	2/22/2016	8/19/2016	
MCM	4	USS CHAMPION	CNSP	SSD	2016	DSRA4	9/5/2016	4/12/2017	
LHD	2	USS ESSEX	CNSP	SSD	2016	PMA3-1	3/28/2016	5/22/2017	
LCS 1	3	USS FORT WORTH	CNSP	SSD	2016	SRA(d)1-1	4/18/2016	8/15/2016	
DDG 51	76	USS HIGGINS	CNSP	SSD	2016	SRA2-2	4/4/2016	9/2/2016	
LCS 2	2	USS INDEPENDENCE	CNSP	SSD	2016	SRA(d)-1	3/7/2016	8/26/2016	
DDG 51	60	USS PAUL HAMILTON	CNSP	SSD	2016	EDSRA	6/6/2016	7/7/2017	
LSD	47	USS RUSHMORE	CNSP	SSD	2016	PMA3-2	3/7/2016	2/10/2017	
DDG 51	59	USS RUSSELL	CNSP	SSD	2016	SRA3-1	6/6/2016	10/14/2016	
MCM	8	USS SCOUT	CNSP	SSD	2016	SRA4-2	9/5/2016	12/16/2016	
DDG 51	106	USS STOCKDALE	CNSP	SSD	2016	DSRA1	9/12/2016	4/7/2017	
CVN	71	USS THEODORE ROOSEVELT	CNAP	SSD	2016	PIA2	4/4/2016	10/3/2016	
DDG 51	69	USS MILIUS	CNSP	SSD	2016	ESRA	10/16/2015	12/9/2016	
CG	71	USS CAPE ST. GEORGE	CNSP	SSD	2016	DSRA3	12/7/2015	9/8/2016	
Portwide CM Estimate -FY									1,346,343

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement D: Distribution to the Department of Defense and U.S. DoD contractors only (administrative use)(25 Feb 15). Other requests shall be referred to Commander, Navy Regional Maintenance Command"



SWRMC Private Sector

Workload Forecast with MOD estimates (no AIT) FY15-FY18 Industry Forecast - Current Baseline as of 5 January 2016



FY17									FY Total Mandy Estimate
Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	
LCS	10	GABRIELLE GIFFORDS	CNSP	SSD	2017	PSA	7/10/2017	11/3/2017	
LHD	4	USS BOXER	CNSP	SSD	2017	PMA3-3	11/28/2016	9/8/2017	
CVN	70	USS CARL VINSON	CNAP	SSD	2017	CIA	9/4/2017	10/18/2017	
CG	65	USS CHOSIN	CNSP	SSD	2017	SSRA1	7/10/2017	1/5/2018	
CG	63	USS COWPENS	CNSP	SSD	2017	SSRA2	1/9/2017	7/7/2017	
DDG 51	73	USS DECATUR	CNSP	SSD	2017	SRA2-1	2/6/2017	7/21/2017	
LSD	49	USS HARPERS FERRY	CNSP	SSD	2017	PMA3-2	12/5/2016	9/1/2017	
DDG 51	113	USS JOHN FINN	CNSP	SSD	2017	PSA	7/10/2017	11/13/2017	
LPD	26	USS JOHN MURTHA	CNSP	SSD	2017	PSA	5/10/2017	9/27/2017	
LHD	8	USS MAKIN ISLAND	CNSP	SSD	2017	DPMA1	8/7/2017	8/3/2018	
CG	53	USS MOBILE BAY	CNSP	SSD	2017	SRA3-2	10/17/2016	2/24/2017	
LCS	8	USS MONTGOMERY	CNSP	SSD	2017	PSA	2/6/2017	5/26/2017	
LPD	18	USS NEW ORLEANS	CNSP	SSD	2017	DSRA1	12/5/2016	11/3/2017	
LSD	52	USS PEARL HARBOR	CNSP	SSD	2017	PMA3-1	7/17/2017	3/16/2018	
CG	73	USS PORT ROYAL	CNSP	SSD	2017	ICMAV	4/2/2017	7/1/2017	
DDG 51	115	USS RAPHAEL PERALTA	CNSP	SSD	2017	PSA	8/14/2017	12/15/2017	
LPD	25	USS SOMERSET	CNSP	SSD	2017	SRA1-1	8/14/2017	4/13/2018	
DDG 51	111	USS SPRUANCE	CNSP	SSD	2017	SRA1-2	2/13/2017	7/14/2017	
LCS	6	USS JACKSON	CNSP	SSD	2017	PSA	5/1/2017	9/29/2017	
LCS	5	USS MILWAUKEE	CNSP	SSD	2017	PSA-no dock	4/17/2017	8/4/2017	
LCS	7	USS DETROIT	CNSP	SSD	2017	PSA	12/5/2016	3/31/2017	
DDG 51	1000	USS ZUMWALT	CNSP	SSD	2017	PDA	1/17	6/17	***Industrial Period***
Portwide CM Estimate -FY									1,428,648
FY18									FY Total Mandy Estimate
Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	
LHA	6	USS AMERICA	CNSP	SSD	2018	PMA1-1	3/12/2018	9/14/2018	
MCM	12	USS ARDENT	CNSP	SSD	2018	SRA4-1	9/4/2018	12/14/2018	
CVN	70	USS CARL VINSON	CNAP	SSD	2018	CIA Carryover	10/1/2017	10/18/2017	
LSD	45	USS COMSTOCK	CNSP	SSD	2018	PMA3-2	5/21/2018	12/21/2019	
CG	63	USS COWPENS	CNSP	SSD	2018	MODPRD	4/2/2018	9/30/2018	
CG	59	USS PRINCETON	CNSP	SSD	2018	SRA4-1	1/15/2018	5/18/2018	
LCS 1	1	USS FREEDOM	CNSP	SSD	2018	DSRA1	11/6/2017	3/30/2018	
DDG 51	76	USS HIGGINS	CNSP	SSD	2018	EDSRA	7/9/2018	8/2/2019	
DDG 51	83	USS HOWARD	CNSP	SSD	2018	DMP	2/26/2018	3/29/2019	
CG	70	USS LAKE ERIE	CNSP	SSD	2018	SRA3-1	1/22/2018	5/25/2018	
DDG 51	91	USS PINCKNEY	CNSP	SSD	2018	SRA2-1	2/12/2018	7/27/2018	
CG	73	USS PORT ROYAL	CNSP	SSD	2018	SSRA1	1/6/2018	7/4/2018	
LPD	27	USS PORTLAND	CNSP	SSD	2018	PSA	8/6/2018	11/26/2018	
DDG 51	114	USS RALPH JOHNSON	CNSP	SSD	2018	PSA	1/8/2018	4/20/2018	
LPD	22	USS SAN DIEGO	CNSP	SSD	2018	SRA1-2	5/14/2018	12/14/2018	
MCM	8	USS SCOUT	CNSP	SSD	2018	DSRA4	7/23/2018	12/14/2018	
CVN	71	USS THEODORE ROOSEVELT	CNAP	SSD	2018	CIA	2/5/2018	3/21/2018	
CVN	71	USS THEODORE ROOSEVELT	CNAP	SSD	2018	PIA2	7/15/2018	1/15/2019	
LCS	16	USS TULSA	CNSP	SSD	2018	PSA	9/24/2018	1/11/2019	
LCS	14	USS MANCHESTER	CNSP	SSD	2018	PSA	4/2/2018	7/27/2018	
DDG 51	1001	USS MICHAEL MONSOOR	CNSP	SSD	2018	PDA	2/18	7/18	***Industrial Period***
LHD	6	USS BONHOMME RICHARD	CNSP	SSD	2018	DPMA	8/13/2018	7/26/2019	
DDG 51	70	USS HOPPER	CNSP	SSD	2018	EDSRA	11/6/2017	12/7/2018	
LCS	12	USS OMAHA	CNSP	SSD	2018	PSA	12/4/2017	3/23/2017	
LCS	4	USS CORONADO	CNSP	SSD	2018	SRA(d)-1	12/11/2017	3/23/2018	
MCM	4	CHAMPION	CNSP	SSD	2018	SRA5-1	1/15/2018	5/25/2018	
Portwide CM Estimate -FY									1,544,285

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement D: Distribution to the Department of Defense and U.S. DoD contractors only (administrative use)(25 Feb 15). Other requests shall be referred to Commander, Navy Regional Maintenance Command"



SWRMC Private Sector


Workload Forecast with MOD estimates (no AIT) FY19-FY23

Industry Forecast - Current Baseline as of 5 January 2016



Workload Color Legend

CM	CG	DDG	LHD	LSD	CVN	LPD	LCS	LHA	MCM	CG-LSD Modernization Program	CG/LSD Modernization Program - Coast wide Bid
----	----	-----	-----	-----	-----	-----	-----	-----	-----	------------------------------	---



Note: Baseline workload from 12/1/15

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement D: Distribution to the Department of Defense and U.S. DoD contractors only (administrative use)(25 Feb 15). Other requests shall be referred to Commander, Navy Regional Maintenance Command"



SWRMC Private Sector

Workload Forecast with MOD estimates (no AIT) FY19-FY23

Industry Forecast - Current Baseline as of 5 January 2016



FY19									FY Total Manday Estimate
Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	
LPD	23	USS ANCHORAGE	CNSP	SSD	2019	SRA1-2	2/11/2019	9/13/2019	
MCM	4	USS CHAMPION	CNSP	SSD	2019	SRA5-2	1/27/2020	5/8/2020	
CG	85	USS CHOSIN	CNSP	SSD	2019	MODPRD	2/2/2019	6/2/2020	
DDG 51	73	USS DECATUR	CNSP	SSD	2019	EDSRA	9/9/2019	10/2/2020	
LCS 1	7	USS DETROIT	CNSP	SSD	2019	SRA(d)1-1	8/5/2019	11/15/2019	
LHD	2	USS ESSEX	CNSP	SSD	2019	PMA3-2	7/29/2019	12/13/2019	
LCS 1	3	USS FORT WORTH	CNSP	SSD	2019	SRA(d)1-2	1/14/2019	4/26/2019	
LCS 2	2	USS INDEPENDENCE	CNSP	SSD	2019	DSRA-1	1/7/2019	5/31/2019	
LCS 2	8	USS MONTGOMERY	CNSP	SSD	2019	SRA(d)-1	8/26/2019	12/6/2019	
LSD	47	USS RUSHMORE	CNSP	SSD	2019	DPMA2	2/4/2019	10/4/2019	
DDG 51	59	USS RUSSELL	CNSP	SSD	2019	SRA3-2	7/15/2019	11/22/2019	
DDG 51	104	USS STERETT	CNSP	SSD	2019	DSRA1	1/14/2019	6/14/2019	
DDG 51	105	USS DEWEY	CNSP	SSD	2019	DSRA1	1/28/2019	6/28/2019	
CG	57	USS LAKE CHAMPLAIN	CNSP	SSD	2019	DSRA3	1/21/2019	6/28/2019	
DDG 51	85	USS MCCAMPBELL	CNSP	SSD	2019	DMP	1/14/2019	2/14/2020	
DDG 51	77	USS O'KANE	CNSP	SSD	2019	EDSRA	1/4/2019	1/24/2020	
CG	73	USS PORT ROYAL	CNSP	SSD	2019	SSRA2	1/1/2019	6/29/2019	
CG	70	USS LAKE ERIE	CNSP	SSD	2019	ICMAV	7/1/2019	9/30/2019	
DDG	1001	USS MICHAEL MONSOOR	CNSP	SSD	2019	PSA	3/4/2019	6/28/2019	
LCS	18	USS CHARLESTON	CNSP	SSD	2019	PSA	4/1/2019	8/30/2019	
DDG	1000	USS ZUMWALT	CNSP	SSD	2019	PSA	4/1/2019	7/26/2019	
Portwide CM Estimate -FY									2,012,007
FY20									FY Total Manday Estimate
Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	
CVN	72	USS ABRAHAM LINCOLN	CNAP	SSD	2020	PIA2	5/7/2020	11/6/2020	
MCM	12	USS ARDENT	CNSP	SSD	2020	SRA4-2	8/31/2020	12/11/2020	
LHD	4	USS BOXER	CNSP	SSD	2020	DPMA3	11/11/2019	9/11/2020	
LCS 2	4	USS CORONADO	CNSP	SSD	2020	DSRA-1	6/29/2020	11/20/2020	
LCS 1	1	USS FREEDOM	CNSP	SSD	2020	SRA(d)2-1	8/10/2020	11/20/2020	
LSD	49	USS HARPERS FERRY	CNSP	SSD	2020	DPMA2	11/25/2019	7/24/2020	
LPD	26	USS JOHN P. MURTHA	CNSP	SSD	2020	SRA1-1	5/11/2020	1/15/2021	
LPD	18	USS NEW ORLEANS	CNSP	SSD	2020	SRA2-1	11/25/2019	7/24/2020	
DDG 51	60	USS PAUL HAMILTON	CNSP	SSD	2020	SRA3-1	10/28/2019	2/7/2020	
LSD	52	USS PEARL HARBOR	CNSP	SSD	2020	PMA3-2	7/20/2020	3/19/2021	
DDG 51	86	USS SHOUP	CNSP	SSD	2020	DMP	6/15/2020	7/16/2021	
DDG 51	106	USS STOCKDALE	CNSP	SSD	2020	SRA2-1	1/13/2020	5/1/2020	
LSD	41	USS WHIDBEY ISLAND	CNSP	SSD	2020	SSRA	7/1/2020	12/30/2020	
LCS 2	10	USS GABRIELLE GIFFORDS	CNSP	SSD	2020	SRA(d)-1	1/27/2020	5/8/2020	
CG	70	USS LAKE ERIE	CNSP	SSD	2020	SSRA1	7/1/2020	12/27/2020	
LHD	8	USS MAKIN ISLAND	CNSP	SSD	2020	PMA2-1	7/13/2020	2/12/2021	
CG	73	USS PORT ROYAL	CNSP	SSD	2020	MODPRD	12/4/2019	6/2/2021	
DDG 51	115	USS RAFAEL PERALTA	CNSP	SSD	2020	SRA1-1	8/3/2020	11/20/2020	
DDG 51	111	USS SPRUANCE	CNSP	SSD	2020	DSRA1	5/18/2020	10/16/2020	
CG	71	USS CAPE ST GEORGE	CNSP	SSD	2020	ICMAV	4/1/2020	6/30/2020	
LCS 2	20	USS CINCINNATI	CNSP	SSD	2020	PSA	10/7/2019	1/31/2020	
LCS 2	22	USS KANSAS CITY	CNSP	SSD	2020	PSA	5/4/2020	8/28/2020	
LHA	7	USS TRIPOLI	CNSP	SSD	2020	PSA	2/17/2020	8/14/2020	
DDG	120	NO NAME	CNSP	SSD	2020	PSA	6/15/2020	9/25/2020	
LCS 1	5	USS MILWAUKEE	CNSP	SSD	2020	SRA(d)1-1	3/2/2020	6/12/2020	
Portwide CM Estimate -FY									1,940,367

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement D: Distribution to the Department of Defense and U.S. DoD contractors only (administrative use)(25 Feb 15). Other requests shall be referred to Commander, Navy Regional Maintenance Command"



SWRMC Private Sector

Workload Forecast with MOD estimates (no AIT) FY19-FY23

Industry Forecast - Current Baseline as of 5 January 2016



FY21									FY Total Manday Estimate
Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	
LSD	45	USS COMSTOCK	CNSP	SSD	2021	DPMA2	4/26/2021	2/25/2022	
LCS 1	3	USS FORT WORTH	CNSP	SSD	2021	DSRA1	7/26/2021	12/17/2021	
LPD	27	USS PORTLAND	CNSP	SSD	2021	SRA1-1	8/2/2021	4/1/2022	
DDG 51	88	USS PREBLE	CNSP	SSD	2021	DMP	3/8/2021	6/3/2022	
CG	59	USS PRINCETON	CNSP	SSD	2021	SRA3-2	1/18/2021	5/21/2021	
LPD	22	USS SAN DIEGO	CNSP	SSD	2021	DSRA1	4/12/2021	2/18/2022	
LCS 2	16	USS TULSA	CNSP	SSD	2021	SRA(d)-1	8/9/2021	11/19/2021	
CG	71	USS CAPE ST. GEORGE	CNSP	SSD	2021	SSRA1	1/1/2021	6/30/2021	
LHD	2	USS ESSEX	CNSP	SSD	2021	DPMA3	5/24/2021	3/18/2022	
DDG 51	114	USS RALPH JOHNSON	CNSP	SSD	2021	SRA1-1	10/19/2020	2/5/2021	
DDG 51	1002	USS LYNDON B JOHNSON	CNSP	SSD	2021	PSA	4/5/2021	7/30/2021	
DDG 51	54	USS CURTIS WILBUR	CNSP	SSD	2021	DSRA	6/28/2021	12/3/2021	
LCS	24	NO NAME	CNSP	SSD	2021	PSA	1/18/2021	5/14/2021	
LPD	25	USS SOMERSET	CNSP	SSD	2021	SRA1-2	10/12/2020	1/29/2021	
LCS	26	NO NAME	CNSP	SSD	2021	PSA	8/2/2021	11/19/2021	
LCS	12	USS OMAHA	CNSP	SSD	2021	SRA (d)	10/19/2020	1/29/2021	
LCS	14	USS MANCHESTER	CNSP	SSD	2021	SRA (d)	11/9/2020	2/19/2021	
CG	67	USS SHILOH	CNSP	SSD	2021	ICMAV	4/1/2021	6/30/2021	
CVN	70	USS CARL VINSON	CNSP	SSD	2021	PIA3	1/15/2022	7/15/2022	
CVN	72	USS ABRAHAM LINCOLN	CNSP	SSD	2021	CIA	9/11/2021	10/25/2021	
Portwide CM Estimate -FY									1,519,592

FY22									FY Total Manday Estimate
Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	
LCS	2	USS INDEPENDENCE	CNSP	SSD	2022	SRA(d)	10/11/2021	1/21/2022	
LCS	20	USS CINCINNATI	CNSP	SSD	2022	SRA(d)	8/29/2022	12/9/2022	
DDG 51	1001	USS MICHAEL MONSOOR	CNSP	SSD	2022	SRA	2/21/2022	6/10/2022	
LPD	23	USS ANCHORAGE	CNSP	SSD	2022	DSRA1	1/10/2022	11/18/2022	
LCS	10	USS GABRIELLE GIFFORDS	CNSP	SSD	2022	DSRA	8/22/2021	1/13/2023	
LSD	47	USS RUSHMORE	CNSP	SSD	2022	PMA4-1	2/14/2022	9/16/2022	
DDG 51	93	USS CHUNG-HOON	CNSP	SSD	2022	DMP	5/2/2022	6/2/2023	
DDG 51	77	USS O'KANE	CNSP	SSD	2022	SRA3-1	1/17/2022	5/6/2022	
LCS	7	USS DETROIT	CNSP	SSD	2022	SRA(d)	4/11/2022	7/22/2022	
LCS	8	USS MONTGOMERY	CNSP	SSD	2022	DSRA	3/21/2022	8/12/2022	
LCS	18	USS CHARLESTON	CNSP	SSD	2022	SRA(d)	10/11/2021	1/21/2022	
LCS	28	NO NAME	CNSP	SSD	2022	PSA	4/4/2022	7/29/2022	
DDG 51	1000	ZUMWALT	CNSP	SSD	2022	SRA	3/28/2022	7/15/2022	
DDG 51	105	USS DEWEY	CNSP	SSD	2021	SRA2-1	1/24/2022	5/13/2022	
DDG 51	91	USS PINCKNEY	CNSP	SSD	2021	DMP	10/18/2021	11/18/2022	
DDG	92	USS MOMSEN	CNSP	SSD	2022	DSRA2	7/11/2022	12/2/2022	
CG	63	USS COWPENS	CNSP	SSD	2022	SRA4-1	8/15/2022	12/16/2022	
CG	57	USS LAKE CHAMPLAIN	CNSP	SSD	2022	SRA4-1	2/7/2022	6/10/2022	
DDG	104	USS STERETT	CNSP	SSD	2022	SRA2-1	1/17/2022	5/6/2022	
CG	70	USS LAKE ERIE	CNSP	SSD	2022	MODPRD	6/11/2022	9/30/2023	
CVN	70	USS CARL VINSON	CNSP	SSD	2022	PIA3	1/15/2022	7/15/2022	
CVN	72	USS ABRAHAM LINCOLN	CNSP	SSD	2022	PIA2	8/6/2022	2/5/2023	
Portwide CM Estimate -FY									1,263,076

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement D: Distribution to the Department of Defense and U.S. DoD contractors only (administrative use)(25 Feb 15). Other requests shall be referred to Commander, Navy Regional Maintenance Command"



SWRMC Private Sector

Workload Forecast with MOD estimates (no AIT) FY19-FY23

Industry Forecast - Current Baseline as of 5 January 2016



FY23									FY Total Manday Estimate
Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	
LSD	49	USS HARPERS FERRY	CNSP	SSD	2023	PMA4-1	11/21/2022	7/21/2023	
LCS	14	USS MANCHESTER	CNSP	SSD	2023	DSRA	6/5/2023	10/27/2023	
DDG 51	106	USS STOCKDALE	CNSP	SSD	2023	SRA2-2	1/9/2023	4/28/2023	
DDG 51	101	USS GRIDLEY	CNSP	SSD	2023	DMP	1/16/2023	2/9/2024	
LCS	4	USS CORONADO	CNSP	SSD	2023	SRA(d)	4/10/2023	7/21/2023	
LHD	4	USS BOXER	CNSP	SSD	2023	PMA4-1	11/14/2022	6/16/2023	
LHA	7	USS TRIPOLI	CNSP	SSD	2023	PMA1-1	3/20/2023	12/1/2023	
DDG 51	120	NO NAME	CNSP	SSD	2023	SRA1-1	8/14/2023	12/1/2023	
LCS	1	USS FREEDOM	CNSP	SSD	2023	SRA(d)	4/10/2023	7/21/2023	
CG	65	USS CHOSIN	CNSP	SSD	2023	SRA4-1	2/13/2023	6/16/2023	
LPD	18	USS NEW ORLEANS	CNSP	SSD	2023	SRA2-2	10/17/2022	6/16/2023	
LPD	26	USS JOHN P MURTHA	CNSP	SSD	2023	SRA1-2	8/21/2023	12/8/2023	
DDG 51	100	USS KIDD	CNSP	SSD	2023	DMP	9/14/2023	9/27/2024	
LPD	25	USS SOMERSET	CNSP	SSD	2023	DSRA1	7/31/2023	3/29/2024	
DDG 51	97	USS HALSEY	CNSP	SSD	2023	DMP	8/7/2023	8/9/2024	
LSD	52	USS PEARL HARBOR	CNSP	SSD	2023	DPMA2	7/24/2023	3/22/2024	
LCS	12	USS OMAHA	CNSP	SSD	2023	DSRA	5/15/2023	10/6/2023	
LCS	30	NO NAME	CNSP	SSD	2023	PSA	4/5/2023	7/5/2023	
CG	71	USS CAPE ST GEORGE	CNSP	SSD	2023	MODPRD	2/12/2023	6/2/2024	
DDG 51	90	USS CHAFEE	CNSP	SSD	2021	DMP	9/18/2023	10/18/2024	
LCS	5	USS MILWAUKEE	CNSP	SSD	2023	SRA(d)	11/7/2022	2/17/2023	
LCS	6	USS JACKSON	CNSP	SSD	2023	DSRA	11/7/2022	3/31/2023	
LCS	22	USS KANSAS CITY	CNSP	SSD	2023	SRA (d)	1/23/2023	5/5/2023	
LCS	32	NO NAME	CNSP	SSD	2023	PSA	8/7/2023	11/17/2023	
LHD	8	USS MAKIN ISLAND	CNSP	SSD	2023	PMA2-2	7/10/2023	2/9/2024	
CVN	70	USS CARL VINSON	CNSP	SSD	2023	CIA	2/28/2023	4/13/2023	
CVN	72	USS ABRAHAM LINCOLN	CNSP	SSD	2023	PIA2	8/6/2022	2/5/2023	
CVN	71	USS THEODORE ROOSEVELT	CNSP	SSD	2023	PIA3	6/15/2024	12/15/2024	
Portwide CM Estimate -FY									1,187,942

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement D: Distribution to the Department of Defense and U.S. DoD contractors only (administrative use)(25 Feb 15). Other requests shall be referred to Commander, Navy Regional Maintenance Command"