

Domestic Private Sector Workload Estimate



FY26 - FY29 Workload as of 01 AUG 2026

Industry Version FY26 Q3 M3

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

Notes

- **Data contained in this report reflects the Navy program of record as of 01 AUGUST 2026.**
- **The next bi-monthly workload projections are targeted for release no later than 31 OCTOBER 2026.**
- **Industry manning impacts, results of ongoing availability duration and schedule review, tailored acquisition strategies and ongoing budget negotiations may refine out-year projections.**



 CM
  CVN
  DDG
  ESB
  LHA
  LHD
  LPD
  LSD
  NECC
  CWB

 PDA/PSA
  SCMAV
  Awarded Avail

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Forecast - as of 01AUG2026






MARMC Private Sector

CM NECC Docking Avails Pierside Workload SCMAV CVN

Data as of: 08/01/2026

MARMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Forecast - as of 01AUG2026



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

MARMC Private Sector

Workload Forecast with MOD estimates (no AIT) FY26 - FY27

Industry Forecast - as of 01 AUG 2026



Coast Wide Bid (CWB) Duration > 18 Months

FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2026	MSCPSA	10/18/2025	1/17/2026	92
DDG	55	STOUT	CNSL	SPORT	2026	ISRA1	1/5/2026	5/22/2026	138
DDG	107	GRAVELY	CNSL	SPORT	2026	SRA2-2	1/12/2026	11/27/2026	320
DDG	98	FORREST SHERMAN	CNSL	SPORT	2026	DMP	2/16/2026	12/3/2027	656
DDG	67	COLE	CNSL	SPORT	2026	DSRA3	3/30/2026	5/7/2027	404
CVN	78	GERALD R. FORD	CNAL	SPORT	2026	PIA3	6/16/2026	4/15/2027	304
LPD	29	RICHARD M. MCCOOL JR	CNSL	SPORT	2026	PSA	6/22/2026	3/5/2027	257
DDG	96	BAINBRIDGE	CNSL	SPORT	2026	SRA3-1	8/17/2026	7/30/2027	348
DDG	57	MITSCHER	CNSL	SPORT	2026	ISRA1	8/17/2026	12/14/2026	120
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2026	MSCMTA	9/15/2026	10/28/2026	44
DDG	72	MAHAN	CNSL	SPORT	2026	DSRA3	9/28/2026	2/14/2028	505

FY Total Man-Days Estimate **1,357,023**

FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LPD	28	FORT LAUDERDALE	CNSL	SPORT	2027	SRA1-1	10/12/2026	3/10/2027	150
DDG	124	HARVEY C. BARNUM JR	CNSL	SPORT	2027	PSA	10/13/2026	2/2/2027	113
CVN	74	JOHN C. STENNIS	CNAL	SPORT	2027	Post-RCOH	11/1/2026	12/5/2027	400
DDG	103	TRUXTUN	CNSL	SPORT	2027	DMP	11/2/2026	2/19/2029	841
LHD	7	IWO JIMA	CNSL	SPORT	2027	SRA3-1	11/2/2026	7/21/2028	628
LPD	17	SAN ANTONIO	CNSL	SPORT	2027	SRA2-2	1/19/2027	9/22/2028	613
CVN	77	GEORGE H.W. BUSH	CNSL	SPORT	2027	CIA	2/11/2027	3/12/2027	30
DDG	71	ROSS	CNSL	SPORT	2027	ISRA5-1	2/22/2027	7/21/2027	150
CVN	68	NIMITZ	CNAL	SPORT	2027	STOP	3/26/2027	3/27/2028	368
DDG	128	TED STEVENS	CNSL	SPORT	2027	PSA	5/3/2027	9/7/2027	128
DDG	55	STOUT	CNSL	SPORT	2027	ISRA6-2	6/14/2027	11/10/2027	150
CVN	77	GEORGE H.W. BUSH	CNAL	SPORT	2027	PIA2	6/27/2027	12/21/2027	178
DDG	127	PATRICK GALLAGHER	CNSL	SPORT	2027	PSA	7/12/2027	11/1/2027	113
DDG	66	GONZALEZ	CNSL	SPORT	2027	DSRA5	8/16/2027	12/12/2028	485
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2027	MSCROH	9/3/2027	11/1/2027	60

FY Total Man-Days Estimate **1,329,557**

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

MARMC Private Sector

Workload Forecast with MOD estimates (no AIT) FY28 - FY29

Industry Forecast - as of 01 AUG 2026



Coast Wide Bid (CWB) Duration > 18 Months

FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	57	MITSCHER	CNSL	SPORT	2028	ISRA6-2	11/1/2027	3/29/2028	150
DDG	74	MCFAUL	CNSL	SPORT	2028	DSRA5	1/10/2028	12/22/2028	348
LSD	50	CARTER HALL	CNSL	SPORT	2028	SRA4-1	1/10/2028	12/8/2028	334
CVN	74	JOHN C. STENNIS	CNAL	SPORT	2028	CIA	1/15/2028	2/28/2028	45
CVN	69	DWIGHT D. EISENHOWER	CNAL	SPORT	2028	DPIA3	1/19/2028	5/19/2029	487
LPD	24	ARLINGTON	CNSL	SPORT	2028	SRA2-1	1/31/2028	5/18/2029	474
LHD	3	KEARSARGE	CNSL	SPORT	2028	SRA4-1	5/15/2028	8/17/2029	460
CVN	79	JOHN F. KENNEDY	CNAL	SPORT	2028	CIA	6/12/2028	8/9/2028	59
DDG	AE	DDG-AE	CNSL	SPORT	2028	DSRA4	8/14/2028	7/27/2029	348
LPD	19	MESA VERDE	CNSL	SPORT	2028	SRA2-2	8/21/2028	1/11/2030	509
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2028	MSCMTA	9/4/2028	10/18/2028	45
LSD	46	TORTUGA	CNSP	SPORT	2028	SRA4-2	9/4/2028	1/31/2029	150
LHD	1	WASP	CNSL	SPORT	2028	SRA4-2	9/25/2028	12/7/2029	439

FY Total Man-Days Estimate **1,241,992**

FY29

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LPD	28	FORT LAUDERDALE	CNSL	SPORT	2029	SRA1-2	10/23/2028	4/26/2030	551
DDG	95	JAMES E. WILLIAMS	CNSL	SPORT	2029	DMP2	12/18/2028	6/13/2031	908
LSD	44	GUNSTON HALL	CNSP	SPORT	2029	ISRA6-1	1/29/2029	6/27/2029	150
CVN	78	GERALD R. FORD	CNAL	SPORT	2029	DPIA	2/9/2029	2/9/2032	1096
DDG	58	LABOON	CNSL	SPORT	2029	ISRA6-1	2/12/2029	7/11/2029	150
DDG	78	PORTER	CNSL	SPORT	2029	ISRA6-1	3/26/2029	8/22/2029	150
LHA	8	BOUGAINVILLE	CNSL	SPORT	2029	PSA	4/2/2029	8/3/2029	124
DDG	127	PATRICK GALLAGHER	CNSL	SPORT	2029	ISRA1-1	4/16/2029	9/12/2029	150
DDG	128	TED STEVENS	CNSL	SPORT	2029	ISRA1-1	4/16/2029	9/12/2029	150
DDG	67	COLE	CNSL	SPORT	2029	ISRA6-1	5/21/2029	10/17/2029	150
LPD	29	RICHARD M. MCCOOL JR	CNSL	SPORT	2029	SRA1-1	6/25/2029	7/19/2030	390
DDG	71	ROSS	CNSL	SPORT	2029	ISRA5-2	6/25/2029	11/21/2029	150
LHD	5	BATAAN	CNSL	SPORT	2029	SRA4-1	7/2/2029	10/4/2030	460
LPD	21	NEW YORK	CNSL	SPORT	2029	SRA2-2	7/9/2029	1/24/2031	565
CVN	77	GEORGE H.W. BUSH	CNAL	SPORT	2029	CIA	7/30/2029	10/27/2029	90
DDG	55	STOUT	CNSL	SPORT	2029	DSRA6	8/13/2029	7/26/2030	348
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2029	MSCROH	9/3/2029	12/1/2029	90
DDG	96	BAINBRIDGE	CNSL	SPORT	2029	DMP	9/17/2029	1/16/2032	852

FY Total Man-Days Estimate **1,210,804**

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"




SWRMC Private Sector



Data as of: 08/01/2026

SWRMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Forecast - as of 01AUG2026



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"




SWRMC Private Sector

CM Docking Avails Pierside Workload SCMAV CVN

Data as of: 08/01/2026

SWRMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Forecast - as of 01AUG2026



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

SWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY26 - FY27 Industry Forecast - as of 01 AUG 2026



Coast Wide Bid (CWB) Duration > 18 Months

FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	104	STERETT	CNSP	SSD	2026	SRA2-2	11/3/2025	8/28/2026	299
LHA	6	AMERICA	CNSP	SSD	2026	DSRA1	11/20/2025	10/9/2027	689
CVN	70	CARL VINSON	CNAP	SSD	2026	PIA3	11/20/2025	5/20/2026	182
DDG	54	CURTIS WILBUR	CNSP	SSD	2026	SRA4-1	12/8/2025	9/29/2026	296
LSD	52	PEARL HARBOR	CNSP	SSD	2026	DSRA4	1/13/2026	10/6/2027	632
DDG	77	O'KANE	CNSP	SSD	2026	DSRA3	2/2/2026	3/18/2027	410
CVN	71	THEODORE ROOSEVELT	CNAP	SSD	2026	CIA	2/12/2026	3/27/2026	44
DDG	106	STOCKDALE	CNSP	SSD	2026	DSRA2	4/13/2026	6/10/2027	424
DDG	123	LENAH H. SUTCLIFFE HIGBEE	CNSP	SSD	2026	ISRA1-1	6/15/2026	11/11/2026	150
LCS	38	PIERRE	CNSP	SSD	2026	PSA	7/1/2026	10/21/2026	113
DDG	91	PINCKNEY	CNSP	SSD	2026	DMP2	7/15/2026	2/17/2029	949
LCS	22	KANSAS CITY	CNSP	SSD	2026	DSRA1	7/20/2026	9/22/2027	430
DDG	62	FITZGERALD	CNSP	SSD	2026	ISRA6-1	8/24/2026	1/20/2027	150
LCS	34	AUGUSTA	CNSP	SSD	2026	DSRA1	9/14/2026	9/21/2027	373
LHD	2	ESSEX	CNSP	SSD	2026	SIA	9/14/2026	1/11/2027	120

FY Total Man-Days Estimate **1,207,634**

FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	111	SPRUANCE	CNSP	SSD	2027	ISRA3-2	1/19/2027	6/17/2027	150
LHD	4	BOXER	CNSP	SSD	2027	SRA4-1	2/27/2027	1/11/2029	685
LSD	45	COMSTOCK	CNSP	SSD	2027	SRA4-1	3/1/2027	3/23/2028	389
LCS	20	CINCINNATI	CNSP	SSD	2027	DSRA1	3/8/2027	5/10/2028	430
LPD	27	PORTLAND	CNSP	SSD	2027	SRA1-2	3/29/2027	8/25/2027	150
LCS	30	CANBERRA	CNSP	SSD	2027	DSRA1	3/30/2027	4/5/2028	373
LPD	26	JOHN P. MURTHA	CNSP	SSD	2027	DSRA1	8/2/2027	10/19/2028	445
LPD	23	ANCHORAGE	CNSP	SSD	2027	SRA2-1	8/18/2027	3/28/2029	589
CVN	71	THEODORE ROOSEVELT	CNAP	SSD	2027	PIA3	9/6/2027	3/7/2028	184

FY Total Man-Days Estimate **902,656**

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

SWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY28 - FY29 Industry Forecast - as of 01 AUG 2026



Coast Wide Bid (CWB) Duration > 18 Months

FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	123	LENAH H. SUTCLIFFE HIGBEE	CNSP	SSD	2028	ISRA1-2	11/8/2027	2/16/2028	101
LHD	8	MAKIN ISLAND	CNSP	SSD	2028	DSRA2	11/15/2027	9/7/2029	663
DDG	60	PAUL HAMILTON	CNSP	SSD	2028	ISRA6-1	12/6/2027	5/3/2028	150
DDG	125	JACK H. LUCAS	CNSP	SSD	2028	ISRA1-1	12/20/2027	5/17/2028	150
DDG	121	FRANK E. PETERSEN JR	CNSP	SSD	2028	ISRA2-1	1/10/2028	4/19/2028	101
LCS	6	JACKSON	CNSP	SSD	2028	DSRA2	1/17/2028	4/21/2029	461
LCS	8	MONTGOMERY	CNSP	SSD	2028	DSRA2	1/31/2028	5/5/2029	461
DDG	62	FITZGERALD	CNSP	SSD	2028	ISRA6-2	2/7/2028	7/5/2028	150
DDG	63	STETHEM	CNSP	SSD	2028	ISRA6-1	2/21/2028	7/19/2028	150
LCS	32	SANTA BARBARA	CNSP	SSD	2028	DSRA1	3/20/2028	3/27/2029	373
DDG	90	CHAFEE	CNSP	SSD	2028	ISRA3-2	6/5/2028	11/1/2028	150
DDG	129	JEREMIAH DENTON	CNSP	SSD	2028	PSA	7/18/2028	11/21/2028	127
DDG	59	RUSSELL	CNSP	SSD	2028	ISRA6-1	8/15/2028	1/11/2029	150
DDG	126	LOUIS H. WILSON JR	CNSP	SSD	2028	PSA	9/4/2028	12/31/2028	119
DDG	93	CHUNG-HOON	CNSP	SSD	2028	SRA3-1	9/15/2028	5/10/2029	238
LPD	A	LPD-A	CNSP	SSD	2028	DSRA2	9/25/2028	7/28/2030	672

FY Total Man-Days Estimate **960,359**

FY29

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LSD	49	HARPERS FERRY	CNSP	SSD	2029	SRA4-2	2/9/2029	2/8/2030	365
LHD	2	ESSEX	CNSP	SSD	2029	SRA4-1	2/26/2029	4/2/2030	401
DDG	104	STERETT	CNSP	SSD	2029	DMP	2/26/2029	7/3/2031	858
LPD	30	HARRISBURG	CNSL	SSD	2029	PSA	3/5/2029	6/29/2029	117
DDG	63	STETHEM	CNSP	SSD	2029	ISRA6-2	3/26/2029	8/22/2029	150
LPD	20	GREEN BAY	CNSP	SSD	2029	SRA3-1	4/2/2029	1/24/2031	663
DDG	125	JACK H. LUCAS	CNSP	SSD	2029	ISRA1-2	4/12/2029	9/8/2029	150
DDG	110	WILLIAM P. LAWRENCE	CNSP	SSD	2029	ISRA2-2	4/23/2029	6/11/2030	415
CVN	72	ABRAHAM LINCOLN	CNAV	SSD	2029	PIA3	6/22/2029	12/23/2029	185
DDG	123	LENAH H. SUTCLIFFE HIGBEE	CNSP	SSD	2029	DSRA1	6/25/2029	5/26/2030	336
DDG	77	O'KANE	CNSP	SSD	2029	ISRA6-1	7/9/2029	12/5/2029	150
DDG	97	HALSEY	CNSP	SSD	2029	ISRA3-1	8/6/2029	1/2/2030	150
DDG	111	SPRUANCE	CNSP	SSD	2029	DSRA3	8/13/2029	7/16/2030	338
DDG	54	CURTIS WILBUR	CNSP	SSD	2029	DSRA6	8/13/2029	7/14/2030	336
LCS	K	LCS-K	CNSP	SSD	2029	DSRA2	8/14/2029	10/25/2030	438
DDG	60	PAUL HAMILTON	CNSP	SSD	2029	DSRA3	9/17/2029	8/29/2030	347
LCS	L	LCS-L	CNSP	SSD	2029	DSRA2	9/26/2029	11/6/2030	407

FY Total Man-Days Estimate **905,408**

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

The seal is circular with a blue border. Inside the border, the text "P&A MARITIME" is written in white at the top and "SEAPOWER STARTS HERE" is written in white at the bottom. The center of the seal features a detailed illustration of a brown eagle with its wings spread, perched on a dark, rocky outcrop. Below the eagle, the ocean is depicted with several large, dark, jagged rocks or ice floes. The background of the seal is a deep blue, suggesting the sea or sky.

 CM
  DDG
  LCS
  CWB
  SCMAV
  Awarded Avail


FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Forecast - as of 01AUG2026



SERMC Private Sector



Data as of: 08/01/2026



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

SERMC Private Sector

Workload Forecast with MOD estimates (no AIT) FY26 - FY27

Industry Forecast - as of 01 AUG 2026



Coast Wide Bid (CWB) Duration > 18 Months

FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	109	JASON DUNHAM	CNSL	SJACK	2026	ISRA2	11/13/2025	2/20/2026	100
DDG	64	CARNEY		SJACK	2026	EM	6/1/2026	8/29/2026	90
DDG	81	WINSTON S. CHURCHILL	CNSL	SJACK	2026	ISRA5-1	7/27/2026	12/23/2026	150
LCS	29	BELOIT	CNSL	SJACK	2026	PSA	9/7/2026	4/16/2027	222
LCS	13	WICHITA	CNSL	SJACK	2026	DSRA1	9/28/2026	6/11/2027	257

FY Total Man-Days Estimate **242,891**

FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	75	DONALD COOK	CNSL	SJACK	2027	DSRA5	2/15/2027	7/21/2028	523
LCS	19	ST. LOUIS	CNSL	SJACK	2027	DSRA1	2/22/2027	12/17/2027	299
DDG	116	THOMAS HUDNER	CNSL	SJACK	2027	DSRA1	3/1/2027	3/17/2028	383
DDG	87	MASON	CNSL	SJACK	2027	ISRA5-2	3/29/2027	8/25/2027	150
LCS	31	CLEVELAND	CNSL	SJACK	2027	PSA(d)	5/3/2027	10/31/2027	182
DDG	119	DELBERT D. BLACK	CNSL	SJACK	2027	DSRA1	6/21/2027	6/2/2028	348
DDG	109	JASON DUNHAM	CNSL	SJACK	2027	ISRA3-2	6/28/2027	11/24/2027	150
LCS	23	COOPERSTOWN	CNSL	SJACK	2027	ISRA1-1	8/23/2027	1/19/2028	150

FY Total Man-Days Estimate **343,319**

SERMC Private Sector

Workload Forecast with MOD estimates (no AIT) FY28 - FY29

Industry Forecast - as of 01 AUG 2026



Coast Wide Bid (CWB) Duration > 18 Months

FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	15	BILLINGS	CNSL	SJACK	2028	DSRA1	11/1/2027	7/14/2028	257
DDG	61	RAMAGE	CNSL	SJACK	2028	ISRA6-1	11/8/2027	4/5/2028	150
LCS	21	MINNEAPOLIS ST. PAUL	CNSL	SJACK	2028	ISRA1-1	12/13/2027	5/10/2028	150
DDG	64	CARNEY	CNSL	SJACK	2028	ISRA6-1	12/13/2027	5/10/2028	150
DDG	82	LASSEN	CNSL	SJACK	2028	ISRA5-1	12/20/2027	5/17/2028	150
DDG	99	FARRAGUT	CNSL	SJACK	2028	DSRA2	3/27/2028	3/9/2029	348
LCS	17	INDIANAPOLIS	CNSL	SJACK	2028	DSRA1	7/17/2028	3/30/2029	257
LCS	25	MARINETTE	CNSL	SJACK	2028	ISRA1-1	9/11/2028	2/7/2029	150

FY Total Man-Days Estimate **340,936**

FY29

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	27	NANTUCKET	CNSL	SJACK	2029	ISRA1-1	1/8/2029	6/6/2029	150
DDG	68	THE SULLIVANS	CNSL	SJACK	2029	ISRA6-1	1/15/2029	6/13/2029	150
DDG	87	MASON	CNSL	SJACK	2029	DSRA5	3/19/2029	3/1/2030	348
LCS	13	WICHITA	CNSL	SJACK	2029	ISRA2-1	4/16/2029	9/12/2029	150
LCS	21	MINNEAPOLIS ST. PAUL	CNSL	SJACK	2029	DSRA1	5/7/2029	4/19/2030	348
DDG	81	WINSTON S. CHURCHILL	CNSL	SJACK	2029	ISRA5-2	6/11/2029	11/7/2029	150
LCS	23	COOPERSTOWN	CNSL	SJACK	2029	ISRA1-2	6/11/2029	11/7/2029	150
LCS	29	BELOIT	CNSL	SJACK	2029	ISRA1-1	9/10/2029	2/6/2030	150

FY Total Man-Days Estimate **286,066**

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"




NWRMC Private Sector

CM CVN DDG LCS CWB Awarded Avail

Data as of: 08/01/2026

NWRMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Forecast - as of 01AUG2026



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"




NWRMC Private Sector

Data as of: 08/01/2026

NWRMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Forecast - as of 01AUG2026



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

NWRMC Private Sector

Workload Forecast with MOD estimates (no AIT) FY26 - FY29

Industry Forecast – as of 01 AUG 2026



Coast Wide Bid (CWB) Duration > 18 Months

FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	28	SAVANNAH	CNSP	SPUGT	2026	DSRA1	4/13/2026	7/16/2027	460
DDG	102	SAMPSON	CNSP	SPUGT	2026	DMP	7/6/2026	10/5/2028	823
CVN	72	ABRAHAM LINCOLN	CNAP	SPUGT	2026	DPIA3	8/1/2026	12/2/2027	489

FY Total Man-Days Estimate **491,362**

FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	65	BENFOLD	CNSP	SPUGT	2027	SRA5-2	11/30/2026	8/23/2027	267
DDG	101	GRIDLEY	CNSP	SPUGT	2027	DMP	3/16/2027	6/14/2029	822
DDG	53	JOHN PAUL JONES	CNSP	SPUGT	2027	ISRA6-1	6/21/2027	11/17/2027	150

FY Total Man-Days Estimate **577,209**

FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	70	CARL VINSON	CNAP	SPUGT	2028	DPIA	1/7/2028	5/7/2029	487
DDG	52	BARRY	CNSP	SPUGT	2028	ISRA6-1	1/10/2028	6/7/2028	150
DDG	56	JOHN S. MCCAIN	CNSP	SPUGT	2028	ISRA6-1	7/31/2028	12/27/2028	150
CVN	76	RONALD REAGAN	CNAP	SPUGT	2028	CIA	9/15/2028	12/15/2028	92

FY Total Man-Days Estimate **450,854**

FY29

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	53	JOHN PAUL JONES	CNSP	SPUGT	2029	ISRA6-2	11/27/2028	4/25/2029	150
DDG	69	MILIUS	CNSP	SPUGT	2029	DSRA6	1/15/2029	12/16/2029	336
DDG	52	BARRY	CNSP	SPUGT	2029	ISRA6-2	4/9/2029	9/5/2029	150

FY Total Man-Days Estimate **359,363**

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

HRMC Private Sector




CM DDG DDG1000 Awarded Avail

Data as of: 08/01/2026

HRMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Forecast - as of 01AUG2026




"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"



HRMC Private Sector

Data as of: 08/01/2026



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

HRMC Private Sector

Workload Forecast with MOD estimates (no AIT) FY26 - FY29

Industry Forecast - as of 01 AUG 2026



FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	110	WILLIAM P. LAWRENCE	CNSP	SSDPH	2026	SRA2-1	11/10/2025	9/25/2026	320
DDG	121	FRANK E. PETERSEN JR	CNSP	SSDPH	2026	ISRA1-2	9/14/2026	2/10/2027	150

FY Total Man-Days Estimate **59,315**

FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	112	MICHAEL MURPHY	CNSP	SSDPH	2027	ISRA3-1	11/9/2026	2/19/2027	103
DDG	108	WAYNE E. MEYER	CNSP	SSDPH	2027	ISRA4-1	2/8/2027	7/7/2027	150
DDG	120	CARL M. LEVIN	CNSP	SSDPH	2027	ISRA1-1	6/14/2027	11/10/2027	150
DDG	1002	LYNDON B. JOHNSON	CNSP	SSDPH	2027	PSA	9/1/2027	11/1/2027	62

FY Total Man-Days Estimate **73,235**

FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	73	DECATUR	CNSP	SSDPH	2028	DSRA5	10/4/2027	10/29/2028	392
DDG	70	HOPPER	CNSP	SSDPH	2028	ISRA6-1	1/10/2028	6/7/2028	150

FY Total Man-Days Estimate **138,669**

FY29

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	118	DANIEL INOUE	CNSP	SSDPH	2029	ISRA2-1	10/2/2028	2/28/2029	150
DDG	120	CARL M. LEVIN	CNSP	SSDPH	2029	ISRA1-2	11/13/2028	4/11/2029	150
DDG	1000	ZUMWALT	CNSP	SSDPH	2029	DSRA1	1/8/2029	11/18/2029	315
DDG	112	MICHAEL MURPHY	CNSP	SSDPH	2029	ISRA3-2	3/5/2029	8/1/2029	150
DDG	70	HOPPER	CNSP	SSDPH	2029	ISRA6-2	5/14/2029	10/10/2029	150

FY Total Man-Days Estimate **168,457**

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

PAE MARITIME

Follow us @PAEMaritime



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."