



# ***Domestic Private Sector Workload Estimate***

## ***FY26 - FY29 Workload as of 01 OCT 2025***

### ***Industry Version FY26 Q1 M1***

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# Notes



- 
- 
- Data contained in this report reflects the Navy program of record as of 01 OCTOBER 2025.
  - The next bi-monthly workload projections are targeted for release no later than 31 DECEMBER 2025.
  - Industry manning impacts, results of ongoing availability duration and schedule review, tailored acquisition strategies and ongoing budget negotiations may refine out-year projections.



# MARMC Private Sector




■ CM ■ NECC ■ CG ■ CVN ■ DDG ■ LHD ■ LPD ■ LSD ■ ARMD ■ AFDL ■ SCMAV ■ Planned DECOM ■ PDA/PSA ■ Awarded Avail

Data as of: 10/01/2025

▨ CWB Contract Strategy (Pattern in standard Class Color)

## MARMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01OCT2025



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."




# MARMC Private Sector

Pierside Workload Docking Avails SRA (d) SCMAV

Data as of: 10/01/2025

## MARMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01OCT2025



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# MARMC Private Sector Workload Forecast with MOD estimates (no AIT) FY26 - FY27 Industry Forecast - as of 01 OCT 2025



Coast Wide Bid (Duration > 12 Months)

FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2026	MSCPSA	10/18/2025	1/17/2026	92
DDG	55	STOUT	CNSL	SPORT	2026	ISRA4-1	1/5/2026	5/4/2026	120
DDG	107	GRAVELY	CNSL	SPORT	2026	SRA2-2	1/12/2026	11/27/2026	320
DDG	98	FORREST SHERMAN	CNSL	SPORT	2026	DMP	2/16/2026	12/3/2027	656
DDG	67	COLE	CNSL	SPORT	2026	DSRA3	3/30/2026	5/7/2027	404
DDG	57	MITSCHER	CNSL	SPORT	2026	ISRA1	5/6/2026	9/2/2026	120
DDG	96	BAINBRIDGE	CNSL	SPORT	2026	SRA3-1	5/11/2026	4/23/2027	348
CVN	78	GERALD R. FORD	CNAL	SPORT	2026	PIA3	6/16/2026	4/15/2027	304
LPD	29	RICHARD M. MCCOOL JR	CNSL	SPORT	2026	PSA	6/22/2026	9/18/2026	89
DDG	103	TRUXTUN	CNSL	SPORT	2026	DMP	6/29/2026	10/16/2028	841
LPD	17	SAN ANTONIO	CNSL	SPORT	2026	SRA2-2	7/20/2026	3/24/2028	614
DDG	72	MAHAN	CNSL	SPORT	2026	DSRA3	8/10/2026	9/17/2027	404
LHD	7	IWO JIMA	CNSL	SPORT	2026	SRA3-1	8/24/2026	5/12/2028	628
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2026	MSCMTA	9/15/2026	10/28/2026	44
DDG	124	HARVEY C. BARNUM JR	CNSL	SPORT	2026	PSA	9/21/2026	1/11/2027	113

FY Total Man-Days Estimate 1,314,307

FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LPD	28	FORT LAUDERDALE	CNSL	SPORT	2027	SRA1-1	10/12/2026	3/10/2027	150
CVN	77	GEORGE H.W. BUSH	CNSL	SPORT	2027	CIA	2/11/2027	3/12/2027	30
DDG	71	ROSS	CNSL	SPORT	2027	ISRA5-1	2/22/2027	7/21/2027	150
DDG	127	PATRICK GALLAGHER	CNSL	SPORT	2027	PSA	5/3/2027	8/31/2027	121
CVN	79	JOHN F. KENNEDY	CNAL	SPORT	2027	CIA	6/2/2027	7/23/2027	52
CVN	77	GEORGE H.W. BUSH	CNAL	SPORT	2027	PIA2	6/27/2027	12/25/2027	182
DDG	66	GONZALEZ	CNSL	SPORT	2027	DSRA5	6/28/2027	6/9/2028	348
DDG	74	MCFAUL	CNSL	SPORT	2027	DSRA5	6/28/2027	6/9/2028	348
DDG	128	TED STEVENS	CNSL	SPORT	2027	PSA	6/28/2027	10/29/2027	124
DDG	55	STOUT	CNSL	SPORT	2027	ISRA6-2	8/2/2027	12/29/2027	150
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2027	MSCROH	9/3/2027	11/1/2027	60

FY Total Man-Days Estimate 1,321,798

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# MARMC Private Sector Workload Forecast with MOD estimates (no AIT) FY28 - FY29 Industry Forecast - as of 01 OCT 2025



Coast Wide Bid (Duration > 12 Months)

FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	74	JOHN C. STENNIS	CNAL	SPORT	2028	CIA	10/6/2027	12/5/2027	61
LPD	24	ARLINGTON	CNSL	SPORT	2028	SRA2-1	10/25/2027	5/18/2029	572
DDG	57	MITSCHER	CNSL	SPORT	2028	ISRA6-2	11/1/2027	3/29/2028	150
LSD	50	CARTER HALL	CNSL	SPORT	2028	SRA4-1	12/27/2027	11/17/2028	327
CVN	69	DWIGHT D. EISENHOWER	CNAL	SPORT	2028	DPIA3	1/19/2028	5/19/2029	487
LHD	3	KEARSARGE	CNSL	SPORT	2028	SRA4-1	2/7/2028	5/11/2029	460
DDG	AE	DDG-AE	CNSL	SPORT	2028	DSRA4	2/14/2028	1/26/2029	348
LHA	8	BOUGAINVILLE	CNSL	SPORT	2028	PSA	4/1/2028	7/31/2028	122
LPD	19	MESA VERDE	CNSL	SPORT	2028	SRA2-2	8/21/2028	1/11/2030	509
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2028	MSCMTA	9/4/2028	10/18/2028	45
DDG	95	JAMES E. WILLIAMS	CNSL	SPORT	2028	DMP2	9/25/2028	11/22/2030	789

FY Total Man-Days Estimate 1,158,172

FY29

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	130	WILLIAM CHARETTE	CNSL	SPORT	2029	PSA	10/1/2028	1/31/2029	123
DDG	58	LABOON	CNSL	SPORT	2029	ISRA6-1	12/18/2028	5/16/2029	150
DDG	128	TED STEVENS	CNSL	SPORT	2029	ISRA1-1	1/15/2029	6/13/2029	150
CVN	78	GERALD R. FORD	CNAL	SPORT	2029	DPIA	2/9/2029	2/9/2032	1096
LPD	29	RICHARD M. MCCOOL JR	CNSL	SPORT	2029	SRA1-1	2/19/2029	2/15/2030	362
DDG	72	MAHAN	CNSL	SPORT	2029	ISRA6-1	3/19/2029	8/15/2029	150
DDG	67	COLE	CNSL	SPORT	2029	ISRA6-1	5/21/2029	10/17/2029	150
DDG	124	HARVEY C. BARNUM JR	CNSL	SPORT	2029	ISRA1-1	5/29/2029	10/25/2029	150
LHD	5	BATAAN	CNSL	SPORT	2029	SRA4-1	7/2/2029	10/4/2030	460
LPD	21	NEW YORK	CNSL	SPORT	2029	SRA2-2	7/9/2029	1/24/2031	565
DDG	96	BAINBRIDGE	CNSL	SPORT	2029	DMP	7/16/2029	11/14/2031	852
DDG	78	PORTER	CNSL	SPORT	2029	ISRA6-1	8/13/2029	1/9/2030	150
CVN	77	GEORGE H.W. BUSH	CNAL	SPORT	2029	CIA	8/28/2029	10/11/2029	45
DDG	132	QUENTIN WALSH	CNSL	SPORT	2029	PSA	9/1/2029	12/31/2029	122
LSD	51	OAK HILL	CNSL	SPORT	2029	SRA4-1	9/3/2029	7/19/2030	320
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2029	MSCROH	9/3/2029	12/1/2029	90
DDG	55	STOUT	CNSL	SPORT	2029	DSRA6	9/10/2029	8/23/2030	348

FY Total Man-Days Estimate 875,530

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."






# SWRMC Private Sector

■ CM ■ CG ■ CVN ■ DDG ■ DDG 1000 ■ LCS ■ SDTS ■ LHA ■ LHD ■ LPD ■ LSD ■ SCMAV ■ Planned DECOM ■ PDA/PSA ■ Awarded Avail  
CWB Contract Strategy (Pattern in standard Class Color)

Data as of: 10/01/2025

## SWRMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01OCT2025



Total FY Man-Days	1,241,172	1,020,125	1,076,520	900,263
Avg. FY Man-Days	4,965	4,064	4,289	3,601

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# SWRMC Private Sector




Pierside Workload Docking Avals SRA (d) SCMAV

Data as of: 10/01/2025

## SWRMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01OCT2025



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."





# SWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY26 - FY27 Industry Forecast - as of 01 OCT 2025



Coast Wide Bid (Duration > 12 Months)

FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	104	STERETT	CNSP	SSD	2026	SRA2-2	11/3/2025	7/30/2026	270
LHA	6	AMERICA	CNSP	SSD	2026	DSRA1	11/20/2025	10/9/2027	689
CVN	70	CARL VINSON	CNAP	SSD	2026	PIA3	11/20/2025	5/20/2026	182
DDG	54	CURTIS WILBUR	CNSP	SSD	2026	SRA4-1	11/24/2025	9/15/2026	296
CVN	71	THEODORE ROOSEVELT	CNAP	SSD	2026	CIA	11/24/2025	1/16/2026	54
LSD	52	PEARL HARBOR	CNSP	SSD	2026	DSRA4	12/7/2025	8/30/2027	632
DDG	77	O'KANE	CNSP	SSD	2026	DSRA3	1/5/2026	2/18/2027	410
DDG	106	STOCKDALE	CNSP	SSD	2026	DSRA2	5/4/2026	4/15/2027	347
LCS	22	KANSAS CITY	CNSP	SSD	2026	DSRA1	5/18/2026	7/8/2027	417
DDG	123	LENAH H. SUTCLIFFE HIGBEE	CNSP	SSD	2026	ISRA1-1	6/15/2026	11/11/2026	150
DDG	62	FITZGERALD	CNSP	SSD	2026	ISRA6-1	6/22/2026	11/18/2026	150
LCS	38	PIERRE	CNSP	SSD	2026	PSA	7/1/2026	9/30/2026	92
CVN	70	CARL VINSON	CNAP	SSD	2026	CIA	9/10/2026	10/24/2026	45
LCS	34	AUGUSTA	CNSP	SSD	2026	DSRA1	9/14/2026	9/21/2027	373
DDG	111	SPRUANCE	CNSP	SSD	2026	DSRA3	9/17/2026	8/18/2027	336
DDG	91	PINCKNEY	CNSP	SSD	2026	DMP2	9/21/2026	11/23/2028	795

FY Total Man-Days Estimate 1,241,172

FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LHD	4	BOXER	CNSP	SSD	2027	SRA4-1	1/13/2027	7/11/2028	546
LCS	20	CINCINNATI	CNSP	SSD	2027	DSRA1	2/1/2027	3/23/2028	417
LPD	27	PORTLAND	CNSP	SSD	2027	SRA1-2	2/7/2027	6/22/2028	502
LSD	45	COMSTOCK	CNSP	SSD	2027	SRA4-1	3/3/2027	3/19/2028	383
LCS	30	CANBERRA	CNSP	SSD	2027	DSRA1	3/30/2027	4/5/2028	373
CVN	71	THEODORE ROOSEVELT	CNAP	SSD	2027	PIA3	6/4/2027	12/4/2027	184
DDG	93	CHUNG-HOON	CNSP	SSD	2027	DMP2	6/28/2027	8/30/2029	795
LPD	26	JOHN P. MURTHA	CNSP	SSD	2027	DSRA1	8/2/2027	2/7/2029	556
LPD	23	ANCHORAGE	CNSP	SSD	2027	SRA2-1	8/18/2027	3/28/2029	589
DDG	123	LENAH H. SUTCLIFFE HIGBEE	CNSP	SSD	2027	ISRA1-2	9/20/2027	2/16/2028	150

FY Total Man-Days Estimate 1,020,125

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# SWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY28 - FY29 Industry Forecast - as of 01 OCT 2025



Coast Wide Bid (Duration > 12 Months)

FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	32	SANTA BARBARA	CNSP	SSD	2028	DSRA1	10/7/2027	10/13/2028	373
DDG	63	STETHEM	CNSP	SSD	2028	DSRA5	10/11/2027	9/10/2028	336
LCS	8	MONTGOMERY	CNSP	SSD	2028	DSRA2	11/20/2027	9/16/2028	302
DDG	121	FRANK E. PETERSEN JR	CNSP	SSD	2028	ISRA1-2	11/22/2027	4/19/2028	150
LHD	8	MAKIN ISLAND	CNSP	SSD	2028	DSRA2	11/25/2027	9/17/2029	663
DDG	125	JACK H. LUCAS	CNSP	SSD	2028	ISRA1-1	1/10/2028	6/7/2028	150
DDG	60	PAUL HAMILTON	CNSP	SSD	2028	DSRA3	1/10/2028	12/21/2028	347
LCS	6	JACKSON	CNSP	SSD	2028	DSRA2	1/16/2028	10/11/2028	270
DDG	90	CHAFEE	CNSP	SSD	2028	SRA3-1	1/29/2028	9/22/2028	238
DDG	126	LOUIS H. WILSON JR	CNSP	SSD	2028	PSA	2/1/2028	5/31/2028	121
DDG	129	JEREMIAH DENTON	CNSP	SSD	2028	PSA	3/1/2028	6/30/2028	122
DDG	59	RUSSELL	CNSP	SSD	2028	ISRA6-1	8/15/2028	1/11/2029	150
DDG	97	HALSEY	CNSP	SSD	2028	DMP2	9/25/2028	11/28/2030	795
LPD	A	LPD-A	CNSP	SSD	2028	DSRA2	9/25/2028	7/28/2030	672

FY Total Man-Days Estimate 1,076,520

FY29

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	54	CURTIS WILBUR	CNSP	SSD	2029	DSRA6	10/2/2028	9/2/2029	336
LSD	49	HARPERS FERRY	CNSP	SSD	2029	SRA4-2	2/9/2029	2/8/2030	365
LHD	2	ESSEX	CNSP	SSD	2029	SRA4-1	2/26/2029	4/2/2030	401
DDG	104	STERETT	CNSP	SSD	2029	DMP	2/26/2029	7/3/2031	858
LPD	30	HARRISBURG	CNSL	SSD	2029	PSA	3/5/2029	6/29/2029	117
LPD	20	GREEN BAY	CNSP	SSD	2029	SRA3-1	4/2/2029	1/24/2031	663
DDG	125	JACK H. LUCAS	CNSP	SSD	2029	ISRA1-2	4/12/2029	9/8/2029	150
LCS	K	LCS-K	CNSP	SSD	2029	DSRA2	4/16/2029	6/27/2030	438
CVN	72	ABRAHAM LINCOLN	CNAP	SSD	2029	PIA3	6/22/2029	12/23/2029	185
DDG	123	LENAH H. SUTCLIFFE HIGBEE	CNSP	SSD	2029	DSRA1	6/25/2029	5/26/2030	336
DDG	77	O'KANE	CNSP	SSD	2029	ISRA6-1	7/9/2029	12/5/2029	150
DDG	111	SPRUANCE	CNSP	SSD	2029	ISRA4-1	8/12/2029	5/8/2030	270
DDG	133	SAM NUNN	CNSP	SSD	2029	PSA	9/1/2029	12/31/2029	122
LCS	E	LCS-E	CNSP	SSD	2029	DSRA2	9/24/2029	12/5/2030	438
LCS	L	LCS-L	CNSP	SSD	2029	DSRA2	9/26/2029	12/7/2030	438

FY Total Man-Days Estimate 900,263


"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



**CWB Contract Strategy (Pattern in standard Class Color)**

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01OCT2025






# SERMC Private Sector

Pierside Workload Docking Avails SRA (d) SCMAV

Data as of: 10/01/2025

## SERMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01OCT2025



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# SERMC Private Sector Workload Forecast with MOD estimates (no AIT) FY26 - FY27 Industry Forecast - as of 01 OCT 2025



Coast Wide Bid (Duration > 12 Months)

FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	109	JASON DUNHAM	CNSL	SJACK	2026	ISRA2-2	10/27/2025	2/3/2026	100
LCS	13	WICHITA	CNSL	SJACK	2026	DSRA1	6/1/2026	2/12/2027	257
DDG	116	THOMAS HUDNER	CNSL	SJACK	2026	DSRA1	6/29/2026	7/16/2027	383
DDG	81	WINSTON S. CHURCHILL	CNSL	SJACK	2026	ISRA5-1	7/6/2026	12/2/2026	150
LCS	29	BELOIT	CNSL	SJACK	2026	PSA (d)	9/7/2026	4/16/2027	222

FY Total Man-Days Estimate 254,080

FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	31	CLEVELAND	CNSL	SJACK	2027	PSA	11/2/2026	6/1/2027	212
LCS	15	BILLINGS	CNSL	SJACK	2027	DSRA1	11/9/2026	7/23/2027	257
DDG	75	DONALD COOK	CNSL	SJACK	2027	DSRA5	1/11/2027	6/16/2028	523
LCS	21	MINNEAPOLIS ST. PAUL	CNSL	SJACK	2027	SRA1	2/8/2027	9/10/2027	215
DDG	87	MASON	CNSL	SJACK	2027	ISRA5-2	2/8/2027	7/7/2027	150
DDG	119	DELBERT D. BLACK	CNSL	SJACK	2027	DSRA1	2/8/2027	1/21/2028	348
LCS	19	ST. LOUIS	CNSL	SJACK	2027	DSRA1	2/22/2027	10/29/2027	250
LCS	23	COOPERSTOWN	CNSL	SJACK	2027	SRA1	6/21/2027	1/21/2028	215
DDG	81	WINSTON S. CHURCHILL	CNSL	SJACK	2027	ISRA5-2	9/27/2027	2/23/2028	150

FY Total Man-Days Estimate 405,294

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."





# SERMC Private Sector Workload Forecast with MOD estimates (no AIT) FY28 - FY29 Industry Forecast - as of 01 OCT 2025



Coast Wide Bid (Duration > 12 Months)

FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	61	RAMAGE	CNSL	SJACK	2028	ISRA6-1	11/8/2027	4/5/2028	150
LCS	17	INDIANAPOLIS	CNSL	SJACK	2028	DSRA1	11/22/2027	7/28/2028	250
DDG	64	CARNEY	CNSL	SJACK	2028	ISRA6-1	12/13/2027	5/10/2028	150
DDG	82	LASSEN	CNSL	SJACK	2028	ISRA5-1	12/20/2027	5/17/2028	150
DDG	109	JASON DUNHAM	CNSL	SJACK	2028	DSRA3	2/14/2028	1/26/2029	348
LCS	25	MARINETTE	CNSL	SJACK	2028	SRA1	3/6/2028	10/6/2028	215
DDG	99	FARRAGUT	CNSL	SJACK	2028	DSRA2	3/27/2028	3/9/2029	348
LCS	27	NANTUCKET	CNSL	SJACK	2028	SRA1	9/5/2028	4/6/2029	214

FY Total Man-Days Estimate 350,845

FY29

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	29	BELOIT	CNSL	SJACK	2029	SRA1	1/16/2029	6/1/2029	137
DDG	64	CARNEY	CNSL	SJACK	2029	ISRA6-2	3/5/2029	8/1/2029	150
DDG	82	LASSEN	CNSL	SJACK	2029	ISRA5-2	3/26/2029	8/22/2029	150
DDG	87	MASON	CNSL	SJACK	2029	DSRA5	4/23/2029	4/5/2030	348
LCS	13	WICHITA	CNSL	SJACK	2029	SRA2	7/30/2029	2/1/2030	187
DDG	116	THOMAS HUDNER	CNSL	SJACK	2029	ISRA2-1	9/10/2029	2/6/2030	150

FY Total Man-Days Estimate 270,794

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# NWRMC Private Sector




■ CM ■ CVN ■ DDG ■ LCS ■ FFG ■ SCMAV ■ Planned DECOM ■ PDA/PSA ■ Awarded Avail

▨ CWB Contract Strategy (Pattern in standard Class Color)

Data as of: 10/01/2025

## NWRMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01OCT2025



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."




# NWRMC Private Sector

Pierside Workload Docking Avals SRA (d) SCMAV

Data as of: 10/01/2025

## NWRMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01OCT2025



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# NWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY26 - FY29 Industry Forecast - as of 01 OCT 2025



Coast Wide Bid (Duration > 12 Months)

## FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	28	SAVANNAH	CNSP	SPUGT	2026	DSRA1	4/13/2026	7/16/2027	460
DDG	102	SAMPSON	CNSP	SPUGT	2026	DMP	7/6/2026	10/5/2028	823
CVN	72	ABRAHAM LINCOLN	CNAP	SPUGT	2026	DPIA3	8/1/2026	12/2/2027	489

FY Total Man-Days Estimate 464,399

## FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	65	BENFOLD	CNSP	SPUGT	2027	SRA5-2	11/30/2026	8/23/2027	267
DDG	53	JOHN PAUL JONES	CNSP	SPUGT	2027	ISRA6-1	3/22/2027	8/18/2027	150
DDG	101	GRIDLEY	CNSP	SPUGT	2027	DMP	4/26/2027	6/14/2029	781

FY Total Man-Days Estimate 573,717

## FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	52	BARRY	CNSP	SPUGT	2028	ISRA6-1	12/27/2027	5/24/2028	150
CVN	70	CARL VINSON	CNAP	SPUGT	2028	DPIA	1/7/2028	5/7/2029	487
DDG	56	JOHN S. MCCAIN	CNSP	SPUGT	2028	ISRA6-1	7/31/2028	12/27/2028	150
DDG	53	JOHN PAUL JONES	CNSP	SPUGT	2028	ISRA6-2	9/18/2028	2/14/2029	150

FY Total Man-Days Estimate 452,383

## FY29

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	76	RONALD REAGAN	CNAP	SPUGT	2029	CIA	10/9/2028	11/23/2028	46
DDG	110	WILLIAM P. LAWRENCE	CNSP	SPUGT	2029	SRA2-2	1/8/2029	10/4/2029	270
DDG	52	BARRY	CNSP	SPUGT	2029	ISRA6-2	4/9/2029	9/5/2029	150
DDG	69	MILIUS	CNSP	SPUGT	2029	DSRA6	5/28/2029	4/28/2030	336

FY Total Man-Days Estimate 354,396

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."




# HRMC Private Sector

■ CM ■ DDG ■ Planned DECOM ⚙ PDA/PSA ■ Awarded Avail ■ DDG 1000

Data as of: 10/01/2025

## HRMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01OCT2025



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."






# HRMC Private Sector

Pierside Workload Docking Avals SRA (d) SCMAV

Data as of: 10/01/2025

## HRMC

FY26-FY29 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01OCT2025



"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"



# HRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY26 - FY29 Industry Forecast - as of 01 OCT 2025



## FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	110	WILLIAM P. LAWRENCE	CNSP	SSDPH	2026	SRA2-1	11/10/2025	6/7/2026	210
DDG	121	FRANK E. PETERSEN JR	CNSP	SSDPH	2026	ISRA1-1	7/20/2026	12/16/2026	150
DDG	112	MICHAEL MURPHY	CNSP	SSDPH	2026	SRA2-1	9/14/2026	4/23/2027	222

FY Total Man-Days Estimate **67,673**

## FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	108	WAYNE E. MEYER	CNSP	SSDPH	2027	SRA2-2	2/8/2027	11/10/2027	276
DDG	120	CARL M. LEVIN	CNSP	SSDPH	2027	ISRA1-1	5/31/2027	10/27/2027	150

FY Total Man-Days Estimate **93,787**

## FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	73	DECATUR	CNSP	SSDPH	2028	DSRA5	10/4/2027	9/1/2028	334
DDG	70	HOPPER	CNSP	SSDPH	2028	ISRA3-2	11/22/2027	4/19/2028	150
DDG	120	CARL M. LEVIN	CNSP	SSDPH	2028	ISRA1-2	4/30/2028	9/26/2028	150
DDG	1000	ZUMWALT	CNSP	SSDPH	2028	DSRA1	5/8/2028	3/18/2029	315
DDG	118	DANIEL INOUE	CNSP	SSDPH	2028	ISRA1-1	9/5/2028	2/1/2029	150

FY Total Man-Days Estimate **188,068**

## FY29

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	70	HOPPER	CNSP	SSDPH	2029	ISRA6-2	4/23/2029	9/19/2029	150
DDG	112	MICHAEL MURPHY	CNSP	SSDPH	2029	SRA2-2	8/6/2029	5/2/2030	270
DDG	73	DECATUR	CNSP	SSDPH	2029	ISRA4-1	9/24/2029	2/20/2030	150

FY Total Man-Days Estimate **96,896**

"Intent of this information is to provide U.S. DoW industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoW industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."