



# ***Domestic Private Sector Workload Estimate***

## ***FY22 - FY25 Workload as of 01 AUG 2023***

### **Industry Version FY23 Q4 M2**

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"



# Notes

---


---

- Data contained in this report reflects the Navy program of record as of 01 AUGUST 2023.
- The next bi-monthly workload projections are targeted for release no later than 31 OCTOBER 2023.
- Industry manning impacts, results of ongoing availability duration and schedule review, tailored acquisition strategies and ongoing budget negotiations may refine out-year projections.
- Please note the August 2023 workload posting incorporates the use of new software, which enables the automated generation of workload charts. SEA21 is aware of the label legibility issues within the workload charts for some ports and is working to correct the issue. The supporting availability data tables following each workload chart should provide required insight. If there is any confusion, please do not hesitate to reach out to Minh Ly ([minh.t.ly.civ@us.navy.mil](mailto:minh.t.ly.civ@us.navy.mil)).



# MARMC Private Sector

■ CM 
 ■ NECC 
 ■ CG 
 ■ CVN 
 ■ DDG 
 ■ LHD 
 ■ LPD 
 ■ LSD 
 ■ ARMD 
 ■ AFDL 
  SCMAV 
  Planned DECOM 
  PDA/PSA 
  Awarded Avail





# MARMC Private Sector Workload Forecast with MOD estimates (no AIT) FY23 - FY24 Industry Forecast - as of 01 AUG 2023



CG / LSD Modernization



Coast Wide Bid (Duration > 10 Months)

### FY23

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	75	USS HARRY S. TRUMAN	CNAL	SPORT	2023	PIA3	1/3/2023	11/3/2023	305
DDG	67	USS COLE	CNSL	SPORT	2023	ISRA1	10/3/2022	1/10/2023	100
DDG	71	USS ROSS	CNSL	SPORT	2023	EDSRA	11/28/2022	6/7/2024	558
DDG	96	USS BAINBRIDGE	CNSL	SPORT	2023	DSRA2	11/28/2022	10/20/2023	327
DDG	58	USS LABOON	CNSL	SPORT	2023	EM(d)	1/6/2023	4/4/2023	89
DDG	66	USS GONZALEZ	CNSL	SPORT	2023	SRA3-2	2/21/2023	10/20/2023	242
DDG	98	USS FORREST SHERMAN	CNSL	SPORT	2023	SRA2-2	3/27/2023	9/1/2023	159
LHD	3	USS KEARSARGE	CNSL	SPORT	2023	DSRA3	4/17/2023	1/3/2025	628
LPD	24	USS ARLINGTON	CNSL	SPORT	2023	DSRA1	4/17/2023	10/25/2024	558
CG	56	USS SAN JACINTO	CNSL	SPORT	2023	SCMAV	5/22/2023	9/28/2023	130
LSD	46	USS TORTUGA	CNSL	SPORT	2023	SCMAV	5/25/2023	9/15/2023	114
DDG	103	USS TRUXTUN	CNSL	SPORT	2023	ISRA1	7/17/2023	10/24/2023	100
DDG	94	USS NITZE	CNSL	SPORT	2023	DMP	7/17/2023	4/18/2025	642
LSD	44	USS GUNSTON HALL	CNSL	SPORT	2023	SCMAV	8/21/2023	11/17/2023	89

FY Total Man-Days Estimate **1,365,932**

### FY24

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	77	USS GEORGE H.W. BUSH	CNAL	SPORT	2024	PIA2	1/16/2024	7/26/2024	193
CVN	78	USS GERALD R. FORD	CNAL	SPORT	2024	CIA	2/20/2024	5/17/2024	88
DDG	67	USS COLE	CNSL	SPORT	2024	ISRA2	10/2/2023	1/9/2024	100
DDG	78	USS PORTER	CNSL	SPORT	2024	SCMAV	10/16/2023	1/12/2024	89
DDG	79	USS OSCAR AUSTIN	CNSL	SPORT	2024	SCMAV	10/16/2023	2/2/2024	110
LSD	46	USS TORTUGA	CNSL	SPORT	2024	SCMAV	11/20/2023	3/17/2024	119
CG	60	USS NORMANDY	CNSL	SPORT	2024	SCMAV	12/11/2023	3/1/2024	82
LPD	28	USS FORT LAUDERDALE	CNSL	SPORT	2024	PSA	12/12/2023	4/12/2024	123
DDG	95	USS JAMES E. WILLIAMS	CNSL	SPORT	2024	DMP1	1/15/2024	2/20/2026	768
DDG	61	USS RAMAGE	CNSL	SPORT	2024	DSRA3	2/26/2024	6/6/2025	467
DDG	74	USS MCFAUL	CNSL	SPORT	2024	ISRA1	4/1/2024	7/9/2024	100
LHD	5	USS BATAAN	CNSL	SPORT	2024	DSRA3	4/1/2024	2/20/2026	691
LPD	19	USS MESA VERDE	CNSL	SPORT	2024	SRA2-1	5/6/2024	10/10/2025	523
LSD	44	USS GUNSTON HALL	CNSL	SPORT	2024	SCMAV	5/20/2024	8/9/2024	82
CG	55	USS LEYTE GULF	CNSL	SPORT	2024	SCMAV	5/28/2024	9/26/2024	122
DDG	103	USS TRUXTUN	CNSL	SPORT	2024	ISRA2	7/1/2024	10/25/2024	117
LSD	50	USS CARTER HALL	CNSL	SPORT	2024	DSRA3	7/22/2024	7/11/2025	355
LPD	29	USS RICHARD M. MCCOOL JR	CNSL	SPORT	2024	PSA	9/1/2024	1/31/2025	153

FY Total Man-Days Estimate **1,255,294**

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

**"Distribution Statement A: Approved for Public Release; Distribution is unlimited."**



# MARMC Private Sector Workload Forecast with MOD estimates (no AIT) FY25 - FY26 Industry Forecast - as of 01 AUG 2023



CG / LSD Modernization



Coast Wide Bid (Duration > 10 Months)

### FY25

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	69	USS DWIGHT D. EISENHOWER	CNAL	SPORT	2025	PIA 3	1/27/2025	7/25/2025	180
DDG	107	USS GRAVELY	CNSL	SPORT	2025	ISRA2	10/7/2024	1/14/2025	100
DDG	78	USS PORTER	CNSL	SPORT	2025	EDSRA	2/3/2025	7/3/2026	516
DDG	58	USS LABOON	CNSL	SPORT	2025	DSRA3	2/10/2025	4/3/2026	418
LHD	1	USS WASP	CNSL	SPORT	2025	SRA4-1	2/24/2025	3/13/2026	383
DDG	74	USS MCFAUL	CNSL	SPORT	2025	ISRA2	4/7/2025	7/15/2025	100
LSD	51	USS OAK HILL	CNSL	SPORT	2025	DSRA3	8/25/2025	8/14/2026	355
LPD	21	USS NEW YORK	CNSL	SPORT	2025	SRA2-1	9/1/2025	9/11/2026	376

FY Total Man-Days Estimate **1,316,143**

### FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	69	USS DWIGHT D. EISENHOWER	CNAL	SPORT	2026	CIA	11/3/2025	12/18/2026	411
CVN	78	USS GERALD R. FORD	CNAL	SPORT	2026	PIA3	1/14/2026	7/14/2026	182
CVN	77	USS GEORGE H.W. BUSH	CNSL	SPORT	2026	CIA	5/11/2026	6/25/2026	46
DDG	98	USS FORREST SHERMAN	CNSL	SPORT	2026	DMP	12/15/2025	10/1/2027	656
DDG	67	USS COLE	CNSL	SPORT	2026	SRA3-2	12/29/2025	11/20/2026	327
DDG	128	USS TED STEVENS	CNSL	SPORT	2026	PSA	12/30/2025	4/21/2026	113
DDG	55	USS STOUT	CNSL	SPORT	2026	ISRA1	1/5/2026	4/14/2026	100
DDG	96	USS BAINBRIDGE	CNSL	SPORT	2026	SRA3-1	1/26/2026	10/23/2026	271
DDG	107	USS GRAVELY	CNSL	SPORT	2026	SRA2-2	2/2/2026	10/30/2026	271
LPD	28	USS FORT LAUDERDALE	CNSL	SPORT	2026	SRA1-1	3/23/2026	1/22/2027	306
DDG	127	USS PATRICK GALLAGHER	CNSL	SPORT	2026	PSA	6/1/2026	10/1/2026	123
LHD	7	USS IWO JIMA	CNSL	SPORT	2026	SRA3-1	6/15/2026	1/7/2028	572
DDG	103	USS TRUXTON	CNSL	SPORT	2026	DMP	6/29/2026	8/4/2028	768
DDG	57	USS MITSCHER	CNSL	SPORT	2026	ISRA1	7/6/2026	10/13/2026	100
LPD	17	USS SAN ANTONIO	CNSL	SPORT	2026	SRA2-2	7/20/2026	12/24/2027	523
DDG	72	USS MAHAN	CNSL	SPORT	2026	DSRA3	9/21/2026	10/29/2027	404

FY Total Man-Days Estimate **1,166,406**

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

**"Distribution Statement A: Approved for Public Release; Distribution is unlimited."**






# SWRMC Private Sector



- CM
- CG
- CVN
- DDG
- DDG 1000
- LCS
- SDTS
- LHA
- LHD
- LPD
- LSD
- SCMAV
- Planned DECOM
- PDA/PSA
- Awarded Avail

## SSD

SWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY23-FY27 Government Only Forecast - as of 01 AUG 2023



	FY23	FY24	FY25	FY26
<b>Total FY Man-Days</b>	1,114,217	909,876	1,028,781	1,213,657
<b>Average FY Man-Days</b>	4,475	3,640	4,115	4,855



# SWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY23 - FY24 Industry Forecast - as of 01 AUG 2023



CG / LSD Modernization
  Coast Wide Bid (Duration > 10 Months)
  DDG 1000 Ship

### FY23

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	72	USS ABRAHAM LINCOLN	CNAP	SSD	2023	CIA	10/2/2022	11/18/2022	48
CVN	72	USS ABRAHAM LINCOLN	CNAP	SSD	2023	PIA2	4/1/2023	10/9/2023	192
LCS	28	USS SAVANNAH	CNSP	SSD	2023	PSA	10/3/2022	12/2/2022	61
DDG	1001	USS MICHAEL MONSOOR	CNSP	SSD	2023	PSA	11/7/2022	5/29/2023	204
DDG	111	USS SPRUANCE	CNSP	SSD	2023	SRA2-1	11/7/2022	5/29/2023	204
LPD	27	USS PORTLAND	CNSP	SSD	2023	SRA1-1	1/9/2023	12/4/2023	330
DDG	62	USS FITZGERALD	CNSP	SSD	2023	SRA3-1	1/17/2023	11/3/2023	291
DDG	90	USS CHAFFEE	CNSP	SSD	2023	DMP	2/6/2023	12/5/2024	669
LCS	30	USS CANBERRA	CNSP	SSD	2023	PSA	2/6/2023	4/3/2023	57
LHA	7	USS TRIPOLI	CNSP	SSD	2023	SRA1-1	3/6/2023	3/17/2024	378
CG	70	USS LAKE ERIE	CNSL	SSD	2023	SCMAV	3/18/2023	6/16/2023	91
DDG	77	USS O'KANE	CNSP	SSD	2023	SCMAV	3/29/2023	7/31/2023	125
LPD	23	USS ANCHORAGE	CNSP	SSD	2023	DSRA1	7/24/2023	8/1/2024	375
LCS	18	USS CHARLESTON	CNSP	SSD	2023	DSRA1	8/8/2023	8/12/2024	371
CG	65	USS CHOSIN	SEA 21	SSD	2023	REINT	8/21/2023	12/22/2023	124
LHD	8	USS MAKIN ISLAND	CNSP	SSD	2023	SRA2-2	8/21/2023	10/5/2024	412
LCS	22	USS KANSAS CITY	CNSP	SSD	2023	SCMAV	9/4/2023	3/14/2024	193
LCS	32	USS SANTA BARBARA	CNSP	SSD	2023	PSA	9/18/2023	11/18/2023	62

FY Total Man-Days Estimate **1,114,217**

### FY24

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	70	USS CARL VINSON	CNAP	SSD	2024	CIA	8/12/2024	9/25/2024	45
DDG	123	USS LENA H. SUTCLIFFE HIGBEE	CNSP	SSD	2024	PSA	10/23/2023	2/23/2024	124
LCS	6	USS JACKSON	CNSP	SSD	2024	SCMAV	11/6/2023	2/9/2024	96
LPD	26	USS JOHN P. MURTHA	CNSP	SSD	2024	SRA1-2	11/13/2023	9/18/2024	311
DDG	93	USS CHUNG-HOON	CNSP	SSD	2024	DMP	12/4/2023	1/21/2026	780
LCS	20	USS CINCINNATI	CNSP	SSD	2024	SCMAV	1/8/2024	7/17/2024	192
DDG	92	USS MOISEN	CNSP	SSD	2024	DMP	2/5/2024	11/13/2025	648
LCS	24	USS OAKLAND	CNSP	SSD	2024	DSRA1	2/12/2024	2/2/2025	357
SDTS	X	SDTS	CNSP	SSD	2024	SRA (d)	4/1/2024	10/31/2024	214
DDG	63	USS STETHEM	CNSP	SSD	2024	SRA3-1	4/8/2024	2/25/2025	324
LSD	42	USS GERMANTOWN	CNSP	SSD	2024	SCMAV	4/15/2024	7/5/2024	82
CG	71	USS CAPE ST. GEORGE	SEA 21	SSD	2024	REINT	4/29/2024	8/26/2024	120
DDG	60	USS PAUL HAMILTON	CNSP	SSD	2024	SRA3-2	6/3/2024	3/8/2025	279
LCS	34	USS AUGUSTA	CNSP	SSD	2024	PSA	7/1/2024	9/30/2024	92
DDG	125	USS JACK H. LUCAS	CNSP	SSD	2024	PSA	8/1/2024	11/30/2024	122
DDG	97	USS HALSEY	CNSP	SSD	2024	DMP1	9/23/2024	11/11/2026	780

FY Total Man-Days Estimate **909,876**

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*



# SWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY25 - FY26 Industry Forecast - as of 01 AUG 2023



CG / LSD Modernization
  Coast Wide Bid (Duration > 10 Months)
  DDG 1000 Ship

### FY25

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	71	USS THEODORE ROOSEVELT	CNAP	SSD	2025	PIA3	10/3/2024	4/3/2025	183
CVN	72	USS ABRAHAM LINCOLN	CNAP	SSD	2025	CIA	3/10/2025	4/18/2025	40
CVN	70	USS CARL VINSON	CNAP	SSD	2025	PIA3	6/21/2025	12/21/2025	184
LCS	26	USS MOBILE	CNSP	SSD	2025	DSRA1	10/14/2024	10/5/2025	357
LCS	10	USS GABRIELLE GIFFORDS	CNSP	SSD	2025	DSRA2	12/2/2024	2/12/2026	438
LPD	20	USS GREEN BAY	CNSP	SSD	2025	DSRA2	2/10/2025	10/8/2026	606
ARDM	5	ARMD-5	CNSP	SSD	2025	SCO	3/1/2025	9/1/2025	185
DDG	59	USS RUSSELL	CNSP	SSD	2025	DSRA3	3/31/2025	2/19/2026	326
LCS	14	USS MANCHESTER	CNSP	SSD	2025	SRA	4/14/2025	11/24/2025	225
LHD	4	USS BOXER	CNSP	SSD	2025	SRA4-1	5/12/2025	5/3/2026	357
LCS	36	USS KINGSVILLE	CNSP	SSD	2025	PSA	6/1/2025	8/31/2025	92
DDG	104	USS STERETT	CNSP	SSD	2025	SRA2-2(d)	7/21/2025	4/16/2026	270
LSD	49	USS HARPERS FERRY	CNSP	SSD	2025	SRA4-1	7/28/2025	5/31/2026	308
LSD	52	USS PEARL HARBOR	CNSP	SSD	2025	DSRA4	7/28/2025	10/20/2026	450
CG	65	USS CHOSIN	CNSP	SSD	2025	SCMAV	7/31/2025	11/7/2025	100
DDG	77	USS O'KANE	CNSP	SSD	2025	DSRA3	8/25/2025	10/8/2026	410
LCS	28	USS SAVANNAH	CNSP	SSD	2025	DSRA1	9/8/2025	10/29/2026	417
LPD	25	USS SOMERSET	CNSP	SSD	2025	DSRA1	9/18/2025	3/18/2027	547
DDG	106	USS STOCKDALE	CNSP	SSD	2025	DMP	9/22/2025	11/10/2027	780

FY Total Man-Days Estimate **1,028,781**

### FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	71	USS THEODORE ROOSEVELT	CNAP	SSD	2026	CIA	9/14/2026	10/28/2026	45
DDG	54	USS CURTIS WILBUR	CNSP	SSD	2026	SRA4-1	11/24/2025	7/19/2026	238
DDG	123	USS LENA H. SUTCLIFFE HIGBEE	CNSP	SSD	2026	SRA1-1	12/1/2025	7/13/2026	225
LHA	A	LHA-A	CNSP	SSD	2026	DSRA1	1/19/2026	10/5/2027	625
DDG	62	USS FITZGERALD	CNSP	SSD	2026	SRA3-2	3/2/2026	1/21/2027	326
LCS	12	USS OMAHA	CNSP	SSD	2026	SRA	3/23/2026	12/22/2026	275
DDG	111	USS SPRUANCE	CNSP	SSD	2026	SRA2-2	5/4/2026	2/21/2027	294
LCS	22	USS KANSAS CITY	CNSP	SSD	2026	DSRA1	5/18/2026	7/8/2027	417
LCS	38	USS PIERRE	CNSP	SSD	2026	PSA	6/1/2026	8/31/2026	92
LCS	30	USS CANBERRA	CNSP	SSD	2026	DSRA1	6/29/2026	6/20/2027	357
LCS	32	USS SANTA BARBARA	CNSP	SSD	2026	DSRA1	8/17/2026	8/8/2027	357
LCS	34	USS AUGUSTA	CNSP	SSD	2026	DSRA1	9/14/2026	11/4/2027	417
DDG	91	USS PINCKNEY	CNSP	SSD	2026	DMP2	9/21/2026	11/23/2028	795
LPD	27	USS PORTLAND	CNSP	SSD	2026	SRA1-2	9/21/2026	9/18/2027	363

FY Total Man-Days Estimate **1,213,657**

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

**"Distribution Statement A: Approved for Public Release; Distribution is unlimited."**







# SERMC Private Sector Workload Forecast with MOD estimates (no AIT) FY23 - FY24 Industry Forecast - as of 01 AUG 2023



CG / LSD Modernization

Coast Wide Bid (Duration > 10 Months)

**FY23**

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	11	USS SIOUX CITY	CNSL	SJACK	2023	SCMAV	10/11/2022	5/26/2023	228
LCS	13	USS WICHITA	CNSL	SJACK	2023	SCMAV	12/12/2022	2/22/2023	73
DDG	82	USS LASSEN	CNSL	SJACK	2023	DMP	1/23/2023	10/4/2024	621
DDG	68	USS THE SULLIVANS	CNSL	SJACK	2023	ISRA2	4/3/2023	7/11/2023	100
LCS	13	USS WICHITA	CNSL	SJACK	2023	SCMAV	6/20/2023	12/1/2023	165
LCS	11	USS SIOUX CITY	CNSL	SJACK	2023	SCMAV	6/26/2023	9/29/2023	96
LCS	5	USS MILWAUKEE	CNSL	SJACK	2023	SCMAV	6/26/2023	9/29/2023	96
DDG	119	USS DELBERT D. BLACK	CNSL	SJACK	2023	ISRA1	7/3/2023	10/10/2023	100
LCS	11	USS SIOUX CITY	CNSL	SJACK	2023	SCMAV	9/29/2023	1/19/2024	113
LCS	7	USS DETROIT	CNSL	SJACK	2023	SCMAV	9/29/2023	1/19/2024	113
LCS	9	USS LITTLE ROCK	CNSL	SJACK	2023	SCMAV	9/29/2023	1/19/2024	113

FY Total Man-Days Estimate 324,296

**FY24**

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	21	USS MINNEAPOLIS ST. PAUL	CNSL	SJACK	2024	PSA	10/2/2023	12/31/2023	91
LCS	15	USS BILLINGS	CNSL	SJACK	2024	SCMAV	11/6/2023	4/4/2024	151
LCS	23	USS COOPERSTOWN	CNSL	SJACK	2024	PSA	1/1/2024	4/30/2024	121
LCS	3	USS FORT WORTH	CNSL	SJACK	2024	SCMAV	1/15/2024	6/7/2024	145
DDG	116	USS THOMAS HUDNER	CNSL	SJACK	2024	ISRA2	4/1/2024	7/9/2024	100
DDG	99	USS FARRAGUT	CNSL	SJACK	2024	SRA2-2	4/15/2024	1/17/2025	278
DDG	64	USS CARNEY	CNSL	SJACK	2024	SRA3-1	6/24/2024	2/28/2025	250
DDG	87	USS MASON	CNSL	SJACK	2024	ISRA1	7/1/2024	10/8/2024	100
LCS	25	USS MARINETTE	CNSL	SJACK	2024	PSA	8/1/2024	12/31/2024	153

FY Total Man-Days Estimate 246,553

*“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules”*

*“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”*



# SERMC Private Sector

## Workload Forecast with MOD estimates (no AIT) FY25 - FY26

### Industry Forecast - as of 01 AUG 2023



CG / LSD Modernization



Coast Wide Bid (Duration > 10 Months)

#### FY25

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	119	USS DELBERT D. BLACK	CNSL	SJACK	2025	ISRA2	10/7/2024	1/31/2025	117
DDG	122	USS JOHN BASILONE	CNSL	SJACK	2025	PSA	11/8/2024	1/25/2025	79
LCS	27	USS NANTUCKET	CNSL	SJACK	2025	PSA	2/1/2025	4/30/2025	89
DDG	87	USS MASON	CNSP	SJACK	2025	ISRA2	4/7/2025	7/15/2025	100
MMSC	1	HMS SAUD	CNSL	SJACK	2025	PSA	4/12/2025	9/6/2025	148
DDG	116	USS THOMAS HUDNER	CNSL	SJACK	2025	SRA1-2	7/21/2025	1/30/2026	194
DDG	68	USS THE SULLIVANS	CNSL	SJACK	2025	DSRA3	7/21/2025	11/6/2026	474
DDG	124	USS HARVEY C. BARNUM JR	CNSL	SJACK	2025	PSA	8/1/2025	12/1/2025	123
DDG	122	USS JOHN BASILONE	CNSL	SJACK	2025	SCMAV	8/11/2025	11/28/2025	110
LCS	29	USS BELOIT	CNSL	SJACK	2025	PSA	9/1/2025	11/30/2025	91

FY Total Man-Days Estimate **220,662**

#### FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	109	USS JASON DUNHAM	CNSL	SJACK	2026	ISRA2	10/6/2025	1/13/2026	100
LCS	31	USS CLEVELAND	CNSL	SJACK	2026	PSA	1/1/2026	3/31/2026	90
MMSC	2	HMS FAHAD	CNSL	SJACK	2026	PSA	5/10/2026	10/4/2026	148
LCS	21	USS MINNEAPOLIS ST. PAUL	CNSL	SJACK	2026	SRA1	5/25/2026	10/16/2026	145
DDG	81	USS WINSTON S. CHURCHILL	CNSL	SJACK	2026	SRA3-1	7/6/2026	2/26/2027	236
DDG	75	USS DONALD COOK	CNSL	SJACK	2026	ESRA	7/27/2026	12/31/2027	523
LCS	23	USS COOPERSTOWN	CNSL	SJACK	2026	SRA1	9/7/2026	1/29/2027	145
MMSC	3	HMS ABULLAH	CNSL	SJACK	2026	PSA	9/9/2026	2/3/2027	148

FY Total Man-Days Estimate **256,693**

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*


**"Distribution Statement A: Approved for Public Release; Distribution is unlimited."**



# NWRMC Private Sector



CM
  CVN
  DDG
  LCS
  FFG
  SCMAV
  Planned DECOM
  PDA/PSA
  Awarded Avail





# NWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY23 - FY26 Industry Forecast - as of 01 AUG 2023



CG / LSD Modernization



Coast Wide Bid (Duration &gt; 10 Months)

## FY23

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	53	USS JOHN PAUL JONES	CNSP	SPUGT	2023	DSRA3	10/31/2022	5/8/2024	556
DDG	102	USS SAMPSON	CNSP	SPUGT	2023	SRA2-1	3/21/2023	9/6/2023	170
DDG	101	USS GRIDLEY	CNSP	SPUGT	2023	SRA2-2	4/4/2023	11/5/2023	216

FY Total Man-Days Estimate **495,686**

## FY24

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	68	USS NIMITZ	CNAP	SPUGT	2024	PIA	1/8/2024	6/23/2024	168
DDG	52	USS BARRY	CNSP	SPUGT	2024	DSRA4	2/5/2024	7/19/2025	531

FY Total Man-Days Estimate **320,726**

## FY25

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	76	USS RONALD REAGAN	CNAP	SPUGT	2025	DPIA	3/17/2025	7/16/2026	487
DDG	56	USS JOHN S. MCCAIN	CNSP	SPUGT	2025	DSRA4	11/25/2024	9/23/2025	303
DDG	100	USS KIDD	CNSP	SPUGT	2025	DMP	1/6/2025	2/24/2027	780

FY Total Man-Days Estimate **482,597**

## FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	72	USS ABRAHAM LINCOLN	CNAP	SPUGT	2026	DPIA3	5/1/2026	9/2/2027	490
DDG	65	USS BENFOLD	CNSP	SPUGT	2026	SRA5-2	11/10/2025	7/9/2026	242
DDG	101	USS GRIDLEY	CNSP	SPUGT	2026	DMP	3/9/2026	4/26/2028	780

FY Total Man-Days Estimate **469,874**

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*




# HRMC Private Sector

■ CM ■ DDG ■ Planned DECOM ■ PDA/PSA ■ Awarded Avail

## SSDPH

HRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY23-FY26 Industry Only Forecast - Data as of 01 AUG 2023







# HRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY23 - FY26 Industry Forecast - as of 01 AUG 2023



CG / LSD Modernization



Coast Wide Bid (Duration &gt; 10 Months)

**FY23**

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
SBX	1	SBX-1	CNSP	SSDPH	2023	MTA	10/1/2022	3/15/2023	166
DDG	121	USS FRANK E. PETERSEN JR	CNSP	SSDPH	2023	PSA	11/7/2022	2/24/2023	110
DDG	108	USS WAYNE E. MEYER	CNSP	SSDPH	2023	SRA2-1	9/18/2023	2/6/2024	142

FY Total Man-Days Estimate **105,490****FY24**

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	120	USS CARL M. LEVIN	CNSP	SSDPH	2024	PSA	1/22/2024	5/13/2024	113
DDG	73	USS DECATUR	CNSP	SSDPH	2024	SRA3-1	3/4/2024	1/10/2025	313
DDG	70	USS HOPPER	CNSP	SSDPH	2024	SRA3-1 (d)	5/27/2024	3/8/2025	286

FY Total Man-Days Estimate **116,100****FY25**

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	118	USS DANIEL INOUE	CNSP	SSDPH	2025	SRA1-1	3/17/2025	10/22/2025	220

FY Total Man-Days Estimate **68,609****FY26**

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	110	USS WILLIAM P. LAWRENCE	CNSP	SSDPH	2026	SRA2-1	11/10/2025	4/13/2026	155
DDG	121	USS FRANK E. PETERSEN JR	CNSP	SSDPH	2026	SRA1-1	6/15/2026	12/18/2026	187
DDG	112	USS MICHAEL MURPHY	CNSP	SSDPH	2026	SRA2-1	9/7/2026	4/4/2027	210

FY Total Man-Days Estimate **70,530**

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

**"Distribution Statement A: Approved for Public Release; Distribution is unlimited."**