



Domestic Private Sector Workload Estimate

FY24 - FY27 Workload as of 01 OCT 2023

RAMAGE Update

Industry Version FY24 Q1 M1

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



MARMC Private Sector



■ CM
 ■ NECC
 ■ CG
 ■ CVN
 ■ DDG
 ■ LHD
 ■ LPD
 ■ LSD
 ■ ARMD
 ■ AFDL
 SCMAV
 Planned DECOM
 PDA/PSA
 Awarded Avail


RAMAGE Update

As of Date: 10/01/2023

MARMC

TIME NOW

FY24-FY27 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01 OCT 2023



	FY24	FY25	FY26	FY27
Total FY Man-Days	1,190,720	1,263,408	1,136,648	1,016,436
Average FY Man-Days	4,763	5,054	4,547	4,050



MARMC Private Sector



Pierside Workload
 Docking Avails
 SRA(d)


RAMAGE Update

As of Date: 10/01/2023

MARMC

TIME NOW

FY24-FY27 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01 OCT 2023



	FY24	FY25	FY26	FY27
Total FY Man-Days	1,190,720	1,263,408	1,136,648	1,016,436
Average FY Man-Days	4,763	5,054	4,547	4,050



MARMC Private Sector Workload Forecast with MOD estimates (no AIT) FY24 - FY25 Industry Forecast - as of 01 OCT 2023



CG / LSD Modernization



Coast Wide Bid (Duration > 10 Months)

RAMAGE Update

FY24

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	67	COLE	CNSL	SPORT	2024	ISRA2	10/2/2023	1/26/2024	117
DDG	79	OSCAR AUSTIN	CNSL	SPORT	2024	SCMAV	10/16/2023	2/2/2024	110
DDG	78	PORTER	CNSL	SPORT	2024	SCMAV	10/16/2023	1/12/2024	89
LSD	46	TORTUGA	CNSL	SPORT	2024	SCMAV	11/20/2023	5/17/2024	180
CG	60	NORMANDY	CNSL	SPORT	2024	SCMAV	12/11/2023	3/1/2024	82
LPD	28	FORT LAUDERDALE	CNSL	SPORT	2024	PSA	12/12/2023	4/12/2024	123
DDG	95	JAMES E. WILLIAMS	CNSL	SPORT	2024	DMP1	1/15/2024	2/20/2026	768
CVN	77	GEORGE H.W. BUSH	CNAL	SPORT	2024	PIA2	1/16/2024	7/26/2024	193
CVN	78	GERALD R. FORD	CNAL	SPORT	2024	CIA	2/20/2024	5/17/2024	88
DDG	74	MCFAUL	CNSL	SPORT	2024	ISRA1	4/1/2024	7/9/2024	100
LHD	5	BATAAN	CNSL	SPORT	2024	DSRA3	4/1/2024	2/20/2026	691
LPD	19	MESA VERDE	CNSL	SPORT	2024	SRA2-1	5/6/2024	10/10/2025	523
LSD	44	GUNSTON HALL	CNSL	SPORT	2024	SCMAV	5/20/2024	8/9/2024	82
CG	55	LEYTE GULF	CNSL	SPORT	2024	SCMAV	5/28/2024	9/26/2024	122
DDG	103	TRUXTUN	CNSL	SPORT	2024	ISRA2	7/15/2024	11/8/2024	117
LSD	50	CARTER HALL	CNSL	SPORT	2024	DSRA3	7/22/2024	7/11/2025	355
LPD	29	RICHARD M. MCCOOL JR	CNSL	SPORT	2024	PSA	9/1/2024	1/31/2025	153

FY Total Man-Days Estimate **1,190,720**

FY25

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	107	GRAVELY	CNSL	SPORT	2025	ISRA2	10/7/2024	1/14/2025	100
CVN	69	DWIGHT D. EISENHOWER	CNAL	SPORT	2025	PIA 3	1/27/2025	7/25/2025	180
DDG	78	PORTER	CNSL	SPORT	2025	EDSRA	2/3/2025	7/3/2026	516
DDG	58	LABOON	CNSL	SPORT	2025	DSRA3	2/10/2025	4/3/2026	418
LHD	1	WASP	CNSL	SPORT	2025	SRA4-1	2/24/2025	3/13/2026	383
DDG	74	MCFAUL	CNSL	SPORT	2025	ISRA2	4/7/2025	7/15/2025	100
LSD	51	OAK HILL	CNSL	SPORT	2025	DSRA3	8/25/2025	2/26/2027	551
LPD	21	NEW YORK	CNSL	SPORT	2025	SRA2-1	9/1/2025	9/11/2026	376
DDG	67	COLE	CNSL	SPORT	2025	SRA3-2	9/29/2025	8/21/2026	327

FY Total Man-Days Estimate **1,263,408**

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



MARMC Private Sector Workload Forecast with MOD estimates (no AIT) FY26 - FY27 Industry Forecast - as of 01 OCT 2023



CG / LSD Modernization



Coast Wide Bid (Duration > 10 Months)

RAMAGE Update

FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	69	DWIGHT D. EISENHOWER	CNAL	SPORT	2026	CIA	11/3/2025	12/18/2026	411
DDG	98	FORREST SHERMAN	CNSL	SPORT	2026	DMP	12/15/2025	10/1/2027	656
DDG	55	STOUT	CNSL	SPORT	2026	ISRA1	1/5/2026	4/14/2026	100
CVN	78	GERALD R. FORD	CNAL	SPORT	2026	PIA3	1/14/2026	7/14/2026	182
DDG	96	BAINBRIDGE	CNSL	SPORT	2026	SRA3-1	1/26/2026	10/23/2026	271
DDG	107	GRAVELY	CNSL	SPORT	2026	SRA2-2	2/2/2026	10/30/2026	271
LPD	28	FORT LAUDERDALE	CNSL	SPORT	2026	SRA1-1	3/23/2026	1/22/2027	306
DDG	128	TED STEVENS	CNSL	SPORT	2026	PSA	5/1/2026	9/30/2026	153
CVN	77	GEORGE H.W. BUSH	CNSL	SPORT	2026	CIA	5/11/2026	6/25/2026	46
LHD	7	IWO JIMA	CNSL	SPORT	2026	SRA3-1	6/15/2026	1/7/2028	572
DDG	103	TRUXTUN	CNSL	SPORT	2026	DMP	6/29/2026	8/4/2028	768
DDG	57	MITSCHER	CNSL	SPORT	2026	ISRA1	7/6/2026	10/13/2026	100
LPD	17	SAN ANTONIO	CNSL	SPORT	2026	SRA2-2	7/20/2026	12/24/2027	523
DDG	72	MAHAN	CNSL	SPORT	2026	DSRA3	9/21/2026	10/29/2027	404

FY Total Man-Days Estimate **1,136,648**

FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	127	PATRICK GALLAGHER	CNSL	SPORT	2027	PSA	11/1/2026	3/31/2027	151
LHA	8	BOUGAINVILLE	CNSL	SPORT	2027	PSA	11/1/2026	2/1/2027	93
CVN	78	GERALD R. FORD	CNAL	SPORT	2027	CIA	11/25/2026	1/9/2027	46
DDG	55	STOUT	CNSL	SPORT	2027	ISRA2	1/4/2027	4/13/2027	100
DDG	66	GONZALEZ	CNSL	SPORT	2027	DSRA3	2/8/2027	1/21/2028	348
DDG	57	MITSCHER	CNSL	SPORT	2027	ISRA2	4/5/2027	7/13/2027	100
CVN	79	JOHN F. KENNEDY	CNAL	SPORT	2027	CIA	6/2/2027	7/23/2027	52
CVN	69	DWIGHT D. EISENHOWER	CNAL	SPORT	2027	DPIA	8/10/2027	12/8/2028	487
DDG	74	MCFAUL	CNSL	SPORT	2027	DSRA3	8/16/2027	10/6/2028	418
LSD	50	CARTER HALL	CNSL	SPORT	2027	SRA4-1	9/27/2027	7/7/2028	285

FY Total Man-Days Estimate **1,016,436**

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



SERMC Private Sector




Pierside Workload
 Docking Avails
 SRA(d)

RAMAGE Update

SERMC

As of Date: 10/01/2023

FY24-FY27 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01 OCT 2023



	FY24	FY25	FY26	FY27
Total FY Man-Days	316,029	243,941	284,086	268,823
Average FY Man-Days	1,264	976	1,136	1,071



SERMC Private Sector Workload Forecast with MOD estimates (no AIT) FY24 - FY25 Industry Forecast - as of 01 OCT 2023



CG / LSD Modernization



Coast Wide Bid (Duration > 10 Months)

RAMAGE Update

FY24

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	21	MINNEAPOLIS ST. PAUL	CNSL	SJACK	2024	PSA (d)	10/6/2023	2/29/2024	147
LCS	15	BILLINGS	CNSL	SJACK	2024	SCMAV	11/6/2023	4/4/2024	151
LCS	23	COOPERSTOWN	CNSL	SJACK	2024	PSA (d)	2/26/2024	5/31/2024	96
DDG	61	RAMAGE	CNSL	SJACK	2024	DSRA3	2/26/2024	6/6/2025	467
DDG	116	THOMAS HUDNER	CNSL	SJACK	2024	ISRA2	4/1/2024	7/9/2024	100
DDG	99	FARRAGUT	CNSL	SJACK	2024	SRA2-2	4/15/2024	1/17/2025	278
DDG	87	MASON	CNSL	SJACK	2024	ISRA1	7/1/2024	10/8/2024	100
LCS	25	MARINETTE	CNSL	SJACK	2024	PSA (d)	8/1/2024	12/31/2024	153
DDG	64	CARNEY	CNSL	SJACK	2024	SRA3-1	8/26/2024	5/2/2025	250

FY Total Man-Days Estimate 316,029

FY25

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	119	DELBERT D. BLACK	CNSL	SJACK	2025	ISRA2	10/7/2024	1/31/2025	117
LCS	27	NANTUCKET	CNSL	SJACK	2025	PSA (d)	2/1/2025	4/30/2025	89
DDG	87	MASON	CNSP	SJACK	2025	ISRA2	4/7/2025	7/15/2025	100
MMSC	1	HMS SAUD	CNSL	SJACK	2025	PSA	4/12/2025	9/6/2025	148
DDG	122	JOHN BASILONE	CNSL	SJACK	2025	PSA	4/14/2025	8/11/2025	120
DDG	122	JOHN BASILONE	CNSL	SJACK	2025	SCMAV	8/11/2025	11/28/2025	110
LCS	29	BELOIT	CNSL	SJACK	2025	PSA	9/1/2025	11/30/2025	91
DDG	68	THE SULLIVANS	CNSL	SJACK	2025	DSRA3	9/29/2025	1/15/2027	474

FY Total Man-Days Estimate 243,941

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



SERMC Private Sector Workload Forecast with MOD estimates (no AIT) FY26 - FY27 Industry Forecast - as of 01 OCT 2023



CG / LSD Modernization



Coast Wide Bid (Duration > 10 Months)

RAMAGE Update

FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	109	JASON DUNHAM	CNSL	SJACK	2026	ISRA2	10/6/2025	1/13/2026	100
DDG	116	THOMAS HUDNER	CNSL	SJACK	2026	SRA1-2	12/8/2025	6/19/2026	194
LCS	31	CLEVELAND	CNSL	SJACK	2026	PSA	1/1/2026	3/31/2026	90
DDG	124	HARVEY C. BARNUM JR	CNSL	SJACK	2026	PSA	1/1/2026	5/31/2026	151
MMSC	2	HMS FAHAD	CNSL	SJACK	2026	PSA (d)	5/10/2026	10/4/2026	148
LCS	21	MINNEAPOLIS ST. PAUL	CNSL	SJACK	2026	SRA1	5/25/2026	10/16/2026	145
DDG	81	WINSTON S. CHURCHILL	CNSL	SJACK	2026	SRA3-1	7/6/2026	2/26/2027	236
DDG	75	DONALD COOK	CNSL	SJACK	2026	ESRA	7/27/2026	12/31/2027	523
LCS	23	COOPERSTOWN	CNSL	SJACK	2026	SRA1	9/7/2026	1/29/2027	145
MMSC	3	HMS ABULLAH	CNSL	SJACK	2026	PSA (d)	9/9/2026	2/3/2027	148

FY Total Man-Days Estimate 284,086

FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
MMSC	4	HMS SALMON	CNSL	SJACK	2027	PSA (d)	12/10/2026	5/6/2027	148
LCS	25	MARINETTE	CNSL	SJACK	2027	SRA1	1/11/2027	12/3/2027	327
DDG	119	DELBERT D. BLACK	CNSL	SJACK	2027	SRA1-2	2/22/2027	9/17/2027	208
DDG	109	JASON DUNHAM	CNSL	SJACK	2027	DMP	6/21/2027	7/27/2029	768
DDG	64	CARNEY	CNSL	SJACK	2027	SRA3-2	7/26/2027	3/24/2028	243
LCS	27	NANTUCKET	CNSL	SJACK	2027	SRA1	8/9/2027	6/30/2028	327
DDG	87	MASON	CNSL	SJACK	2027	SRA3-2	8/30/2027	4/21/2028	236

FY Total Man-Days Estimate 268,823

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."