Domestic Private Sector Workload Estimate

FY21 - FY24
Industry Version FY21 Q2 M3
Baseline as of 01 MAR 2021

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations)
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”




Notes

= Data contained in this report reflects the Navy program of record as of 01 March 2021.

» |ncludes planned decommissioning in accordance with the 09 December 2020 Report to
Congress on the Annual Long-Range Plan for Construction of Naval Vessels.

» The next bi-monthly workload projections are targeted for release no later than 31 May 2021.

= COVID impacts, results of ongoing availability duration and schedule review, and ongoing
budget negotiations may refine out-year projections.

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”
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Total FY Man-Days 1,664,689 1,574,996 1,656,216 1,583,257
Average FY Man-Days 6,632 6,275 6,625 6,308

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



MARMC Private Sector
Workload Forecast with MOD estimates (no AIT) FY21 - FY22
Industry Forecast - as of 01 MAR 2021

CG / LSD Modernization Coast Wide Bid (Duration > 10 Months)
FY21
Assigned
Avail Start End
Class|Hull Ship Name TYCOM| NSA [Fiscal Year| Number Date Date Duration
CVN | 69 | USS DWIGHT D. EISENHOWER | CNAL [SPORT 2021 PIA 3 8/30/2021 | 6/30/2022 305
CVN| 78 USS GERALD R. FORD CNAL |SPORT 2021 PIA1 9/1/2021 | 3/1/2022 182
DDG | 103 USS TRUXTUN CNSL [SPORT 2021 SRA2-1 10/26/2020| 4/23/2021 180
DDG| 94 USS NITZE CNSL [SPORT 2021 SRA2-2 11/30/2020] 4/23/2021 145
DDG| 74 USS MCFAUL CNSL [SPORT 2021 SRA3-1 12/7/2020 | 7/30/2021 236
LSD | 51 USS OAK HILL CNSL [SPORT| 2021 SRA3-2 2/1/2021 | 8/26/2022 572
LHD | 1 USS WASP CNSL [SPORT| 2021 DSRA3 2/8/2021 | 6/10/2022 488
LPD | 21 USS NEW YORK CNSL [SPORT| 2021 DSRA1 3/8/2021 | 8/5/2022 516
DDG| 95 USS JAMES E. WILLIAMS CNSL [SPORT| 2021 SRA2-2 3/15/2021 |10/15/2021| 215
DDG| 55 USS STOUT CNSL [SPORT| 2021 DSRA3 6/1/2021 | 7/1/2022 396
LSD | 46 USS TORTUGA SEA 21 [SPORT| 2021 REINT 4/2/2021 | 7/4/2021 94
CG | 58 USS PHILIPPINE SEA CNSL [SPORT| 2021 SRA5-1 8/16/2021 | 4/15/2022 243
DDG| 58 USS LABOON CNSL [SPORT| 2021 SRA3-3 8/16/2021 | 5/6/2022 264
DDG| 72 USS MAHAN CNSL [SPORT| 2021 SRA3-2 9/20/2021 | 6/3/2022 257
FY Total Man-Days Estimate
FY22
Assigned
Avail Start End
Class|Hull Ship Name TYCOM| NSA [Fiscal Year| Number Date Date Duration
CVN | 73 | USS GEORGE WASHINGTON CNAL |SPORT 2022 CIA (R) 4/23/2022 | 6/21/2022 60
CVN | 75 USS HARRY S. TRUMAN CNAL |SPORT 2022 PIA3 7/21/2022 | 5/21/2023 305
CG | 64 USS GETTYSBURG SEA 21 [SPORT| 2022 REINT 11/1/2021 | 2/27/2022 119
DD R POR 0] DSRA 8/20 0] 4
D 0] AR R A\ POR 0] RA 6/20 9/20 69
D 0 A POR 0] DPMA 0] 6/16/20 6
68 A O A POR 0] ODPRD 0] 6/2024 6
PD A A 0 @) POR 0] RA 8/20 6/9/20 46
CG | 69 USS VICKSBURG SEA 21 [SPORT| 2022 REINT 4/1/2022 | 7/31/2022 122
DDG 6 0 POR 0 RA 0 0 48
DD RO POR 0] DSRA 0 0] 6
DDG | 107 USS GRAVELY CNSL [SPORT| 2022 SRA2-1 8/8/2022 | 1/20/2023 166
DDG| 96 USS BAINBRIDGE CNSL [SPORT| 2022 DSRA2 9/5/2022 | 3/31/2023 208
LSD 44 USS GUNSTON HALL CNSL SPORT 2022 SRA4-1 9/26/2022 11/24/2023 425

FY Total Man-Days Estimate 1,574,996

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations)
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



MARMC Private Sector
Workload Forecast with MOD estimates (no AIT) FY23 - FY24
Industry Forecast - as of 01 MAR 2021

CG / LSD Modernization . Coast Wide Bid (Duration > 10 Months)
FY23
Assigned
Avail Start End
Class|Hull Ship Name TYCOM| NSA [Fiscal Year| Number Date Date Duration
CVN | 77 USS GEORGE H.W. BUSH CNAL |SPORT 2023 PIA2 6/14/2023 |12/15/2023 185
LPD | 28 USS FORT LAUDERDALE CNAL |SPORT 2023 PSA 11/1/2022 | 4/1/2023 152
D ARSAR POR 0] DPMA 0] 6/14 024 8
DD 8 POR R POR 0] DSRA 6/20 6/14 024 6
DDG| 66 USS GONZALEZ CNSL [SPORT 2023 SRA3-2 2/20/2023 | 10/6/2023 229
PD 24 AR 0 POR 0 DSRA 6/20 9 024 8
POR 0 DSRA4 9/20 4 024
DDG| 98 USS FORREST SHERMAN CNSL [SPORT| 2023 SRA2-2 4/17/2023 | 10/6/2023 173
DDG | 103 USS TRUXTUN CNSL [SPORT| 2023 SRA2-2 5/8/2023 |10/27/2023| 173

USS NORMANDY CNSL 2023 7/2/2023  7/2/2024 367

USS NITZE CNSL 2023 7/17/2023 4/18/2025

FY Total Man-Days Estimate

FY24
Assigned
Avail Start End
Class|Hull Ship Name TYCOM| NSA [Fiscal Year| Number Date Date Duration
CVN | 69 | USS DWIGHT D. EISENHOWER | CNAL [SPORT 2024 CIA 2/12/2024 | 3/28/2024 46
CVN | 69 | USS DWIGHT D. EISENHOWER | CNAL [SPORT 2024 DPIA3 5/8/2024 | 9/8/2025 489
CVN | 78 USS GERALD R. FORD CNAL |SPORT 2024 CIA 9/10/2024 |10/24/2024 45
DD 6 RAMA POR 024 DSRA 0] 0 024 4
DD 9 A A POR 024 DMP 0] 8 0] 64
D BATAA POR 024 DPMA 4 0] 4 0] 09
D 46 OR A POR 024 RA4 024 0 4
CG | 68 USS ANZIO SEA 21 [SPORT| 2024 REINT 2/17/2024 | 6/16/2024 121
DDG| 74 USS MCFAUL CNSL [SPORT| 2024 SRA3-2 2/19/2024 | 9/13/2024 208
CG | 64 USS GETTYSBURG CNSL [SPORT| 2024 3/18/2024 | 10/4/2024 201
LPD 19 USS MESA VERDE CNSL SPORT 2024 3/25/2024 3/28/2025 369

DDG[124| USSHARVEY C. BARNUMJR | CNSL [SPORT| 2024 7/10/2024 [10/27/2024| 110
USS BOUGAINVILLE CNSL [SPORT| 2024 7/29/2024 | 5/30/2025 | 306

USS OAK HILL CNSL SPORT 2024 DSRA3  8/12/2024 8/15/2025 369
USS PHILIPPINE SEA CNSL_[SPORT| 2024 8/16/2024 | 5/25/2025 | 283
[LPD | 29 | uss ricHARD M. MccooL JR | cNsL [sPoRT| 2024 ['9/15/2024 | 1/1/2025 | 109

PSA

FY Total Man-Days Estimate 1,583,257

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request

for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations)
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”
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SWRMC Private Sector
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Date: 03/01/2021 SWRMC Private Sector
Workload Estimate with MOD (no AIT) FY21-24
Baseline as of 01 Mar 2021
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Total FY Man-Days 1,534,683 1,811,326 1,754,383 1,719,693
Average FY Man-Days 6,114 7,216 7,018 6,851

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”
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Workload Forecast with MOD estimates (no AIT) FY21 - FY22
Industry Forecast - as of 01 MAR 2021

NAVAL SEA"SYSTEMS COMMAND

NANG
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v
CG / LSD Modernization . Coast Wide Bid (Duration > 10 Months) . DDG 1000 Ship SRR
FY21
Assigned
Avail Start End

Class| Hull Ship Name TYCOM|NSA|Fiscal Year| Number Date Date Duration

DDG| 88 USS PREBLE CNSP [SSD 2021 DMP 11/2/2020 | 10/7/2022 705

CG | 70 USS LAKE ERIE CNSP [SSD 2021 SRA3-1 11/16/2020| 2/18/2022 460

DD 000 A P D 0] YA 0/2020 0 4

DDG| 60 USS PAUL HAMILTON CNSP [SSD 2021 SRA3-1 11/30/2020| 8/20/2021 264

LCS | 22 USS KANSAS CITY CNSP [SSD 2021 PSA 3/1/2021 | 5/31/2021 92

LSD | 45 USS COMSTOCK CNSP |SSD 2021 DSRA3 3/1/2021 | 3/4/2023 734

DDG 1000 USS ZUMWALT CNSP  SSD 2021 PSA 3/15/2021 6/18/2021 96

DDG| 104 USS STERETT CNSP [SSD 2021 SRA2-1 5/3/2021 |10/22/2021 173

CG | 59 USS PRINCETON CNSP [SSD 2021 SRA4-2 5/10/2021 | 3/11/2022 306

DDG| 113 USS JOHN FINN CNSP [SSD 2021 SRA1-1 5/17/2021 [10/15/2021| 152

LCS | 24 USS OAKLAND CNSP |SSD 2021 PSA 7/1/2021 | 9/30/2021 92

LHD| 8 USS MAKIN ISLAND CNSP |SSD 2021 CMAV 7/2/2021 | 10/9/2021 100

LCS USS MANCHESTER 2021 DSRA1 7/12/2021 | 1/28/2022 201

DDG 59 USS RUSSELL CNSP SSD 2021 SRA3-2 7/26/2021 10/17/2022 449
LPD 25 USS SOMERSET CNSP  SSD 2021 SRA1-2 7/26/2021 7/15/2022 355

LPD 22 USS SAN DIEGO CNSP  SSD 2021 DSRA1 9/13/2021 12/16/2022 460
DDG 89 USS MUSTIN CNSP  SSD 2021 DMP 9/27/2021 7/11/2023 653

FY Total Man-Days Estimate 1,534,683

FY22
Assigned
Avail Start End

Class| Hull Ship Name TYCOM |NSA|Fiscal Year| Numb Date Date Duration
CVN| 70 USS CARL VINSON CNAP |SSD 2022 PIA3 6/8/2022 | 12/8/2022 184
DDG 9 P P D 0 DMP 0/4/20 0 80
ORT WOR P D 0 DSRA 0 0 8/29/20 9
D 4 RMANTO P D 0 RA4 6/20 4/20 84
CG | 63 USS COWPENS SEA 21 [ SSD 2022 REINT 12/20/2021| 4/18/2022 120
LCS | 26 USS MOBILE CNSP [SSD 2022 PSA 1/1/2022 | 4/30/2022 120
USS CURTIS WILBUR 1/10/2022 4/8/2023 454
DDG| 97 USS HALSEY CNSP [SSD| 2022 SRA2-2 1/17/2022 | 9/16/2022 | 243
DDG | 106 USS STOCKDALE CNSP [SSD| 2022 SRA2-2 5/9/2022 | 11/4/2022 | 180
LHD 2 USS ESSEX CNSP  SSD 2022 DPMA3 5/9/2022 8/25/2023 474
LCS | 4 USS CORONADO CNSP |SSD 2022 SRA1 5/12/2022 | 1/13/2023 247
CG | 65 USS CHOSIN SEA 21 | SSD 2022 REINT 6/20/2022 |10/17/2022| 120
LCS | 16 USS TULSA CNSP [SSD| 2022 DSRA1 7/6/2022 | 2/11/2023 | 221

DDG 1001 USS MICHAEL MONSOOR CNSP  SSD 2022 8/1/2022  2/24/2023 208

DDG 90 USS CHAFEE CNSP SSD 2022 8/8/2022  6/6/2024 669
DDG| 77 USS O'KANE CNSP [SSD 2022 SRA3-1 8/22/2022 | 3/28/2023 219

FY Total Man-Days Estimate

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations)
maintenance schedules and is not a guarantee of workload or exact ship schedules”

Z

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



SWRMC Private Sector
Workload Forecast with MOD estimates (no AIT) FY23 - FY24
Industry Forecast - as of 01 MAR 2021

CG / LSD Modernization . Coast Wide Bid (Duration > 10 Months) . DDG 1000 Ship
FY23
Assigned
Avail Start End

Class| Hull Ship Name TYCOM [NSA|Fiscal Year b Date Date Duration
CVN | 72 USS ABRAHAM LINCOLN CNAP |SSD 2023 CIA 10/2/2022 |11/18/2022 48
CVN | 72 USS ABRAHAM LINCOLN CNAP |SSD 2023 PIA2 4/1/2023 | 10/1/2023 184
CVN | 70 USS CARL VINSON CNAP | SSD 2023 CIA 5/13/2023 | 6/26/2023 45
LCS | 28 USS SAVANNAH CNSP_[SSD| 2023 PSA 10/3/2022 |112/31/2022| 90
LPD | 27 USS PORTLAND CNSP_[SSD| 2023 SRA1-1 10/10/2022| 6/29/2023 263
LCS 6 USS JACKSON CNSP_[SSD 2023 DSRA2 12/5/2022 | 7/3/2023 211
DDG| 111 USS SPRUANCE CNSP_[SSD 2023 SRA2-1 1/9/2023 6/1/2023 144
CG | 71 USS CAPE ST. GEORGE SEA 21 [ SSD 2023 REINT 1/16/2023 | 5/15/2023 120
DDG USS FITZGERALD 2023 SRA4-1 1/16/2023 | 9/20/2023

DDG 92 USS MOMSEN CNSP SSD 2023 DMP 1/23/2023 10/31/2024 648
LSD 52 USS PEARL HARBOR SSD 23 SRA3-2 1/23/2023 12/19/2023 331

lLcs| 18 [ USSCHARLESTON [ CNsp |ssp| 2023 [ DSRA1 | 1/24/2023 | 8/10/2023 | 199 |
LHA 7 USS TRIPOLI CNSP SSD 2023 PMA1-1 1/30/2023 7/12/2024 530
USS CANBERRA 2/1/2023 | 4/30/2023
LCS | 22 USS KANSAS CITY CNSP_[SSD 2023 DSRA1 3/21/2023 | 10/6/2023 200
USS CINCINNATI 5/30/2023 |12/15/2023
LPD 23 USS ANCHORAGE SSD DSRA1 6/1/2023 6/9/2024 375
_
LHD 8 uss MAKIN ISLAND CNSP  SSD plopk} SRA2-2 6/26/2023 5/14/2024 324
LPD 26 USS JOHN P. MURTHA CNSP  SSD 2023 SRA1-2 6/26/2023  6/7/2024 348
CG 57 USS LAKE CHAMPLAIN CNSP SSD 2023 SRA5-1 7/3/2023  4/27/2024 300

DDG 93 USS CHUNG-HOON CNSP  SSD 2023 DMP 8/28/2023 6/5/2025 648

2023 9/1/2023 11/30/2023| 91 |

LCS 8 USS MONTGOMERY CNSP  SSD 2023 DSRA2 9/5/2023 7/3/2024 303

FY Total Man-Days Estimate

FY24
Assigned
Avail Start End
Class| Hull Ship Name TYCOM |[NSA|Fiscal Year b Date Date Duration
CVN | 72 USS ABRAHAM LINCOLN CNAP |SSD 2024 CIA 8/12/2024 | 9/25/2024 45
DDG| 60 USS PAUL HAMILTON CNSP [SSD 2024 SRA3-2 10/9/2023 | 5/24/2024 229
DD 000 A P D 024 DSRA 0/10/20 0/20 8
D D D-D P D 024 RA4 4/20 024 6
PD B PD-B P D 024 DSRA 024 0
0 ABR ORD P D 024 DSRA 9/2024 6/2024 0
LCS | 24 USS OAKLAND CNSP | SSD 2024 DSRA1 2/14/2024 | 8/31/2024 200
LCS | 34 USS AUGUSTA CNAP |SSD 2024 PSA 4/1/2024 | 6/30/2024 91
LCS | 14 USS MANCHESTER CNSP_[SSD 2024 SRA 4/15/2024 | 9/11/2024 150
LCS | 26 USS MOBILE CNSP_[SSD 2024 DSRA1 6/3/2024 |12/19/2024 200
USS STERETT 6/24/2024 |12/23/2024

LHD 4 USS BOXER CNSP SSD 2024 SRA4-1 6/24/2024 5/18/2025
DDG 1002 USS LYNDON B. JOHNSON CNSP  SSD PSA 7/1/2024 10/25/2024

__

LPD 25 uss SOMERSET CNSP  SSD 2024 DSRA1 8/8/2024 12/14/2025 494
CG 59 USS PRINCETON CNSP  SSD 2024 DSRA4 9/2/2024 6/28/2025 300
DDG 97 USS HALSEY CNSP  SSD 2024 DMP 9/23/2024 7/2/2026 648

FY Total Man-Days Estimate

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations)
maintenance schedules and is not a guarantee of workload or exact ship schedules”

8

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”
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Total FY Man-Days 467,258 433,789 615,985 564,073
Average FY Man-Days 1,862 1,728 2,464 2,247

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”
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Workload Forecast with MOD estimates (no AIT) FY21 - FY24 :
Industry Forecast - as of 01 MAR 2021
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CG / LSD Modernization Coast Wide Bid (Duration > 10 Months) SGMAINES

FY21
Assigned
Avail Start End
Class|Hull Ship Name TYCOM| NSA |Fiscal Year b Date Date Duration
LCS 5 USS MILWAUKEE CNSL |SJACK 2021 SRA1 11/30/2020| 5/14/2021 166
LCS | 19 USS ST. LOUIS CNSL [SJIACK 2021 PSA 3/1/2021 | 9/30/2021 214
DDG 119 USS DELBERT D. BLACK CNSL |SJIACK 2021 PSA 3/29/2021 | 7/19/2021 113
LCS 7 USS DETROIT CNSL |SJACK 2021 EM 5/17/2021 | 1/21/2022 250
DDG | 81 |USS WINSTON S. CHURCHILL| CNSL [SJACK 2021 DMP 8/9/2021 1/13/2023 523
FY Total Man-Days Estimate
FY22
Assigned
Avail Start End
Class|Hull Ship Name TYCOM| NSA |Fiscal Year Number Date Date Duration
DDG | 68 USS THE SULLIVANS CNSL |SJIACK 2022 ISRA 12/17/2021| 3/27/2022 101
DDG | 116 USS THOMAS HUDNER CNSL |SJACK 2022 ISRA 1/3/2022 | 4/12/2022 100
DD DO ALD 0]0) A\ 0 DSRA 4 8 0 o) 0 44
DDG | 109 USS JASON DUNHAM CNSL |SJIACK 2022 SRA2-1 8/29/2022 | 2/10/2023 166
|Lcs [13] USS WICHITA CNSL_[SIACK[ 2022 SRA1 | 9/26/2022 | 2/3/2023 | 131
FY Total Man-Days Estimate
FY23
Assigned
Avail Start End
Class|Hull Ship Name TYCOM| NSA |Fiscal Year b Date Date Duration
LCS | 11 USS SIOUX CITY CNSL |SJACK 2023 SRA1 10/24/2022| 3/17/2023 145
LCS | 21 [ USS MINNEAPOLIS ST. PAUL | CNSL [SJIACK 2023 PSA 12/1/2022 | 2/28/2023 90
LCS | 23 USS COOPERSTOWN CNSL |SJACK 2023 PSA 12/1/2022 | 2/28/2023 90
DDG 82 USS LASSEN CNSL SJACK 2023 DMP 12/5/2022 8/16/2024 621
DDG | 116 USS THOMAS HUDNER CNSL |SJIACK 2023 ISRA 1/2/2023 4/11/2023 100
DDG | 68 USS THE SULLIVANS CNSL |SJIACK 2023 ISRA 1/2/2023 | 4/11/2023 100
LCS 5 USS MILWAUKEE CNSL |SJACK 2023 DSRA1 4/24/2023 | 1/26/2024 278
LCS | 15 USS BILLINGS CNSL [SJIACK 2023 SRA1 5/1/2023 | 9/15/2023 138
LCS | 25 USS MARINETTE CNSL |SJACK 2023 PSA 5/1/2023 | 7/31/2023 92
FY Total Man-Days Estimate
FY24
Assigned
Avail Start End
Class| Hull Ship Name TYCOM| NSA |Fiscal Year Number Date Date Duration
LCS 7 USS DETROIT CNSL |SJACK 2024 DSRA1 10/23/2023| 7/26/2024 278
LCS | 17 USS INDIANAPOLIS CNSL |SJACK 2024 SRA1 12/11/2023| 4/26/2024 138
LCS | 27 USS NANTUCKET CNSL |SJACK 2024 PSA 1/1/2024 | 3/31/2024 91
DDG 99 USS FARRAGUT CNSL SJACK 2024 DMP 2/5/2024 10/17/2025 621
DDG | 119 USS DELBERT D. BLACK CNSL |SJACK 2024 SRA1-1 3/18/2024 | 9/13/2024 180
DDG [ 122 USS JOHN BASILONE CNSL |SJIACK 2024 PSA 4/8/2024 | 7/26/2024 110
LCS | 29 USS BELOIT CNAL [SJIACK 2024 PSA 6/1/2024 | 8/31/2024 92
DDG | 87 USS MASON CNSL |SJACK 2024 SRA3-1 6/10/2024 | 12/6/2024 180
DDG | 64 USS CARNEY CNSL |SJIACK 2024 SRA3-1 7/22/2024 | 2/28/2025 222
LCS | 19 USS ST. LOUIS CNSL |SJACK 2024 SRA1 7/29/2024 | 12/6/2024 131
DDG 68 USS THE SULLIVANS CNSL SJACK 2024 DSRA3 9/9/2024 12/5/2025 453

FY Total Man-Days Estimate

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations)
maintenance schedules and is not a guarantee of workload or exact ship schedules”
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“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



NWRMC Private Sector
Workload Forecast with MOD estimates (no AIT) FY21 - FY24
Government Only Forecast - as of 01 MAR 2021

Workload Color Legend: -CM I:ISmaII Craft I:IS/Y Contracting
I:ICG / LSD Modernization Program
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Workload Estimate with MOD (no AIT) FY21-24
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COUNT 3 32 2222 4556 7 787 7 998 7 66 66 6 7 65 455322333334 33333322
Total FY Man-Days 656,172 725,353 387,877 411,504
Average FY Man-Days 2,614 2,890 1,552 1,639

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”
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NWRMC Private Sector
Workload Forecast with MOD estimates (no AIT) FY21 - FY24
Industry Forecast - as of 01 MAR 2021

CG / LSD Modernization Coast Wide Bid (Duration > 10 Months)
FY21
Assigned
Avail Start End
Class| Hull Ship Name TYCOM| NSA |Fiscal Year| Number Date Date D
CVN | 68 USS NIMITZ CNAP [SPUGT| 2021 PIA3 5/1/2021 | 11/1/2021 185
CVN| 71 USS THEODORE ROOSEVELT CNAP [SPUGT 2021 DPIA3 8/20/2021 |12/21/2022 489
LCS | 10 USS GABRIELLE GIFFORDS CNSP |SPUGT| 2021 DSRA1 5/18/2021 | 12/4/2021 201
CG |71 USS CAPE ST. GEORGE SEA 21 |SPUGT| 2021 MODPRD 6/21/2021 | 1/13/2023 572
LCS | 12 USS OMAHA CNSP |SPUGT| 2021 DSRA1 9/13/2021 | 4/1/2022 201
FY Total Man-Days Estimate -
FY22
Assigned
Avail Start End
Class| Hull Ship Name TYCOM| NSA |Fiscal Year| Number Date Date Dy
CVN | 68 USS NIMITZ CNAP [SPUGT| 2022 CIA3 7/25/2022 | 9/8/2022 46
DDG| 100 USS KIDD CNSP |SPUGT| 2022 SRA2-2 11/19/2021| 5/16/2022 179
DDG| 56 USS JOHN S. MCCAIN CNSP |SPUGT| 2022 SRA4-1 1/10/2022 | 11/1/2022 296
DDG 1002 USS LYNDON B. JOHNSON CNSP SPUGT 2022 PDA 2/7/2022  4/28/2023 446
DDG 53 USS JOHN PAUL JONES CNSP SPUGT 2022 DSRA3 2/14/2022 11/3/2023 628
FY Total Man-Days Estimate
FY23
Assigned
Avail Start End
Class| Hull Ship Name TYCOM| NSA |Fiscal Year| Number Date Date Duration
CVN| 68 USS NIMITZ CNAP [SPUGT| 2023 PIA 8/28/2023 | 1/26/2024 152
DDG | 102 USS SAMPSON CNSP |SPUGT| 2023 SRA2-1 10/17/2022| 4/4/2023 170
DDG | 101 USS GRIDLEY CNSP |SPUGT| 2023 SRA2-2 11/14/2022| 5/4/2023 172
DDG A DDG-A CNSP SPUGT 2023 DSRA4 3/27/2023 7/14/2024 476
FY Total Man-Days Estimate
FY24
Assigned
Avail Start End
Class| Hull Ship Name TYCOM| NSA [Fiscal Year| Number Date Date Duration
CVN| 76 USS RONALD REAGAN CNAP [SPUGT| 2024 DPIA 1/16/2024 | 5/16/2025 487
DDG| D DDG-D CNSP |SPUGT| 2024 SRA5-1 12/5/2023 | 8/1/2024 241
DD 6 @) A P P 024 DSRA4 9/30/2024 8 0 6

FY Total Man-Days Estimate -

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request

for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations)
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”
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HRMC Private Sector

Workload Color Legend:
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Date: 03/01/2021

HRMC Private Sector
Workload Estimate with MOD (no AIT) FY21-24
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“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”
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HRMC Private Sector
Workload Forecast with MOD estimates (no AIT) FY21 - FY24
Industry Forecast - as of 01 MAR 2021

CG / LSD Modernization Coast Wide Bid (Duration > 10 Months)
FY21
Assigned
Avail Start End
Class|Hull Ship Name TYCOM| NSA [Fiscal Year| Number Date Date Duration
DDG| 93 USS CHUNG-HOON CNSP [SSDPH 2021 SRA2-2 11/30/2020(9/24/2021| 299
DDG [ 110| USS WILLIAM P. LAWRENCE | CNSP |SSDPH 2021 DSRA1 3/1/2021 |1/21/2022| 327
FY Total Man-Days Estimate
FY22
Assigned
Avail Start End
Class|Hull Ship Name TYCOM| NSA |Fiscal Year| Number Date Date [Duration
DDG [ 118 USS DANIEL INOUYE CNSP |SSDPH 2022 PSA 5/2/2022 |8/19/2022 110
DDG| 112 USS MICHAEL MURPHY CNSP [SSDPH 2022 DSRA1 7/18/2022 |5/22/2023| 309
DDG| 121 | USS FRANK E. PETERSEN JR | CNSP [SSDPH 2022 PSA 9/26/2022 [1/13/2023 110
FY Total Man-Days Estimate
FY23
Assigned
Avail Start End
Class| Hull Ship Name TYCOM| NSA |Fiscal Year| Number Date Date [Duration
DDG | 120 USS CARL M. LEVIN CNSP [SSDPH 2023 PSA 2/27/2023 |6/14/2023 108
DDG| 70 USS HOPPER CNSP |SSDPH| 2023 SRA3-1 8/21/2023 | 3/6/2024 199
DDG | 108 USS WAYNE E. MEYER CNSP [SSDPH 2023 SRA2-1 9/25/2023 [2/11/2024| 140
FY Total Man-Days Estimate
FY24
Assigned
Avail Start End
Class| Hull Ship Name TYCOM| NSA |Fiscal Year| Number Date Date |Duration
DDG| 73 USS DECATUR CNSP |SSDPH 2024 SRA3-1 2/26/2024 | 9/7/2024 195
DDG | 110|USS WILLIAM P. LAWRENCE | CNSP [SSDPH 2024 SRA2-1 7/1/2024 |12/2/2024| 155
DDG [ 118 USS DANIEL INOUYE CNSP |SSDPH 2024 SRA1-1 9/18/2024 |2/21/2025 157

FY Total Man-Days Estimate 119,583

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations)
maintenance schedules and is not a guarantee of workload or exact ship schedules”
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