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▪ Data contained in this report reflects the Navy program of record as of 06 
DECEMBER 2023.

▪ This report is provided to our CONUS industry partners for information and 
planning purposes only.  The information provided reflects a broad overview of 
current maintenance schedules and is subject to change based on operational 
commitments.  It does not constitute a request for information or proposals, nor is 
it a commitment to contract work in accordance with this plan. 

▪ The next bi-monthly CMAV workload projections are targeted for release no later 
than 29 FEBRUARY 2023.

▪ Availability duration and schedule review, tailored acquisition strategies and 
ongoing budget negotiations may refine out-year projections.  
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Hull Ship Homeport Type Status Start Date End Date Duration (D)

CG 55 LEYTE GULF Norfolk CMAV (A) ACTIVE 11/27/2023 1/9/2024 44

CG 55 LEYTE GULF Norfolk CMAV (A) ACTIVE 5/28/2024 9/26/2024 122

CG 58 PHILIPPINE SEA Norfolk CMAV (A) ACTIVE 5/20/2024 7/12/2024 54

CG 58 PHILIPPINE SEA Norfolk CMAV (A) ACTIVE 8/19/2024 9/27/2024 40

CG 60 NORMANDY Norfolk CMAV (A) ACTIVE 2/12/2024 4/29/2024 78

CG 64 GETTYSBURG Norfolk CMAV (A) ACTIVE 10/2/2023 11/19/2023 49

CG 64 GETTYSBURG Norfolk CMAV (A) ACTIVE 1/16/2024 3/15/2024 60

CG 64 GETTYSBURG Norfolk CMAV (A) ACTIVE 5/6/2024 7/5/2024 61

CG 69 VICKSBURG Norfolk CMAV (A) ACTIVE 3/4/2024 6/28/2024 117

DDG 103 TRUXTUN Norfolk CMAV (A) ACTIVE 12/11/2023 2/2/2024 54

DDG 103 TRUXTUN Norfolk CMAV (A) ACTIVE 5/6/2024 6/21/2024 47

DDG 107 GRAVELY Norfolk CMAV (A) ACTIVE 5/20/2024 6/28/2024 40

DDG 107 GRAVELY Norfolk CMAV (A) ACTIVE 9/9/2024 9/27/2024 19

DDG 55 STOUT Norfolk CMAV (A) ACTIVE 2/26/2024 3/29/2024 33

DDG 55 STOUT Norfolk CMAV (A) ACTIVE 6/3/2024 7/12/2024 40

DDG 57 MITSCHER Norfolk CMAV (A) ACTIVE 2/5/2024 3/29/2024 54

DDG 58 LABOON Norfolk CMAV (A) ACTIVE 7/8/2024 8/2/2024 26

DDG 58 LABOON Norfolk CMAV (A) ACTIVE 8/19/2024 9/27/2024 40

DDG 61 RAMAGE Norfolk CMAV (A) ACTIVE 12/11/2023 2/16/2024 68

DDG 66 GONZALEZ Norfolk CMAV (A) ACTIVE 10/23/2023 12/1/2023 40

DDG 66 GONZALEZ Norfolk CMAV (A) ACTIVE 4/15/2024 5/24/2024 40

DDG 66 GONZALEZ Norfolk CMAV (A) ACTIVE 8/26/2024 10/4/2024 40

DDG 67 COLE Norfolk CMAV (A) ACTIVE 2/5/2024 3/1/2024 26

DDG 67 COLE Norfolk CMAV (A) ACTIVE 4/15/2024 5/10/2024 26

DDG 71 ROSS Norfolk CMAV (A) ACTIVE 6/10/2024 7/19/2024 40

DDG 72 MAHAN Norfolk CMAV (A) ACTIVE 10/30/2023 12/1/2023 33
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DDG 72 MAHAN Norfolk CMAV (A) ACTIVE 5/20/2024 6/21/2024 33

DDG 72 MAHAN Norfolk CMAV (A) ACTIVE 9/16/2024 10/25/2024 40

DDG 74 MCFAUL Norfolk CMAV (A) ACTIVE 1/2/2024 3/8/2024 67

DDG 74 MCFAUL Norfolk CMAV (A) ACTIVE 8/19/2024 9/27/2024 40

DDG 78 PORTER Norfolk CMAV (A) ACTIVE 10/16/2023 1/12/2024 89

DDG 78 PORTER Norfolk CMAV (A) ACTIVE 1/22/2024 2/16/2024 26

DDG 78 PORTER Norfolk CMAV (A) ACTIVE 3/25/2024 4/19/2024 26

DDG 78 PORTER Norfolk CMAV (A) ACTIVE 7/8/2024 8/16/2024 40

DDG 79 OSCAR AUSTIN Norfolk CMAV (A) ACTIVE 10/16/2023 2/2/2024 110

DDG 79 OSCAR AUSTIN Norfolk CMAV (A) ACTIVE 5/6/2024 6/14/2024 40

DDG 95 JAMES E WILLIAMS Norfolk CMAV (A) ACTIVE 12/11/2023 1/14/2024 35

DDG 96 BAINBRIDGE Norfolk CMAV (A) ACTIVE 11/30/2023 1/12/2024 44

DDG 96 BAINBRIDGE Norfolk CMAV (A) ACTIVE 4/15/2024 5/3/2024 19

DDG 96 BAINBRIDGE Norfolk CMAV (A) ACTIVE 7/22/2024 8/30/2024 40

LHD 1 WASP Norfolk CMAV (A) ACTIVE 12/18/2023 2/2/2024 47

LHD 5 BATAAN Norfolk CMAV (A) ACTIVE 1/22/2024 2/23/2024 33

LHD 7 IWO JIMA Norfolk CMAV (A) ACTIVE 12/18/2023 3/8/2024 82

LHD 7 IWO JIMA Norfolk CMAV (A) ACTIVE 7/22/2024 8/10/2024 20

LHD 7 IWO JIMA Norfolk CMAV (A) ACTIVE 9/3/2024 9/27/2024 25

LPD 17 SAN ANTONIO Norfolk CMAV (A) ACTIVE 12/18/2023 1/26/2024 40

LPD 17 SAN ANTONIO Norfolk CMAV (A) ACTIVE 9/9/2024 10/18/2024 40

LPD 19 MESA VERDE Norfolk CMAV (A) ACTIVE 1/22/2024 3/1/2024 40

LPD 19 MESA VERDE Norfolk CMAV (A) ACTIVE 4/3/2024 5/5/2024 33

LPD 21 NEW YORK Norfolk CMAV (A) ACTIVE 12/18/2023 1/26/2024 40

LPD 28 FORT LAUDERDALE Norfolk CMAV (A) ACTIVE 8/12/2024 9/20/2024 40

LSD 44 GUNSTON HALL Little Creek CMAV (A) ACTIVE 5/20/2024 8/9/2024 82

LSD 46 TORTUGA Little Creek CMAV (A) ACTIVE 11/20/2023 5/17/2024 180

LSD 50 CARTER HALL Little Creek CMAV (A) ACTIVE 1/22/2024 2/23/2024 33

LSD 50 CARTER HALL Little Creek CMAV (A) ACTIVE 6/24/2024 7/21/2024 28

LSD 51 OAK HILL Little Creek CMAV (A) ACTIVE 12/18/2023 1/26/2024 40



Hull Ship Homeport Type Status Start Date End Date Duration (D)

DDG 109 JASON DUNHAM Mayport CMAV (A) ACTIVE 12/18/2023 1/17/2024 31

DDG 109 JASON DUNHAM Mayport CMAV (A) ACTIVE 6/3/2024 7/12/2024 40

DDG 109 JASON DUNHAM Mayport CMAV (A) ACTIVE 8/19/2024 9/13/2024 26

DDG 116 THOMAS HUDNER Mayport CMAV (A) ACTIVE 1/2/2024 2/23/2024 53

DDG 119 DELBERT D BLACK Mayport CMAV (A) ACTIVE 1/29/2024 3/15/2024 47

DDG 64 CARNEY Mayport CMAV (A) ACTIVE 5/13/2024 6/21/2024 40

DDG 64 CARNEY Mayport CMAV (A) ACTIVE 7/15/2024 8/25/2024 42

DDG 68 THE SULLIVANS Mayport CMAV (A) ACTIVE 1/29/2024 3/8/2024 40

DDG 68 THE SULLIVANS Mayport CMAV (A) ACTIVE 6/3/2024 7/12/2024 40

DDG 68 THE SULLIVANS Mayport CMAV (A) ACTIVE 8/19/2024 10/4/2024 47

DDG 75 DONALD COOK Mayport CMAV (A) ACTIVE 10/2/2023 11/17/2023 47

DDG 75 DONALD COOK Mayport CMAV (A) ACTIVE 5/28/2024 7/12/2024 46

DDG 81 WINSTON S CHURCHILL Mayport CMAV (A) ACTIVE 11/13/2023 12/1/2023 19

DDG 81 WINSTON S CHURCHILL Mayport CMAV (A) ACTIVE 8/19/2024 9/27/2024 40

DDG 87 MASON Mayport CMAV (A) ACTIVE 5/20/2024 6/21/2024 33

DDG 99 FARRAGUT Mayport CMAV (A) ACTIVE 2/5/2024 3/1/2024 26

DDG 99 FARRAGUT Mayport CMAV (A) ACTIVE 3/18/2024 4/14/2024 28

LCS 13 WICHITA Mayport CMAV (A) ACTIVE 2/26/2024 4/25/2024 60

LCS 13 WICHITA Mayport CMAV (A) ACTIVE 4/29/2024 6/7/2024 40

LCS 15 BILLINGS Mayport CMAV (A) ACTIVE 5/6/2024 8/8/2024 95

LCS 15 BILLINGS Mayport CMAV (A) ACTIVE 7/1/2024 8/9/2024 40

LCS 17 INDIANAPOLIS Mayport CMAV (A) ACTIVE 11/28/2023 12/23/2023 26

LCS 17 INDIANAPOLIS Mayport CMAV (A) ACTIVE 4/22/2024 6/21/2024 61

LCS 19 ST LOUIS Mayport CMAV (A) ACTIVE 2/5/2024 3/8/2024 33

LCS 21 MINNEAPOLIS-SAINT PAUL Mayport CMAV (A) ACTIVE 10/2/2023 6/7/2024 250

LCS 23 COOPERSTOWN Mayport CMAV (A) ACTIVE 2/26/2024 6/14/2024 110
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LCS 23 COOPERSTOWN Mayport CMAV (A) ACTIVE 6/17/2024 7/26/2024 40

LCS 25 MARINETTE Mayport CMAV (A) ACTIVE 1/2/2024 2/9/2024 39

LCS 25 MARINETTE Mayport CMAV (A) ACTIVE 3/11/2024 3/29/2024 19

LCS 25 MARINETTE Mayport CMAV (A) ACTIVE 8/12/2024 11/15/2024 96

LCS 27 NANTUCKET Mayport CMAV (A) ACTIVE 2/20/2024 3/8/2024 18

LCS 27 NANTUCKET Mayport CMAV (A) ACTIVE 4/22/2024 5/10/2024 19

LCS 27 NANTUCKET Mayport CMAV (A) ACTIVE 9/23/2024 10/18/2024 26



Hull Ship Homeport Type Status Start Date End Date Duration (D)

CG 59 PRINCETON San Diego CMAV (A) ACTIVE 2/26/2024 4/5/2024 40

CG 59 PRINCETON San Diego CMAV (A) ACTIVE 8/19/2024 9/27/2024 40

CG 70 LAKE ERIE San Diego CMAV (A) ACTIVE 12/11/2023 1/5/2024 26

CG 70 LAKE ERIE San Diego CMAV (A) ACTIVE 8/12/2024 9/22/2024 42

DDG 1001 MICHAEL MONSOOR San Diego CMAV (A) ACTIVE 2/20/2024 3/29/2024 39

DDG 1001 MICHAEL MONSOOR San Diego CMAV (A) ACTIVE 9/9/2024 10/25/2024 47

DDG 104 STERETT San Diego CMAV (A) ACTIVE 3/11/2024 4/19/2024 40

DDG 104 STERETT San Diego CMAV (A) ACTIVE 8/13/2024 9/20/2024 39

DDG 106 STOCKDALE San Diego CMAV (A) ACTIVE 2/19/2024 3/15/2024 26

DDG 111 SPRUANCE San Diego CMAV (A) ACTIVE 12/11/2023 1/12/2024 33

DDG 111 SPRUANCE San Diego CMAV (A) ACTIVE 2/19/2024 3/29/2024 40

DDG 111 SPRUANCE San Diego CMAV (A) ACTIVE 6/11/2024 7/5/2024 25

DDG 123 LENAH H SUTCLIFFE HIGBEE San Diego CMAV (A) ACTIVE 6/3/2024 7/12/2024 40

DDG 54 CURTIS WILBUR San Diego CMAV (A) ACTIVE 11/6/2023 12/8/2023 33

DDG 54 CURTIS WILBUR San Diego CMAV (A) ACTIVE 4/1/2024 5/10/2024 40

DDG 59 RUSSELL San Diego CMAV (A) ACTIVE 12/11/2023 1/5/2024 26

DDG 59 RUSSELL San Diego CMAV (A) ACTIVE 8/12/2024 8/30/2024 19

DDG 60 PAUL HAMILTON San Diego CMAV (A) ACTIVE 12/4/2023 1/12/2024 40

DDG 60 PAUL HAMILTON San Diego CMAV (A) ACTIVE 5/13/2024 5/31/2024 19

DDG 62 FITZGERALD San Diego CMAV (A) ACTIVE 1/2/2024 2/13/2024 43

DDG 62 FITZGERALD San Diego CMAV (A) ACTIVE 3/25/2024 5/3/2024 40

DDG 62 FITZGERALD San Diego CMAV (A) ACTIVE 9/24/2024 11/15/2024 53

DDG 63 STETHEM San Diego CMAV (A) ACTIVE 1/17/2024 2/9/2024 24

DDG 77 OKANE San Diego CMAV (A) ACTIVE 2/20/2024 3/18/2024 28

DDG 77 OKANE San Diego CMAV (A) ACTIVE 4/8/2024 5/3/2024 26

DDG 88 PREBLE San Diego CMAV (A) ACTIVE 11/1/2023 12/1/2023 31
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DDG 88 PREBLE San Diego CMAV (A) ACTIVE 6/12/2024 7/25/2024 44

DDG 89 MUSTIN San Diego CMAV (A) ACTIVE 8/5/2024 9/13/2024 40

DDG 90 CHAFEE San Diego CMAV (A) ACTIVE 6/20/2024 7/19/2024 30

DDG 91 PINCKNEY San Diego CMAV (A) ACTIVE 11/6/2023 12/22/2023 47

DDG 91 PINCKNEY San Diego CMAV (A) ACTIVE 3/18/2024 5/17/2024 61

DDG 92 MOMSEN San Diego CMAV (A) ACTIVE 1/8/2024 1/26/2024 19

DDG 93 CHUNG-HOON San Diego CMAV (A) ACTIVE 11/13/2023 12/1/2023 19

DDG 97 HALSEY San Diego CMAV (A) ACTIVE 10/2/2023 10/23/2023 22

DDG 97 HALSEY San Diego CMAV (A) ACTIVE 12/18/2023 1/5/2024 19

DDG 97 HALSEY San Diego CMAV (A) ACTIVE 8/26/2024 9/13/2024 19

LCS 12 OMAHA San Diego CMAV (A) ACTIVE 12/11/2023 1/19/2024 40

LCS 12 OMAHA San Diego CMAV (A) ACTIVE 4/15/2024 5/24/2024 40

LCS 16 TULSA San Diego CMAV (A) ACTIVE 11/6/2023 12/15/2023 40

LCS 16 TULSA San Diego CMAV (A) ACTIVE 7/1/2024 8/9/2024 40

LCS 20 CINCINNATI San Diego CMAV (A) ACTIVE 10/9/2023 10/27/2023 19

LCS 20 CINCINNATI San Diego CMAV (A) ACTIVE 1/8/2024 7/17/2024 192

LCS 22 KANSAS CITY San Diego CMAV (A) ACTIVE 4/15/2024 5/24/2024 40

LCS 22 KANSAS CITY San Diego CMAV (A) ACTIVE 9/30/2024 11/8/2024 40

LCS 28 SAVANNAH San Diego CMAV (A) ACTIVE 10/30/2023 12/8/2023 40

LCS 28 SAVANNAH San Diego CMAV (A) ACTIVE 5/28/2024 7/5/2024 39

LCS 3 FORT WORTH San Diego CMAV (A) ACTIVE 2/5/2024 3/15/2024 40

LCS 3 FORT WORTH San Diego CMAV (A) ACTIVE 7/29/2024 9/9/2024 43

LCS 30 CANBERRA San Diego CMAV (A) ACTIVE 11/13/2023 12/31/2023 49

LCS 30 CANBERRA San Diego CMAV (A) ACTIVE 4/15/2024 5/24/2024 40

LCS 32 SANTA BARBARA San Diego CMAV (A) ACTIVE 1/8/2024 3/15/2024 68

LCS 32 SANTA BARBARA San Diego CMAV (A) ACTIVE 9/23/2024 11/1/2024 40

LCS 34 AUGUSTA San Diego CMAV (A) ACTIVE 8/12/2024 9/20/2024 40

LCS 6 JACKSON San Diego CMAV (A) ACTIVE 1/8/2024 2/16/2024 40

LCS 6 JACKSON San Diego CMAV (A) ACTIVE 7/1/2024 8/9/2024 40

LCS 8 MONTGOMERY San Diego CMAV (A) ACTIVE 10/2/2023 11/10/2023 40

LHA 7 TRIPOLI San Diego CMAV (A) ACTIVE 3/18/2024 4/26/2024 40

LHD 2 ESSEX San Diego CMAV (A) ACTIVE 5/6/2024 5/24/2024 19



LHD 2 ESSEX San Diego CMAV (A) ACTIVE 8/5/2024 9/13/2024 40

LHD 4 BOXER San Diego CMAV (A) ACTIVE 1/20/2024 3/15/2024 56

LPD 22 SAN DIEGO San Diego CMAV (A) ACTIVE 11/13/2023 1/19/2024 68

LPD 22 SAN DIEGO San Diego CMAV (A) ACTIVE 4/15/2024 5/24/2024 40

LPD 23 ANCHORAGE San Diego CMAV (A) ACTIVE 8/5/2024 9/13/2024 40

LPD 26 JOHN P MURTHA San Diego CMAV (A) ACTIVE 10/23/2023 11/10/2023 19

LPD 27 PORTLAND San Diego CMAV (A) ACTIVE 7/29/2024 9/6/2024 40

LSD 42 GERMANTOWN San Diego CMAV (A) ACTIVE 4/15/2024 7/5/2024 82

LSD 45 COMSTOCK San Diego CMAV (A) ACTIVE 12/18/2023 2/9/2024 54

LSD 48 ASHLAND San Diego CMAV (A) ACTIVE 10/17/2023 11/24/2023 39

LSD 48 ASHLAND San Diego CMAV (A) ACTIVE 1/8/2024 3/15/2024 68

LSD 48 ASHLAND San Diego CMAV (A) ACTIVE 7/1/2024 8/30/2024 61

LSD 49 HARPERS FERRY San Diego CMAV (A) ACTIVE 1/19/2024 2/29/2024 42

LSD 52 PEARL HARBOR San Diego CMAV (A) ACTIVE 12/18/2023 1/26/2024 40

LSD 52 PEARL HARBOR San Diego CMAV (A) ACTIVE 3/4/2024 4/26/2024 54



Hull Ship Homeport Type Status Start Date End Date Duration (D)

CG 65 CHOSIN Everett CMAV (A) ACTIVE 12/4/2023 1/26/2024 54

DDG 100 KIDD Everett CMAV (A) ACTIVE 4/29/2024 6/7/2024 40

DDG 101 GRIDLEY Everett CMAV (A) ACTIVE 12/4/2023 1/11/2024 39

DDG 101 GRIDLEY Everett CMAV (A) ACTIVE 1/15/2024 2/23/2024 40

DDG 101 GRIDLEY Everett CMAV (A) ACTIVE 8/19/2024 9/27/2024 40

DDG 102 SAMPSON Everett CMAV (A) ACTIVE 12/4/2023 1/12/2024 40

DDG 102 SAMPSON Everett CMAV (A) ACTIVE 4/22/2024 5/31/2024 40

DDG 56 JOHN S MCCAIN Everett CMAV (A) ACTIVE 12/11/2023 1/23/2024 44

DDG 85 MCCAMPBELL Everett CMAV (A) ACTIVE 10/2/2023 10/20/2023 19

DDG 85 MCCAMPBELL Everett CMAV (A) ACTIVE 12/11/2023 1/18/2024 39
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Hull Ship Homeport Type Status Start Date End Date Duration (D)

CG 67 SHILOH Pearl Harbor CMAV (A) ACTIVE 10/17/2023 11/22/2023 37

CG 67 SHILOH Pearl Harbor CMAV (A) ACTIVE 2/26/2024 3/29/2024 33

CG 67 SHILOH Pearl Harbor CMAV (A) ACTIVE 7/1/2024 8/9/2024 40

DDG 108 WAYNE E MEYER Pearl Harbor CMAV (A) ACTIVE 2/12/2024 3/1/2024 19

DDG 108 WAYNE E MEYER Pearl Harbor CMAV (A) ACTIVE 6/3/2024 7/12/2024 40

DDG 110 WILLIAM P LAWRENCE Pearl Harbor CMAV (A) ACTIVE 3/21/2024 5/10/2024 51

DDG 110 WILLIAM P LAWRENCE Pearl Harbor CMAV (A) ACTIVE 8/21/2024 10/2/2024 43

DDG 112 MICHAEL MURPHY Pearl Harbor CMAV (A) ACTIVE 11/13/2023 12/22/2023 40

DDG 112 MICHAEL MURPHY Pearl Harbor CMAV (A) ACTIVE 3/11/2024 4/19/2024 40

DDG 118 DANIEL INOUYE Pearl Harbor CMAV (A) ACTIVE 10/6/2023 10/22/2023 17

DDG 118 DANIEL INOUYE Pearl Harbor CMAV (A) ACTIVE 12/11/2023 1/8/2024 29

DDG 120 CARL M LEVIN Pearl Harbor CMAV (A) ACTIVE 6/3/2024 7/5/2024 33

DDG 121 FRANK E PETERSEN JR Pearl Harbor CMAV (A) ACTIVE 11/6/2023 12/29/2023 54

DDG 121 FRANK E PETERSEN JR Pearl Harbor CMAV (A) ACTIVE 3/25/2024 4/19/2024 26

DDG 70 HOPPER Pearl Harbor CMAV (A) ACTIVE 5/28/2024 6/21/2024 25

DDG 73 DECATUR Honolulu CMAV (A) ACTIVE 2/12/2024 3/1/2024 19
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